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A Roadmap of the DUNE Technical Design
Report
The Deep Underground Neutrino Experiment (DUNE) far detector (FD) technical design report
(TDR) describes the proposed physics program, detector designs, and management structures and
procedures at the technical design stage.
The TDR is composed of five volumes, as follows:
• Volume I (Introduction to DUNE) provides an overview of all of DUNE for science policy
professionals.
• Volume II (DUNE Physics) describes the DUNE physics program.
• Volume III (DUNE Far Detector Technical Coordination) outlines DUNE management struc-
tures, methodologies, procedures, requirements, and risks.
• Volume IV (The DUNE Far Detector Single-Phase Technology) and Volume V (The DUNE
Far Detector Dual-Phase Technology) describe the two FD liquid argon time-projection cham-
ber (LArTPC) technologies.
The text includes terms that hyperlink to definitions in a volume-specific glossary. These terms
appear underlined in some online browsers, if enabled in the browser’s settings.
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Chapter 1
Executive Summary
This volume describes how the activities required to design, construct, fabricate, install, and
commission the Deep Underground Neutrino Experiment (DUNE) far detector (FD) modules are
organized and managed. The FD modules are hosted at the Long-Baseline Neutrino Facility
(LBNF) site at the Sanford Underground Research Facility (SURF). The DUNE FD construction
project is one piece of the global LBNF and DUNE project (LBNF/DUNE), which encompasses all
of the facilities, supporting infrastructure, and detector elements required to carry out the DUNE
science program at SURF.
The DUNE collaboration has responsibility for the design and construction of the DUNE de-
tectors. Groups of collaboration institutions, referred to as consortia, assume responsibility for
the different detector subsystems. The activities of the consortia are overseen and coordinated
through the DUNE technical coordination organization headed by the DUNE technical coordi-
nator (TC). The technical coordination organization provides project support functions such as
safety coordination, engineering integration, change control, document management, scheduling,
risk management, and technical review planning. DUNE technical coordination manages internal,
subsystem-to-subsystem interfaces, and is responsible for ensuring the proper integration of the
different subsystems.
A Joint Project Office (JPO) establishes the global engineering and documentation requirements
adhered to within the DUNE FD construction project, manages external DUNE detector interfaces
with LBNF, and is responsible for ensuring proper integration of the DUNE detector elements
within the facilities and supporting infrastructure. DUNE technical coordination works closely
with the support teams of its LBNF/DUNE partners within the framework of the JPO to ensure
coherence in project support functions across the entire global enterprise. To ensure consistency
of the DUNE environment, safety and health (ES&H) and quality assurance (QA) programs with
those across LBNF/DUNE, the LBNF/DUNE ES&H and QA managers, who sit within the JPO,
are embedded within the DUNE technical coordination organization.
The LBNF/DUNE integration office under the direction of the project integration director incorpo-
rates the on site team responsible for coordinating integration and installation activities at SURF.
Detector integration and installation activities are supported by the DUNE consortia, which main-
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tain responsibility for ensuring proper installation and commissioning of their subsystems. External
DUNE interfaces with the on site integration and installation activities are managed through the
JPO. Support services are provided by the Fermilab South Dakota Services Division (SDSD) and
SURF.
The ordering of the subsequent chapters is chosen to provide first, additional detail regarding
the organizational structures summarized here; second, overviews of the facilities, supporting in-
frastructure, and detectors for context; and third, information on project-related functions and
methodologies used by DUNE TC focusing on the areas of integration engineering, technical re-
views, QA, and safety oversight. Because of their more advanced stage of development, functional
examples presented here focus primarily on the single-phase (SP) detector module.
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Chapter 2
Global Project Organization
2.1 Global Project Partners
The Long-Baseline Neutrino Facility (LBNF) project is responsible for providing both the conven-
tional facilities (CF) and supporting infrastructure (cryostats and cryogenics systems) that house
the Deep Underground Neutrino Experiment (DUNE) far detector (FD) modules. LBNF is a U.S.
DOE project incorporating contributions from international partners and is headed by the LBNF
project director who also serves as the Fermi National Accelerator Laboratory (Fermilab) deputy
director for LBNF. The international DUNE collaboration under the direction of its management
team is responsible for the detector components. The DUNE FD construction project encompasses
all activities required for designing and fabricating the detector elements and incorporates contri-
butions from a number of international partners. The organization of the global LBNF and DUNE
project (LBNF/DUNE), which encompasses both project elements, is shown in Figure 2.1.
In addition to the LBNF and DUNE pieces, the overall coordination of installation activities in the
underground caverns is managed as a separate element of LBNF/DUNE under the responsibility
of the project integration director, who is appointed by and reports to the Fermilab director. To
ensure coordination across all elements of LBNF/DUNE, the project integration director connects
to both the facilities and detector construction projects through ex-officio positions on the LBNF
Project Management Board and DUNE executive board (EB), respectively. In carrying out these
responsibilities, the project integration director receives support from the Fermilab South Dakota
Services Division (SDSD), a Fermilab division established to provide the necessary supporting
infrastructure for installation, commissioning, and operation of the DUNE detector.
The project integration director works closely with the LBNF and DUNE teams in advance of
these activities to coordinate planning and ensure that detector elements are properly integrated
within the supporting infrastructure. Although the project integration director is responsible for
overall coordination of installation activities at Sanford Underground Research Facility (SURF),
the DUNE consortia maintain responsibility for the installation and commissioning of their de-
tector subsystems and support these activities by providing dedicated personnel and equipment
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Figure 2.1: LBNF/DUNE organization.
resources. Likewise, LBNF retains responsibility for the installation and commissioning of sup-
porting infrastructure items and provides dedicated resources to support these activities.
2.2 Experimental Facilities Interface Group
The Experimental Facilities Interface Group (EFIG) is the body responsible for the required high-
level coordination between the LBNF and DUNE construction projects. The LBNF project director
and project integration director co-chair the EFIG. EFIG leadership also incorporates the four
members of the DUNE collaboration management team (co-spokespersons, technical coordinator
(TC), and resource coordinator (RC)). The EFIG is responsible for steering the integration and
installation of the LBNF/DUNE deliverables and operates via the consensus of its leadership team.
If issues arise for which consensus cannot be achieved, decision-making responsibility is passed to
the Fermilab director.
2.3 Joint Project Office
The EFIG is augmented by a Joint Project Office (JPO) that supports both the LBNF and DUNE
projects as well as the integration effort that connects the two together. The JPO combines project
support functions that exist within the different elements of the global project to ensure proper
coordination across the entire LBNF/DUNE enterprise. Project functions coordinated globally
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through the JPO are shown in Figure 2.2 along with the personnel currently supporting those
functions. The team members who support these functions within the JPO framework are drawn
from the LBNF project office, DUNE technical coordination, and LBNF/DUNE integration office
personnel.
Figure 2.2: JPO global support functions and teams
Team members focusing on specific project activities and functions within the JPO are typically
those carrying equivalent responsibilities within their home organization. For example, the JPO
team responsible for building the fully integrated 3D CAD model of the detector within its sup-
porting infrastructure and surrounding facility includes the members of the LBNF and DUNE
project teams responsible for integrating the individual elements.
2.4 Coordinated Global Project Functions
Project support functions requiring JPO coordination include safety, engineering integration,
change control and document management, scheduling, review planning and oversight, and devel-
opment of partner agreements. Additional detail is provided in the subsequent sections regarding
the JPO role in coordinating these support functions.
Planning activities related to detector installation and the provision of surface facilities are also
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currently embedded within the framework of the JPO to ensure that all project elements are
properly incorporated. At the time when LBNF far site conventional facilities (FSCF) delivers
acceptance for use and possession (AUP) of the underground detector caverns at SURF, the co-
ordination of onsite activities associated with detector installation and the operation of surface
facilities will be fully embedded within the LBNF/DUNE integration office under the direction of
the project integration director. Some current members of the LBNF project office and DUNE
technical coordination are expected to be moved into the integration office at that point in time.
The integration office team required to coordinate post-excavation activities at SURF is described
in Chapter 4.
2.4.1 Safety
To ensure a consistent approach to safety across LBNF/DUNE, there is a single LBNF/DUNE
environment, safety and health (ES&H) manager who reports to the LBNF project director, project
integration director, and DUNE management (via the DUNE TC). This individual directs separate
safety teams responsible for implementing the LBNF/DUNE ES&H program within both the
LBNF and DUNE projects as well as the LBNF/DUNE installation activities at SURF. The
safety organization is shown in Figure 2.3 and is described further in Sections 3.4.1 and 4.1 and in
Chapter 10.
Figure 2.3: High level LBNF/DUNE ES&H organization.
The LBNF/DUNE ES&H manager works with the Fermilab and SURF safety organizations to
ensure that all project-related activities comply with the rules and regulations of the host organi-
zations. For example, the LBNF/DUNE ES&H manager works with the host safety organizations
to develop the rules and regulations governing work in the underground areas at SURF, which are
then consistently applied across all underground project activities.
The JPO engineering safety assurance team defines a common set of design and construction rules
(mechanical and electrical) to ensure consistent application of engineering standards and engineer-
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ing documentation requirements across LBNF/DUNE. This team works with the LBNF/DUNE
ES&H manager to develop equivalencies in codes and standards across the international project
as needed. Following on lessons learned from the processes used for the ProtoDUNE detectors, an
important mandate of the engineering safety assurance team is to ensure that safety issues related
to component handling and installation are incorporated within the earliest stages of the design
review process. The JPO team incorporates engineering resources to perform independent valida-
tion of required mechanical analyses that ensure the structural integrity of detector components
through all stages of construction, installation, and operation.
2.4.2 Engineering Integration
A central JPO engineering team is responsible for building an integrated model of the detectors
within their supporting infrastructure and the FSCF that house them. The team builds and
maintains a full 3D CAD model of everything in the underground detector caverns from the models
of the individual components provided by the LBNF and DUNE design teams. Starting from the
latest, approved version of the full CAD model, the JPO team incorporates approved changes as
they are received and checks to ensure that no errors or space conflicts are introduced into the
model. As part of this process, 2D control drawings are produced from the 3D CAD model to
validate adherence with critical component-to-component clearances within the integrated model.
The updated working model is passed back to the individual LBNF and DUNE design teams to
validate that their design modifications have been properly incorporated within the global model.
After receiving the appropriate sign-offs from all parties, the JPO team tags a new frozen release
of the model and makes it available to the design teams as the current release against which the
next set of design changes will be generated.
Electrical engineers are incorporated within the central JPO team to ensure proper integration of
the detector electrical components. This team is responsible for ensuring that detector grounding
and shielding requirements, the maintenance of which are critical for detector performance, are
strictly adhered to. The team oversees the layout of electronics racks and cable trays both on the
top of the cryostats and within the central utility cavern (CUC) counting room that hosts the data
acquisition (DAQ) electronics. It also oversees the design of the power and cooling distribution
systems that are required to support the electronics infrastructure.
The JPO engineering team is responsible for documenting and controlling the interfaces be-
tween the LBNF and DUNE projects as well as the interfaces between these projects and the
LBNF/DUNE installation activities at SURF. To define these interfaces, the JPO team develops
formal documents which, subsequent to the approval of the relevant managers, are placed under
signature and versioning control. These documents are monitored regularly to ensure that no
missing scope or technical incompatibilities are introduced at the boundaries between the project
elements.
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2.4.3 Change Control and Document Management
The LBNF/DUNE project partners have agreed to adopt the formal change control process de-
veloped previously for the LBNF project. The change control process applies to proposed modifi-
cations of requirements, technical designs, schedule, overall project scope, and assigned responsi-
bilities for individual scope items. The formal LBNF/DUNE change control process is described
in DocDB 82 [1]. The process includes separate decision paths for items affecting only DUNE or
LBNF and incorporates an additional pathway for items affecting both projects. A hierarchy of
decision-making layers is built into each pathway based on pre-determined thresholds related to
the extent of the proposed change. The lowest-level change control body for modifications affecting
both LBNF and DUNE is the EFIG. The JPO incorporates a configuration manager within the en-
gineering integration team who is responsible for formally implementing changes that are approved
through this process. After technical changes are incorporated into the global 3D CAD models, the
engineering integration team is responsible for checking production drawings and verifying that no
potential space conflicts have been introduced. Under the direction of the configuration manager,
all project changes are documented in detail and approved by the appropriate project partners
using the LBNF change control tool.
The configuration manager oversees a document management team responsible for administering
and managing the LBNF/DUNE document management system, which is hosted in the engineer-
ing document management system (EDMS). All technical documents and drawings are stored in
the EDMS system under formal signature and versioning control. A product breakdown structure
(PBS) database will be maintained to track the history of each detector component (and support-
ing infrastructure item) through construction, assembly, testing, transport, and installation. The
LBNF/DUNE quality assurance (QA) manager is embedded within the JPO engineering integra-
tion team as the QA coordinator and has responsibility for ensuring that all necessary documents
and testing results used to validate component quality are stored within the PBS database.
2.4.4 Scheduling
The JPO team is responsible for creating a single project schedule for LBNF/DUNE that incor-
porates all LBNF and DUNE activities together with the installation activities at SURF, incor-
porating all interdependencies. A brief discussion is provided in Section A.2. This schedule will
be used to track the status of the global enterprise. The project partners have agreed that the
LBNF/DUNE schedule will be managed within the same Primavera P6 framework used to plan
and set the status of the resource-loaded schedule of activities required for DOE contributions to
LBNF and DUNE. Activities falling under the responsibility of other international partners are
included and linked within the P6 schedule but do not incorporate associated resource informa-
tion required for DOE activities. Non-DOE activities will not be tracked using the formal earned
value management system (EVMS) procedures required for the DOE project activities, but rather
through regular assessments of progress towards completion by the management teams responsible
for those activities. A substantial number of milestones will be embedded within the schedule at
an appropriate level of granularity to allow for high-level tracking of the project progress towards
its completion.
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2.4.5 Review Planning and Oversight
As described in Chapter 8, all reviews conducted across the LBNF/DUNE enterprise are coordi-
nated through the JPO review planning team to ensure coherence in the review process. DUNE
collaboration management via the TC has responsibility for design (preliminary design review and
final design review) and production (production readiness review and production progress review)
reviews focusing on the different detector elements. Similarly, LBNF project management has re-
sponsibility for design and production reviews covering the supporting infrastructure pieces within
its scope. Installation readiness reviews and operational readiness reviews, on the other hand, are
the responsibility of the project integration director. Central coordination of the review process
through the JPO review planning team ensures that issues related to installation and operation are
incorporated within all stages of the review process. Safety issues related to handling and installa-
tion of components are addressed starting from the earliest design reviews – with the development
of detailed engineering notes containing the required structural analysis – through installation
and operations reviews with detailed hazard analyses. The JPO team also takes responsibility for
tracking review recommendations and closing them as appropriate, based on resulting actions.
2.4.6 Development of Partner Agreements
Partner contributions to all project elements will be detailed in a series of written agreements. In
the case of LBNF, these contributions will be spelled out in bilateral agreements between DOE
and each of the contributing partners. In the case of DUNE, there will be a memorandum of un-
derstanding (MoU) detailing the contributions of all participating partners. The MoU will detail
the deliverables being provided by each partner and summarize required contributions to common
items, for which the collaboration assumes shared responsibility. A series of more technical agree-
ments describing the exact boundaries between partner contributions and the terms and conditions
under which they will be delivered will lie just beneath the primary agreements. The JPO team
focusing on partner agreements will coordinate the process for drafting written agreements and
work to obtain the appropriate partner approvals on each.
2.5 ProtoDUNE Experience
The global structure of LBNF/DUNE is based heavily on the organization that successfully ex-
ecuted the construction, installation, commissioning, and operation of the ProtoDUNE detectors
at the European Organization for Nuclear Research (CERN). The onsite team at CERN respon-
sible for the overall installation of detector and infrastructure components within the test beam
facility played a critical role in the successful execution of the ProtoDUNE program. The separate
projects responsible for the construction of the detector and infrastructure components interacted
effectively with the central, onsite team to minimize the issues encountered during the installation
and commissioning process. In cases where issues did arise, construction project team members
interacted effectively with their counterparts on the onsite team to reach quick resolutions.
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Some lessons learned from the ProtoDUNE experience have been applied in creating the LBNF/DUNE
organization for the DUNE FD. The integration of installation safety issues into the early stages
of the design review process is one such example. Delays were encountered in getting approvals
for the installation of some ProtoDUNE-SP components stemming from the absence of a coordi-
nated approach in the review process for these items. The creation of the JPO review planning
team charged with organizing a coherent review process across LBNF/DUNE is meant to address
this issue. In general, the successful implementation of the ProtoDUNE detectors demonstrates
the capacity of the organizational structures to safely execute the project and meet performance
requirements, as was seen in ProtoDUNE-SP.
The team that led the installation of ProtoDUNE at CERN also led the installation of MINOS
in the Soudan mine in Minnesota, and that experience extrapolates to the upcoming installation
at SURF. Fermilab established the SDSD to work with SURF to ensure that appropriate site
infrastructure and support mechanisms needed to execute onsite project activities are in place.
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Chapter 3
Detector Design and Construction Organiza-
tion
The Deep Underground Neutrino Experiment (DUNE) far detector (FD) construction project refers
collectively to the activities associated with the design and construction of necessary detector
components. DUNE collaboration management is responsible for overseeing this portion of the
LBNF and DUNE project (LBNF/DUNE) and ensuring its successful execution. The high-level
DUNE collaboration management team consisting of the co-spokespersons, technical coordinator
(TC), and resource coordinator (RC) is responsible for the management of the project.
3.1 DUNE Consortia
Construction of the DUNE far detector modules is carried out by consortia of collaboration insti-
tutions who assume responsibility for detector subsystems. Each consortium plans and executes
the construction, installation, and commissioning of its subsystem.
Management of each consortium is through an overall consortium leader and a technical lead.
The consortium leader chairs an institutional board composed of one representative from each of
the collaborating institutions contributing to the activities of the consortium. Major consortium
decisions such as technology selections and assignment of responsibilities within the institutions
should pass through its institutional board. These decisions are then passed as recommendations
to the DUNE executive board (EB), as described in greater detail below, for formal collaboration
approval.
Figure 3.1 shows an example consortium organizational chart incorporating the basic structures
mandated by DUNE collaboration management. In addition to the pieces described above, con-
sortia in most cases need to manage the design and construction of subsystem deliverables that
are supported by multiple funding agencies. In the sample case illustrated here, responsibilities
for subsystem deliverables are shared between the USA, UK, and Switzerland (CH), where each
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of the funding agencies is expected to manage its own internal projects with responsibility for dif-
ferent sets of assigned deliverables. To ensure coordination between the separate internal projects
contributing to the consortia, technical leads are responsible for chairing consortium project man-
agement boards incorporating separate managers from each of the internal projects.
Figure 3.1: Sample DUNE internal consortium structure
In addition to the mandated organizational pieces described here, the consortia incorporate addi-
tional internal structures as needed to deliver their assigned subsystems. For example, working
groups with convenors are typically appointed to focus on specific consortium activities, and steer-
ing committees are in many cases formed to help guide technical and strategic decisions within
the consortia. Each consortium is also expected to appoint both safety and quality assurance
(QA) representatives as well as a representative with responsibility for integration and installa-
tion. These individuals are charged with interacting with the appropriate project support team
personnel to ensure coordination in these areas across the consortia.
3.2 DUNE Collaboration Management
The high-level DUNE collaboration management structure is shown in Figure 3.2. The DUNE EB
is the primary collaboration decision-making body and as such includes representatives from all
major areas of activity within the collaboration.
Each consortium is represented on the DUNE EB by its consortium leader. All collaboration
decisions, especially those with potential impacts on the DUNE scientific program or connected
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Figure 3.2: DUNE Organizational Chart
with the assignment of institutional responsibilities, pass through the EB. EB decisions are made
by consensus. In cases where consensus cannot be obtained, decision-making responsibility passes
to the co-spokespersons.
3.3 Technical Coordination
Because the consortia operate as self-managed entities, a strong technical coordination organization
is required to ensure overall integration of the detector elements and successful execution of the
detector construction project. Technical coordination areas of responsibility include general project
oversight, systems engineering, QA, and safety. Technical coordination also supports the planning
and execution of integration and installation activities at Sanford Underground Research Facility
(SURF) (see Chapter 4).
Technical coordination is headed by the TC, a Fermi National Accelerator Laboratory (Fermilab)
employee appointed jointly by the Fermilab director and the DUNE co-spokespersons. A deputy
TC selected from within the collaboration will assist the TC.
The TC manages the overall detector construction project through regular technical and project
board meetings with the consortium leadership teams and members of the technical coordination
organization (see Section 3.4). These board meetings are used to identify and resolve issues and
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serve as the primary fora for required interactions between the consortia.
Technical board meetings are used to evaluate consortia design decisions with potential impacts
on overall detector performance, ensure that interfaces between the different subsystems are well
understood and documented, and monitor the overall construction project to identify and address
both technical and interface issues as they arise.
Project board meetings are used to ensure that the scopes of each consortium are fully documented
with assigned institutional responsibilities, develop and manage risks held within a global project
registry, review and manage project change requests, and monitor the status of the overall detector
construction schedule.
Any decisions generated through these board meetings are passed to the DUNE EB as recommen-
dations for formal approval. Depending on the agenda items to be discussed at a specific board
meeting, the TC will invite additional members of the collaboration with specific knowledge or
particular expertise to participate. In addition, for major decisions, the TC will officially appoint
internal collaboration referees with no associated conflicts of interest to assist in evaluating the
technical issues behind these major decisions.
3.4 Technical Coordination Organization
The TC heads an organization that supports the work of the consortia and has responsibility for a
number of major project support functions prior to the delivery of detector components to SURF
including
• ensuring that each consortium has a well defined and complete scope, that interactions
between consortia are sufficiently well defined, and that any missing scope outside of the
consortia is provided through other sources such as collaboration common funds;
• defining and documenting scope boundaries and technical interfaces both between consortia
and with LBNF;
• developing an overall schedule with appropriate dependencies between activities covering all
phases of the project;
• ensuring that appropriate engineering and safety standards are developed, understood, and
agreed to by all key stakeholders and that these standards are conveyed to and understood
by each consortium;
• ensuring that all DUNE requirements on Long-Baseline Neutrino Facility (LBNF) for far site
conventional facilities (FSCF), cryostat, and cryogenics are clearly defined and agreed to by
each consortium;
• ensuring that each consortium has well developed and reviewed component designs, con-
struction plans, quality control (QC) processes, and safety programs; and
• monitoring the overall project schedule and the progress of each consortium towards deliv-
ering its assigned scope.
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The DUNE technical coordination organizational structure is shown in Figure 3.3. The structure
incorporates teams with responsibilities for project coordination, engineering support, and instal-
lation interfaces. Many technical coordination team members also contribute to the activities of
the Joint Project Office (JPO) teams (shown in Figure 2.2) in order to ensure coherence in project
support functions across LBNF/DUNE.
Figure 3.3: DUNE technical coordination organizational chart
The technical coordination project coordination team incorporates environment, safety and health
(ES&H), QA, and project controls specialists. Overall integration of the detector elements is coor-
dinated through the technical coordination engineering support team headed by the LBNF/DUNE
systems engineer and lead DUNE electrical engineer. Planning coordinators for integration and
installation activities at SURF sitting within the LBNF/DUNE integration office also head the
technical coordination installation interfaces team. The dual placement of these individuals facil-
itates the required coordination of integration and installation planning efforts between the core
team directing these activities and the DUNE consortia, which maintain primary responsibility
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for the individual detector subsystems. Members of the technical coordination organization meet
weekly to review project progress and discuss technical issues.
Within the framework of the DUNE FD construction project, technical coordination project sup-
port functions associated with its coordination role include safety, engineering integration, change
control, document management, scheduling, risk management, conducting reviews, and workflow.
These functions are described in the following sections.
3.4.1 Safety
The TC is responsible for implementing the safety program covering the DUNE construction
project. The TC is supported in this role by the LBNF/DUNE ES&H manager. A dedicated
DUNE ES&H coordinator sits within the technical coordination organization and guides the DUNE
safety program under the direction of the LBNF/DUNE ES&H manager. The safety organization
for the DUNE construction project is shown in Figure 3.4 and is further described in Chapter 10.
Figure 3.4: High level DUNE construction ES&H organization.
The DUNE construction project is carried out at many different institutions in many different
countries. Participating institutions sign a memorandum of understanding (MoU) in which they
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agree to abide by the requirements of the DUNE safety program. Each of the participating institu-
tions assumes primary responsibility for the safe execution of their assigned construction activities.
The DUNE ES&H coordinator interacts with all participating institutions to ensure that their pro-
grams comply with DUNE safety requirements. Prior to the start of any construction activities,
the DUNE ES&H coordinator participates in the production readiness review incorporating on site
visits to confirm that approved safety controls are in place. Follow-up on site visits by the DUNE
ES&H coordinator, including production progress reviews, over the course of the construction
period are used to validate continuing compliance with program requirements.
3.4.2 Engineering Integration
DUNE technical coordination works with the collaboration to collect and validate requirements
associated with the FD modules. Each detector module has its own set of high-level requirements
with potential effects on the DUNE physics program, which are owned by the DUNE EB. The
EB must approve any proposed changes to these requirements. Lower-level technical requirements
associated with each detector subsystem are developed by the consortia under the guidance of the
technical coordination engineering support team. Appendix A.3 contains tables summarizing the
high-level requirements associated with each of the FD modules.
Starting from these requirements, the technical coordination engineering team responsible for de-
tector integration works with the DUNE consortia to build and validate integrated detector models
from the designs of the individual subsystems. The team ensures that the detector subsystems
fit together properly and that the fully assembled detectors meet structural requirements associ-
ated with all operational conditions (both warm and cold), as is discussed further in Chapter 7.
The team is responsible for validating that the integrated detector designs satisfy the defined
requirements needed to meet the goals of the DUNE physics program.
Integration of the full detector models within the global model encompassing the detector caverns
and supporting infrastructure is the responsibility of the central JPO engineering integration team.
The technical coordination engineering team is responsible for validating interfaces within the
combined model between DUNE detector components and supporting infrastructure pieces. All
proposed changes to the global model require approval from the TC based on guidance received
from the lead engineers embedded within the technical coordination detector integration team.
As part of these efforts, the engineering team works with consortium leadership teams to develop
controlled documents describing interfaces between the different detector subsystems. These docu-
ments are placed under signature control within the LBNF/DUNE document management system.
Proposed changes to interface documents must be approved by the consortium leadership teams
on both sides of the interface as well as by the lead engineers in the technical coordination detector
integration team.
The technical coordination engineering team works with the LBNF/DUNE systems engineer, who
heads the JPO configuration and integration team, to develop required documents detailing inter-
faces between the LBNF and DUNE FD construction projects and the interfaces of these projects
with LBNF/DUNE installation and integration activities at SURF. These LBNF/DUNE interface
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documents are placed under signature control within the LBNF/DUNE document management
system and proposed changes require approvals from both the lead LBNF/DUNE systems engineer
and the responsible individuals associated with each branch of the global project (LBNF project
manager, DUNE TC, and project integration director).
Appendix A.1 contains a table cataloging the DUNE interface documents and providing web links
for accessing approved versions in place at the time of the release of this document.
3.4.3 Change Control and Document Management
The DUNE project follows the LBNF/DUNE change control process described in Section 7.5 and
Section 9.6.2. The decision path for changes not impacting the LBNF project or LBNF/DUNE
installation activities at SURF is self-contained within the DUNE collaboration management struc-
ture. A hierarchy of decision-making levels is defined based on pre-determined thresholds related to
the extent of the proposed change with the most significant changes requiring DUNE EB approval.
For document management, the DUNE construction project relies on the LBNF/DUNE docu-
ment management system administrated by the JPO engineering integration team configuration
manager. Technical coordination works with the LBNF/DUNE QA manager to ensure that the
information needed to track the history of each detector component through construction, assem-
bly, and testing is properly captured within the PBS database. A dedicated DUNE QA specialist
sits within the technical coordination organization and coordinates the DUNE QA program under
the direction of the LBNF/DUNE QA manager. The DUNE QA program is described in much
greater detail in Chapter 9.
3.4.4 Schedule
The lead project controls specialist within the technical coordination team works with the DUNE
consortia to build schedules covering the design, testing, and construction activities associated
with their subsystems and incorporate these within the LBNF/DUNE schedule. The project
controls specialist communicates with consortia technical leads on a monthy basis to track the
status of activities and update the LBNF/DUNE schedule accordingly. Milestones positioned at
regular intervals within the subsystem construction schedules are incorporated to enable high-level
tracking of these efforts. Section A.2 (in Appendix A) contains a table summarizing key detector
milestones around which the individual consortia schedules are constructed.
3.4.5 Risk Management
DUNE technical coordination maintains a global registry containing both subsystem-specific risks
identified by the consortia and self-held risks associated with the overall coordination of the DUNE
construction project as discussed in Sections A.5 and A.6. The TC uses Project Board Meetings
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to regularly review the risk registery with the consortium leadership teams and define mitigation
actions as necessary to prevent identified risks from being realized. The TC does not have control
over contingency funds held by the internal projects of the participating funding agencies. In cases
of identified need, the TC works with the consortium leadership teams to implement risk reduction
strategies. Identified issues that cross consortia boundaries are discussed at project board meetings
and brought to the DUNE EB if they need to be addressed at a higher level.
Appendix A.5 contains tables summarizing the highest-level identified risks within the technical
coordination risk registry.
3.4.6 Review Process
The TC has primary responsibility for conducting design and production readiness reviews covering
each detector subsystem. As described in Section 2.4.5 and Chapter 8, reviews are coordinated
through the JPO review planning team to ensure coherence in the review process across the entire
LBNF/DUNE enterprise. The deputy TC is the JPO team member responsible for organizing the
reviews. The full review process is described in greater detail in Chapter 8.
3.5 DUNE Work Flow
Table 3.1 lists the time-ordered set of activities required to realize the DUNE FD modules, from
the design of individual detector components through operation of the fully-assembled modules.
Primary responsibility for the detector subsystems is held by the DUNE consortia over the full
course of these activities. DUNE technical coordination under the direction of the TC is responsible
for coordinating the consortia efforts related to the design, prototyping, fabrication, and transport
(to South Dakota) of the required detector elements. Efforts related to the receipt (in South
Dakota), processing, installation, and check-out of detector components are coordinated through
the integration office under the direction of the project integration director as described in Chap-
ter 4. The integration office also coordinates efforts related to the installation and commissioning
of the supporting cryogenic infrastructure, for which the LBNF project has responsibility. The
DUNE collaboration takes responsibility for coordinating activities occuring after the cryostats
are filled with liquid argon beginning with final commissioning of the detectors and continuing
into long-term detector operation.
Although the organizations responsible for coordinating activities during each stage of the time-
ordered process required to bring the FD modules online are clearly delineated in Table 3.1,
additional, important support roles are connected to each stage. The integration office interacts
with DUNE technical coordination during detector design, prototyping, and construction to ensure
that detector elements integrate properly within the supporting infrastructure. Participation of the
consortia in the planning process for integration and installation activities at SURF is facilitated
through DUNE technical coordination. The DUNE collaboration also provides support through-
out the entire process. The collaboration is responsibile for defining the DUNE science program
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Table 3.1: Responsibility matrix for activities occuring during each phase of the process for implementing
the DUNE FD modules.
DUNE DUNE DUNE





Design Lead Coordinate Support Support
Prototype Lead Coordinate Support Support
Fabricate Lead Coordinate Support Support
Ship Lead Coordinate Support Support
Receive Lead Support Support Coordinate
Integrate Lead Support Support Coordinate
Install Lead Support Support Coordinate Lead
(Detector) (Cryogenics)
Commission Support Coordinate Lead
(Cryogenics)
Commission Lead Coordinate Support Support
(Detector)
Operate Lead Coordinate
and performing the physics studies used to define detector requirements. The collaboration also
provides resources that support acquisition of common detector infrastructure items sitting outside
the scope of the consortia as well as necessary personnel and equipment to support integration and
installation efforts at SURF.
During each stage of the time-ordered process for implementing the FD modules, issues may arise
requiring high-level decisions on steps required for moving forward. Table 3.2 summarizes which
body within the global project structure (DUNE EB or Experimental Facilities Interface Group
(EFIG)) takes responsibility for high-level decision-making during each stage of the DUNE FD
construction project.
The DUNE project has already completed an initial round of design and prototyping activities
culminating in the construction and operation of the ProtoDUNE detectors. Moving forward, the
project is updating detector component designs to account for lessons learned from the ProtoDUNE
experience. Once the designs are final, the project will construct first production versions of all
components that will be installed and operated in a second phase of ProtoDUNE operations prior
to the start of full-scale production. The operation of the ProtoDUNE-2 detectors will follow
roughly two years after the end of operations for the corresponding ProtoDUNE detectors. In a
few cases, the production of long lead-time components will need to be started in parallel with the
operation of first production components in ProtoDUNE-2.
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Table 3.2: Responsibility matrix for high-level decision-making occuring during each phase of the process









Commission - Cryo EFIG
Commission - Det DUNE EB
Operate DUNE EB
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Chapter 4
Detector Installation and Commissioning Or-
ganization
As discussed in Chapter 2, the project integration director has responsibility for coordinating the
planning and execution of the LBNF/DUNE installation activities, both in the underground de-
tector caverns at Sanford Underground Research Facility (SURF) and in nearby surface facilities.
The Deep Underground Neutrino Experiment (DUNE) consortia maintain responsibility for their
subsystems over the course of these activities and provide the expert personnel and specialized
equipment necessary to integrate, install, and commission their detector components. Likewise,
Long-Baseline Neutrino Facility (LBNF) has responsibility for activities associated with the instal-
lation of supporting infrastructure items, which are coordinated under the direction of the project
integration director.
The LBNF and DUNE project (LBNF/DUNE) integration office will evolve over time to incor-
porate the team in South Dakota responsible for the overall coordination of on site installation
activities. In the meantime, the installation planning team within the integration office works with
the DUNE consortia and LBNF project team members to plan these activities.
The integration office installation planning team is responsible for specification and procurement
of common infrastructure items associated with installation of the detectors that are not included
within the scope of the DUNE consortia. Some of these items are detector components such as
racks, cable trays, cryostat flanges, and mechanical structures for supporting the detectors within
the cryostats. Others are general items required for detector installation such as clean rooms,
cranes, scaffolding, and personnel lifts.
The on site integration office team includes rigging teams responsible for moving materials in and
out of the shaft, through the underground drifts, and within the detector caverns. It includes
personnel responsible for overseeing safety and logistics planning. These team members are antic-
ipated to sit within the Fermilab South Dakota Services Division (SDSD), an organization formed
to provide Fermi National Accelerator Laboratory (Fermilab) support services in South Dakota.
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4.1 Far Site Safety
The foundation of a credible installation plan is an environment, safety and health (ES&H) pro-
gram that ensures the safety of team members and equipment supporting the program, as well as
protection of the environment at the SURF site. The project integration director has responsibil-
ity for implementing the LBNF/DUNE ES&H program for installation activities in South Dakota.
The LBNF/DUNE ES&H manager heads the on site safety organization and reports to the project
integration director to support the execution of this responsibility.
The far site ES&H coordinators sitting under the LBNF/DUNE ES&H manager oversee the day-to-
day execution of the installation work as shown in Figure 4.1 and described further in Chapter 10.
Figure 4.1: High level DUNE installation ES&H organization.
As we move to two-shift installation activity, additional far site ES&H coordinators will be assigned
to each work shift. The safety coordinator assigned to a particular shift is responsible for leading
safety discussions during toolbox meetings and for ensuring that all workers on that shift, including
those from the consortia or contractors, are properly trained. The reporting chain for safety
incidents goes through the on site safety team to the LBNF/DUNE ES&H manager to minimize
any potential conflicts of interest. All integration office installation team members as well as DUNE
consortia personnel and LBNF project team members have the right to stop work for any safety
issues.
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Operation of all equipment used for installation activities such as cranes, power tools, and personnel
lifts is restricted to team members who have been properly trained and certified for use of that
equipment. The safety coordinator for each shift is responsible for ensuring that all team personnel
are properly trained and that safety documentation and work procedures are up-to-date and stored
within the engineering document management system (EDMS).
Documentation, including accident reports, near misses, weekly reports, equipment inspection,
and training records is an important component of the LBNF/DUNE ES&H program. The work
planning and hazard analysis (HA) program utilizes detailed work plan documents, HA reports,
equipment documentation, safety data sheets, personnel protective equipment (PPE), and job
task training to mimimize work place hazards and maximize efficiency. Sample documentation
is developed through the Ash River trial assembly process, which maps out the step by step
procedures and brings together the documentation needed for approving the work plan. The sample
documentation is modified to account for differences required for performing work underground
and the updated procedures are provided to the review process (as discussed in Chapter 8) for
installation readiness reviews and operational readiness reviews.
4.2 Integration Office Management
The project integration director is responsible for coordinating all installation activities at SURF
including those that fall under the responsibility of LBNF and the DUNE consortia. The coor-
dinators of this activity and crucial technical support staff sit within the integration office. The




































Figure 4.2: Integration office installation team organization chart
As discussed in Section 4.1, the on site safety organization including the far site ES&H coordinators
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working under the direction of the LBNF/DUNE ES&H manager oversee all on site activities and
report to the project integration director.
Since SURF lacks space on the surface, a separate warehousing facility in the vicinity of SURF
is required to receive and store materials in advance of their delivery to the undergound area, as
discussed in Section 4.2.1. Warehouse operations are coordinated by the LBNF/DUNE logistics
manager who is tasked with determining the exact sequence in which materials are delivered into
the underground areas.
The underground cavern coordinator is responsible for managing all activities in the two under-
gound detector caverns, as well as the central utility cavern (CUC), including contracted workers.
Work within the detector caverns follows a time-ordered sequence that includes installation of the
cryostats (warm and cold), cryogenic systems, and the detectors themselves. Work in the CUC
includes installation of major cryogenic system pieces and the detector data acquisition (DAQ)
electronics. The underground cavern coordinator relies on separate installation teams focusing
on cryostats, cryogenic systems, and the detectors. The cryostat and cryogenics system instal-
lation teams are contracted resources provided by LBNF. For this reason, coordinators of these
activities are jointly placed within both the LBNF project team and the integration office. The
detector installation teams incoporate a substantial number of scientific and technical personnel
from the DUNE consortia. Integration office coordinators of the detector installation effort are
jointly placed within DUNE technical coordination to facilitate consortia involvement in detector
installation activities. Any modifications to the facilities occuring after acceptance for use and
possession (AUP) are managed by the underground cavern coordinator under the direction of the
project integration director.
The project integration director manages common technical and engineering resources to support
installation activities. Technical resources include the support crews needed for rigging materials
on and off the hoist at the top and bottom of the shaft, transporting materials to the underground
caverns from the bottom of the shaft, and rigging the detector and infrastructure pieces within
the underground caverns during the installation process. Welders and survey teams are used in all
installations, as are on-call electricians and plumbers. Electricians and plumbers are also needed
for operational issues that may arise. They are provided through SDSD, which employs full-time
staff and contracts with support staff for necessary functions.
Engineering resources for installation activities sit within the integration office. The engineering
team, which includes both mechanical and electrical engineers, resolves last minute issues associ-
ated with component handling and detector grounding that arise over the course of the installation
process. Other required engineering functions include procurement support, configuration man-
agement, and particpation in the safety review process.
4.2.1 South Dakota Warehouse Facility
The South Dakota Warehouse Facility (SDWF) is a leased 5000m2 facility hosted by SDSD. Ap-
proximately six months before AUP of the underground detector caverns is received, the SDWF
must be in place for receiving cryostat and detector components. Laydown space near the Ross
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headframe is extremely limited. For this reason, the transportation of materials from the SDWF
to the top of the Ross shaft requires careful coordination. The LBNF/DUNE logistics manager
works with the construction manager/general contractor (CMGC) through the end of excavation
activities and with other members of the integration office team to coordinate transport of mate-
rials into the underground areas. Since no materials or equipment can be shipped directly to the
Ross or Yates headframes, the SDWF is used for both short and long-term storage, as well as for
any re-packaging of items required prior to transport into the underground areas.
A small number of DUNE consortia members work at the SDWF to check received components
for potential damage incurred during shipment and to track all materials coming in and out of
the facility, using the inventory management system. In some cases, re-packaging of materials is
required for lowering them down the shaft into the underground areas. The DUNE consortia take
responsibility for these efforts.
4.2.2 Underground Caverns
The installation process in the underground detector caverns and CUC can be broken into a time-
sequenced set of activities, coordinated through the integration office. In the detector caverns,
installation of the warm and cold cryostat strucutres is followed by (with some overlap) installation
of the cryogenic infrastructure and detectors. In the CUC, installation of the DAQ infrastructure
and detector readout components proceeds in parallel with that of the cryogenic infrastructure. A
high-level schedule showing the inter-dependencies between these activities is shown in Figure 4.3.
#
Task Group Month -5 -4 -3 -2 -1 0 3 6 9 12 15 18 21 24 27 30 33 36 39 42 45 48 51 54 57 60 63 66 69 72
Logistics Facility DUNE
Excavation Cavern #1 CF 41 BSI BSI
Excavation Cavern #3 CF 20 BSI
Install Warm Dec #1 CERN 15
CUC Infrastruc and DAQ DUNE 20
Install Cold Dec #1 GTT 12
Det #1 Installation Setup DUNE 13
Assembly SP Dec #1 DUNE 10
TCO Closing CERN 2 TCO
Complete Detector #1 DUNE 3
Purge/Fill Dec #1 CERN 18 Pur
Install Warm Dec #2 CERN 9
Install Cold Dec #2 GTT 12
Det #2 Installation Setup DUNE 12
Assembly Dec DP #2 DUNE 10
TCO Closing CERN 2 TCO
Complete Detector #2 DUNE 3
Purge/Fill Dec #2 CERN 20 Pur





T-0 Time Units are in Quarters-3 months
LF Infra
Fill Det #2
Logistics Facilty Operations 
CUC Infra DAQ







Figure 4.3: Summary schedule of the different phases of work underground
The ability of LBNF/DUNE to meet this schedule depends critically on its ability to work within
limitations on the total number of people allowed in the underground areas at a given time (144
people) as well as occupancy limits on work in the cryostat. In order to satisfy these limitations,
careful balancing of the numbers of workers assigned to different concurrent tasks taking place
within the different underground caverns is required. This is a particular challenge during the
excavation period for the second detector cavern, which runs in parallel with cryostat installation
in the first detector cavern. The integration office works with its LBNF/DUNE project partners
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to manage and optimize the underground work schedule so that interferences between concurrent
work efforts are minimized.
The underground cavern coordinator manages the contributions of the technical team supporting
installation activities. The size of the technical support team is anticipated to evolve over time
to meet the needs of the specific installation tasks taking place. The functions provided by the
technical team supporting the work in the underground caverns include the following:
• material transport: The transport team shown in Figure 4.4 is responsible for unloading
of materials from the trucks arriving from the SDWF, loading or rigging of materials at
top of Ross Shaft, unloading or rigging of materials at bottom of Ross Shaft, and delivery
of materials from the bottom of shaft to the underground caverns. This does not include
operation of the hoists, which is performed by SURF.
• cavern rigging operations: Storage of components within the available spaces in the cavern
and movement of materials as required to execute the installation process (three rigging stages
for detector installation are moving components into clean room, integrating components
within clean room, and installing integrated elements inside cryostat).
• installation technicians: General technician support for specific installation activities.
• welders and survey crews: Perform specific tasks incorporated within each of the different
installation efforts.
• electrical technicians and plumbers: On-call support staff to modify systems as work transi-
tions from one stage to the next and to address issues as they arise.
The organization responsible for managing contributions of the technical support team to the in-
stallation activities taking place in the underground caverns is shown in Figure 4.4. The structure
is illustrated for the case of the largest anticipated workforce (approaching roughly 60 team mem-
bers in total covering multiple shifts) for the periods with ongoing detector installation efforts.
These personnel support two 10-hour shifts on Mondays through Thursdays and a day shift on the
remaining days to cover activities occurring over weekends.
On the surface at the start of each shift, there is a toolbox safety meeting and work assignment
update. An hour separates the two shifts, in which the lead workers, safety coordinators, and other
management team members are paid overtime to overlap with each other and transfer information
from one shift to the next. The safety coordinator for each shift is responsible for conducting
the safety discussion at the meeting and ensuring that all workers assigned to that shift have the
proper training.
The team responsible for detector installation incorporates members of the technical support team
described above and includes scientific and technical personnel from the DUNE consortia. The
team is led by the detector installation manager who has three shift supervisors working with
them to provide on site coverage for every shift. The management team works with the under-
ground cavern coordinator to ensure that required technical support team members are available
as needed and that required materials are delivered to the detector caverns on a schedule to keep
the installation effort moving forward.
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Figure 4.4: Summary of the integration office/SDSD common technical resources
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The management team supervises technical resources assigned to the detector installation effort
and works with consortia team members to maximize the overall efficiency of the installation
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Figure 4.5: The underground installation team (UIT)
The detector installation manager oversees all shifts and serves as the supervisor for specific shifts
as needed. They serve as the contact with the underground cavern coordinator for obtaining
required technical support team members and organizing the delivery of needed materials into
the detector caverns. The detector installation manager attends all high-level meetings with the
underground cavern coordinator and is tasked with submitting weekly progress reports. They
work with the DUNE consortia to manage the overall work schedule and ensure that the correct
resources are in the right place at the right time.
The installation supervisors are working managers, trained as riggers and equipment operators to
fill in as needed on their shifts. They are fully trained in all installation procedures and work
with the consortia shift team members to keep the installation effort on schedule. Installation
supervisors fill in for their lead workers as needed and are the primary points of contact for
information exchange between shifts. Lead workers direct the technical support personnel assigned
for their shift. The lead workers are trained in all installation procedures and provide assistance
to the consortia work teams as needed.
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4.2.3 Trial Assembly at Ash River
The trial assembly work at Ash River, site of the NOvA far detector, focuses on mechanical tests
of the installation process for DUNE. This effort is critical to confirm final detector component de-
signs, including modifications originating from ProtoDUNE, confirming and practicing installation
techniques for both the cleanroom and cryostat. The NOvA far site detector hall in Ash River,
Minnesota, has facilities that match DUNE needs, including a 16.75m deep pit with ∼300m2 of
floor space available for testing full-scale DUNE detector components and a capable workforce
that is needed for NOvA operations and can be leveraged in a cost effective manner for DUNE.
The NOvA far detector laboratory is managed by the University of Minnesota (UMN) and is par-
tially funded through an operations contract from Fermilab. Work performed at the Ash River
site follows university safety regulations and any DUNE safety requirements. University code
officials approve all building permits, which include engineered drawings signed by an engineer
registered in Minnesota. All hazard analyses and work procedure documents are approved by the
joint DUNE/UMN safety committee with members drawn from both the University of Minnesota
(UMN) and DUNE that includes specialists as needed.
The work at Ash River has five main goals:
• use prototype DUNE components to verify that the detector can be installed in a safe and
efficient manner,
• test installation equipment needed to install the DUNE detector at SURF,
• validate mechanical design changes made to the detector elements subsequent to ProtoDUNE
operation,
• complete a set of reviewed engineering and procedural documents that will serve as the basis
for work to be performed underground at SURF, and
• serve as a training center for personnel who will contribute to DUNE installation at SURF.
The full time staff of five people at Ash River includes a manager, deputy manager, and three expe-
rienced technicians that all participated in ProtoDUNE-SP installation at European Organization
for Nuclear Research (CERN) and the ProtoDUNE-SP trial assembly at Ash River. The staff
oversees operations of the NOvA detector and performs trial assembly studies of the DUNE detec-
tor components. One of the three technicians also serves as the site safety officer and chairperson
of the joint DUNE/UMN safety committee. Two additional staff members will be added in the
near future to handle the additional workload associated with preparations for the ProtoDUNE-2
installation effort.
The work at Ash River is divided in three major phases:
• Phase 0: A vertical cabling test using two full-scale APA side tubes connected top to bottom
and mounted against a vertical column in the detector hall. Using this setup the proposed
cable bundles have been run through the tubes to see how well the designed conduit system
functions. This work has led to several proposed modifications to the designs that are
currently being considered. The older ProtoDUNE trial assembly structure is concurrently
being used to perform mechanical tests of ProtoDUNE-2 components.
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Figure 4.6: Phase 1 anode plane assembly (APA) installation frame (in red) being installed on the APA
assembly tower at Ash River. In the foreground is the ProtoDUNE-SP trial assembly structure.
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• Phase 1: A prototype of the DUNE APA assembly tower using a steel frame large enough
to hold a commercial stair scaffold within its mid-section, as shown in Figure 4.6, was con-
structed and used to test the process for connecting top and bottom APA pairs together and
installing the required cable bundles. The next step will be to add a cathode plane assem-
bly (CPA) assembly station and test assembly procedures for the updated CPA designs. A
prototype APA shipping frame is also being constructed to test the mechanical features of
the shipping container design.
• Phase 2: A more complex steel structure will be designed and fabricated to mock up the
network of rails and support structures used to install the DUNE far detector (FD) modules
including pieces of the detector support system (DSS) that sits inside the cryostat. This
structure, as illustrated in Figure 4.7, will provide a platform for performing more detailed
tests of the proposed detector installation plan. Installation steps to be tested include DSS
installation, transfer of time projection chamber (TPC) components through the temporary
construction opening (TCO), installation of the TPC end walls, cabling through the cryostat
penetrations, movement of the APA and CPA pairs into their final positions, and deployment
of the top and bottom field cage modules.
Cryostat Detector Support System 
APA Cabling Tower 
Assembly Area 
at Ash River 
Figure 4.7: Phase 2 trial assembly at Ash River.
4.3 South Dakota Services Division
SURF is operated by the South Dakota Science and Technology Authority (SDSTA) through a
cooperative agreement with the DOE. Prior to this agreement going forward, SDSTA signed onto a
memorandum of understanding (MoU) with the Fermi Research Alliance (FRA) detailing facility
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support services to be provided by SDSTA in support of LBNF/DUNE. The MoU establishes
a Joint Coordination Team with regularly scheduled meetings to ensure that all SURF support
functions necessary for achieving LBNF/DUNE objectives are provided.
Fermilab has established the SDSD to support integration and installation activities in South
Dakota. SDSD will support these activities, which are the responsibility of the project integration
director, by providing access to the required technical resources. These resources include dedicated
Fermilab personnel sitting within the division and contracted labor provided through the division.
Some examples of SDSD support staff include rigging teams to support activities in underground
caverns and at the headframe and bottom of the shaft, transport crews for moving materials
between the warehouse and site and from the bottom of the shaft into the underground caverns,
and a core group of technicians for performing maintenance and installation activities. SDSD
will also assist LBNF/DUNE partners in understanding work requirements at SURF and ensuring
that appropriate provisions are incorporated into partner contracts with external contractors. The
SDSD will have its own procurement team to assist the project integration director in acquiring the
common infrastructure items required for the installation effort. This team will also be responsible
for handling any contracts associated with further work on the facilities subsequent to departure
of the LBNF CMGC.
Much like the Ash River site, where University of Minesota officials are responsible for any building
permits, SDSD is responsible for any electrical or building permits required for the leased spaces
at SURF. SDSD also takes responsibility for badging personnel requiring access to the leased areas
at SURF in coordination with the Fermilab Global Services Office and the SURF Administrative
Services Office. This includes providing and coordinating the trainings required to access surface
and underground areas. To maintain safe working conditions within the leased areas, SDSD
performs regular inspections and maintenance of all LBNF/DUNE equipment operating at SURF
including lifts, conveyances, networking equipment, cooling and ventillation equipment, rigging
equipment, electrical power installations, life safety systems, and controlled access equipment.
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Chapter 5
Facility Description
The Deep Underground Neutrino Experiment (DUNE) detectors are located in the main under-
ground campus at Sanford Underground Research Facility (SURF). The main campus is located at
the 4850 foot level (4850L), between the Ross and Yates Shafts. This campus and associated sur-
face facilities are being developed by Long-Baseline Neutrino Facility (LBNF) through excavation
(EXC) and outfitting (building and site infrastructure (BSI)) contracts with the civil contractor.
Once the contractor has delivered and acceptance for use and possession (AUP) has concluded,
cryostat construction will commence. Further infrastructure will be delivered by Fermilab South
Dakota Services Division (SDSD). The following sections describe the facilites as they are related
to the DUNE detectors.
5.1 Underground Facilities and Infrastructure
The DUNE underground campus at the SURF 4850L is shown in Figure 5.1.
LBNF will provide facilities and services, on the surface and underground, to support the DUNE
detectors. This includes logistical, cryogenic, electrical, mechanical, cyber, and environmental
facilities and services. All of these facilities are provided for the safe and productive operation of
the detector modules.
The primary path for both personnel and material access to the underground excavations is through
the Ross Shaft. On the surface, the Ross Shaft and Ross Headframe are undergoing major upgrades.
The structure of the headframe that supports the conveyances is being reinforced and renovated
to make the work flow more efficient and safer. All of the wood timber from the 100+ year old
shaft has been removed and replaced with steel sets to improve the time required to traverse the
4850L to the underground spaces. The brakes, drive, clutches, and controls for the conveyance are
being completely overhauled and updated. In addition to all of these improvements, a new cage
is being designed and fabricated for the Ross Shaft. The new cage incorporates features to allow
the transport of larger items and includes rigging points underneath for slung loads without the
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Figure 5.1: Underground campus at the 4850L.
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removal of the cage. Details on the Ross Cage design and size constraints for material and slung
loads can be found in DocDB 3582 [2].
On the surface, a new compressor building is being constructed adjacent to the headframe. This
building will house the cryogenics systems for receiving cryogenic fluids and preparing them for
delivery down the Ross Shaft. New piping is being installed down the Ross shaft compartment to
transport gaseous argon (GAr) and N2 underground.
New transformers are being installed in the Ross substation on the surface to support the under-
ground power needs. New power cables are being installed down the Ross Shaft to transmit the
power underground to a new substation.
A portion of the Ross Dry basement is being refurbished to house the surface cyber infrastruc-
ture (main communications room (MCR)) required for data and other underground information.
Redundant fiber optic cables will leave the MCR to travel down both the Ross and Yates shafts
to newly excavated underground communication distribution room (CDR), which is located near
the west entrance drift of the north cavern. From the CDR, the fibers branch out to the central
utility cavern (CUC) and detector caverns to support detector data, cryogenic and detector safety
systems and will be tied into the building management system (BMS). The BMS controls the
facilities fire and life safety system (FLS). All FLS signals from the detector or cryogenic safety
systems will be tied into the facilities BMS for communications to personnel underground and on
the surface.
5.2 Detector Caverns
Underground spaces are being excavated to support the four DUNE detectors and infrastructure.
Two large detector caverns are being excavated. Each of these caverns will support two 17.5 kt
cryostats. These caverns, labeled north and south, are 144.5m long, 19.8m wide, and 28.0m
high. The tops of the cryostats are approximately aligned with the 4850L of SURF with the
cryostats resting at the 4910L. A 12m space between the cryostats will be used as part of the
detector installation process, placement of cryogenic pumps and valves, and for access to the
4910L. The CUC, between the north and south caverns, is 190m long, 19.3m wide, and 10.95m
high. The CUC will house infrastructure items, such as cryogenic equipment, nitrogen dewars
and compressors, data acquisition racks and electronics, chillers for the underground cooling, and
electrical services to support the underground space and detectors. These three main caverns will
be connected via a series of drifts at the 4850L as shown in Figure 5.1. Access tunnels lie at the
east and west ends of each cavern, the north and south sides of the north cavern, and the north
side of the south cavern. Additionally, the cross section of the existing drifts where experimental
components will be transported is being increased to allow passage. Other ancillary spaces being
provided underground include a maintenance shop, electrical substation, concrete supply chamber,
compressor room, and a spray chamber to house the cooling tower for heat rejection to the mine
air for exhaust through a new 1200 foot×12 foot diameter bore hole up to the 3650L. This bore
hole will provide additional ventilation to support excavation.
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The first detector will be built in the east side of the north cavern and the second detector will be
built in the east side of the south cavern, as shown in Figure 5.2.
Figure 5.2: Placement of detectors in the north and south caverns
The primary reasons for constructing the first detectors in the east sides of two caverns are:
• Personnel safety during construction and filling: It is planned that the first detector will
be in the filling phase while the second detector is in the construction phase. Therefore,
construction of the second detector has to take place in a separate cavern from filling of
the first detector. In addition, the airflow in both caverns is from west to east; therefore,
construction personnel who are primarily on the west side of the detectors will be upstream
of the cryogens.
• Access during construction: The main access for bringing large items into both caverns is
from the west side. It is advantageous for construction of the second detector in each cavern
that items that enter from the west are directly lowered and do not have to pass over the
detector construction site.
Both reasons drive the plan for detectors one and two to be built on the east side of the two
separate caverns. It is therefore planned that both caverns are ready for AUP at the start of
respective detector construction phases. It should be noted that both detectors will be built at
the 4910L. However, with the exception of the liquid argon (LAr) circulation pumps, all services
are at the 4850L to facilitate access during the operations phase.
To support the electrical requirements new 35 MVA power feeds will be routed from the surface
substation down the Ross Shaft to the underground electrical substation and from the substation to
the electrical room in the CUC. The electrical room will have multiple transformers from which to
distribute power for various functions such as lighting, HVAC, cryogenics equipment, and detector
power. Each detector cavern and the data acquisition (DAQ) room will have dedicated feeds from
the electrical room. Details of this are described in the electrical section. There are multiple
electrical panels planned in each cavern to provide power for the different phases of construction.
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These phases include the installation of the cryostat warm structure and cold membrane, detector
installation and detector operations. During detector operations, separate panels are available for
detector (clean) and building (dirty) power as is discussed further in Section 5.7.
To support underground cooling requirements, four 400-ton chillers will be located in the CUC
adjacent to the electrical room and cryogenics equipment. These chillers are designed to provide
400 kW of cooling for the various cryogenics systems, 500 kW of cooling for the electronics on each
of the detectors and 750 kW of cooling to the DAQ room in the CUC. These chillers will also
provide chilled water to the HVAC systems underground to maintain the ambient temperature
and humidity.
Fire protection in the underground spaces will be determined by zone, hazard type, and require-
ments. Details of this can be found on ARUP drawing U1-FD-E-651 in the Underground Electrical
package, which is shown in Figure 5.3.
 
Figure 5.3: Underground fire zones
The drifts will be outfitted with normal wet type sprinklers and broken into three zones. The north
and south caverns will be outfitted with a pre-action type sprinkler system to protect sensitive
detector electronics from water damage from accidental release. A pre-action system requires two
signals to activate. These are the detection of smoke by one of the sensors and the fusing of
the sprinkler head. This type of system was the most economical choice to reduce the risk of
unnecessary discharge of water over the detector electronics. The DDSS will interface with the
BMS fire system to turn off power to the racks before water is introduced and reduce the impact
of the water on the system and reduce the risk of electrical shock. A pre-action system will also
be installed in the CUC over the cryogenic equipment as shown in the figure. In the electrical
substation, electrical room, DAQ room, and CDR, a clean-agent type system will be employed.
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Clean-agent systems use either inert gas or chemical agents to extinguish a fire and are typically
used in areas that contain sensitive electronics or data/power centers.
In addition to the above services, systems are being installed to provide compressed air, industrial
water, internet, and a configurable security access system.
5.3 Cryostat
Each detector will be housed inside a cryostat designed to hold the liquid argon (LAr), cryogenic
piping, and the detector as shown in Figure 5.4.
Figure 5.4: Overall construction and dimensions of the DUNE cryostat.
Each cryostat consists of a warm structure that provides structural support, insulating layers that
maintain the temperature of the fluid inside, and the inner membrane that provides a compliant
inner surface that helps to maintain the LAr purity and serves as primary containment.
The external warm structure measures 65.84m long, 18.94m wide, and 17.84m high, and its
internal dimensions are 63.6m long, 16.7m wide, and 15.6m high. It is a welded and bolted
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structure constructed of I-beam elements and a 12mm inner steel plate reinforced with ribs. It is
designed to support the weight of the structure itself, insulation, inner membrane, liquid, detector,
and any equipment placed on the structure. It also supports the hydrostatic pressure of the fluid
inside and resists the small gas overpressure in the ullage. The structure is positioned on the
concrete slab provided at the 4910L of the north and south caverns. The 12mm inner steel plate
of the warm structure also serves as the tertiary layer of containment.
The insulation layer and inner membrane will be installed inside the warm structure. The tech-
nology for this comes from the shipping vessels used for transporting liquid natural gas. The
insulating layers are made from prefabricated panels of reinforced polyurethane foam. There are
two layers of the foam panels that have a flexible membrane in between that serves as a secondary
containment membrane. The two foam layers are installed in an overlapping pattern to reduce
heat introduced into the fluid. The total thickness of the two foam layers is 0.8m with a density
of approximately 90mg/cm3 and a residual heat input of 6.3W/m2. A stainless steel corrugated
membrane will be installed inside the insulating layers to create the primary containment mem-
brane for the LAr. This is constructed from 1.2mm thick stainless steel panels that overlap and
are welded together. The entire inner surface of the cryostat will be tiled with these panels to
create the inner surface. These panels need to be corrugated to accommodate the shrinkage of the
stainless steel from ambient temperature to LAr temperature. With the addition of the insulation
and inner membrane, the internal dimensions of the finished vessel are 62m long, 15.1m wide, and
14m high.
The top of the cryostat will have penetrations provided based on drawings developed by LBNF
and DUNE to accommodate detector support, electronic and data cables, cryogenic pipes, and
connections and other devices.
Each cryostat will have a vertical temporary construction opening (TCO) on one short end. These
openings will be approximately 13.43m high and 2.68m wide and will be used to move the detector
elements into the vessel during installation. Once most of the detector material is inside the
cryostat, the TCO will be closed and leak tested. After the TCO closing, the last of the detector
installation will be completed. After final detector installation and equipment removal through
the roof openings, the cryostat will be closed for purge, cool-down, and filling.
At the TCO end of the cryostat, there will be four penetrations for the cryogenic fluid pumps to
be connected. A normally closed valve will be installed at each penetration to prevent any loss of
fluid with pump maintenance or damage.
5.4 Cryogenics
The detector cryogenics system supplies LAr and provides circulation, re-condensation, and pu-
rification. The cryogenic system components are housed inside the CUC, on top of each detector
module and between the two detector modules in each cavern. The cryogenics system comprises
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• Infrastructure Cryogenics: This includes LAr and LN2 receiving facilities on the surface,
nitrogen refrigeration systems (both above ground and underground), LN2 buffer storage
underground, piping to interconnect equipment (LN2, GN2, and GAr), components in the
detector cavern, and the CUC and process control/support equipment.
• Proximity cryogenics: This includes reliquefaction and purification subsystems for the argon
(both gas and liquid), associated instrumentation and monitoring equipment and LAr piping
to interconnect equipment and components in the detector cavern and the CUC. The prox-
imity cryogenics are split into three areas: in the CUC; on top of the mezzanine, as shown
in Figure 5.8; and on the side of the cryostat where LAr circulation pumps are installed.
• Internal cryogenics: This includes LAr and GAr distribution systems inside the cryostat,
as well as features to cool the cryostat and the detector uniformly.
Figure 5.5 shows the process flow diagram of the LBNF cryogenic system. For convenience, only
one cryostat is shown. The three main areas are
1. Surface (on the left), with the receiving facilities and the recycle compressors of the nitrogen
system. All these items are part of the infrastructure cryogenics.
2. CUC (in the center), with the LAr/GAr purification and regeneration systems (part of the
proximity cryogenics) and the cold boxes, expanders, and LN2 storage (part of the infras-
tructure cryogenics).
3. Detector cavern (on the right), with the argon condensing system and the distribution of
argon from the purification system in the CUC to the cryostat and vice versa.
Argon and nitrogen are received and stored on the surface in the liquid phase. They are vaporized
and transferred underground in the gas phase, the nitrogen as part of the nitrogen system, the
argon separately.
The cryogenics system fulfills the following modes of operations:
• Gaseous argon purge: Initially, each cryostat is filled with air, which must be removed by
means of a slow GAr piston purge. A slow flow of argon is introduced from the bottom
and displaces the air by pushing it to the top of the cryostat where it is vented. Once the
impurities, primarily nitrogen, oxygen, and water, drop below the parts per million (ppm)
level, the argon exhausted at the top of the cryostat is circulated in closed loop through the
gas purification system and re-injected at the bottom. Once the contaminants drop below
the ppm level, the cool-down can commence. The GAr for the purge comes directly from
above ground, passes through the GAr purification and then it is injected at the bottom of
the cryostat by means of a GAr distribution system.
• Cryostat and detector cool-down: The detector elements must be cooled in a controlled and
uniform manner. Purified LAr flows into sprayers that atomize it. A second set of sprayers
flowing purified GAr moves the mist of argon around to achieve a uniform cooling. The
cooling power required to recondense argon in the condensers outside the cryostat is supplied
by the vaporization of nitrogen from the nitrogen system. Once the detector elements reach
about 90 K, the filling can commence. The GAr for the cool-down comes directly from
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Figure 5.5: Overall process flow diagram of the cryogenic system showing one cryostat only; other
cryostats are the same.
above ground, passes through the GAr purification, then is condensed in the condensers
before being injected into the sprayers. The GAr moving the mist of argon around only goes
through the GAr purification and not the condensers.
• Cryostat filling:Argon is vaporized and transferred underground as a gas from the receiving
facilities on the surface. It first flows through the GAr purification system and is recondensed
in the argon condensers by means of vaporization of LN2. It then flows through the LAr
purification and is introduced in the cryostat. The filling of each cryostat varies in duration,
from 8 to 15 months, depending on the available cooling power at each stage. With the full
refrigeration system available, the filling of the fourth cryostat will take approximately 15
months.
• Steady state operations: The LAr contained inside each cryostat is continuously purified
through the LAr purification system using the main external LAr circulation pumps. The
boil-off GAr is recondensed in the argon condensers and purified as liquid in the same LAr
purification system as the bulk of the LAr.
• Cryostat emptying: At the conclusion of the experiment, each cryostat is emptied and the
LAr is removed from the system.
Each detector has its own stand-alone process controls system, which is redundant and independent
of the others. It resides locally in each cavern. PLC racks are located on the mezzanine, in the pit
over the protective structure of the main LAr circulation pump, in the CUC and on the surface.
A workspace on the mezzanine and a desk with two stations in the CUC are available during
installation and commissioning.
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Before argon is offloaded from each truck into the receiving tanks, a sample of the LAr is analyzed
locally to ensure compliance with the requirements. If the specifications are met, the truck driver
is given permission to offload the truck. The process is automated to reduce human error. The
purity is measured before and after the purification system by custom-made purity monitors to
verify correct functioning of the system.
5.5 Detector and Cavern Integration
Figure 5.6 shows the north elevation view of the detector in the cavern. The services from the
CUC enter the cavern through a passage visible on the left.
Figure 5.6: North elevation view of one detector module in the cavern.
Figure 5.4 shows one detector module in the cavern. In this figure, the cryogenics equipment and
racks on top of the detector are visible. The LAr recirculation pumps can also be seen on the
lower level. Figure 5.7 shows the west elevation view of the detector in the cavern. The services
entering from the CUC are visible on the right.
Figure 5.8 shows the elevation view of the top of cryostat showing mezzanines, cryogenic equipment,
and electronic racks. The cryogenics are installed on a mezzanine supported from the cavern roof
and cavern wall. Cryogenic distribution lines are routed under the mezzanine. Local control rooms
for the cryogenic equipment are on the mezzanine.
Detector electronics are installed in short racks close to feedthroughs and in taller racks installed
on a separate electronics mezzanine shown on the left of Figure 5.8. This will allow easy access for
maintenance and reduce complexity on top of the detector.
5.6 Detector Grounding
The grounding strategy provides the detectors with independent isolated grounds to minimize any
environmental electrical noise that could couple into detector readout electronics either conduc-
tively or through emitted electromagnetic interference.
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Figure 5.7: West elevation view of one detector in the cavern with overall dimensions.
Figure 5.8: Elevation view of top of cryostat showing mezzanines, cryogenics equipment, and electronic
racks.
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The detectors will be placed at the 4910L of SURF. The electrical characteristics of the various
rock masses are unknown, but should have extremely poor and inconsistent conductive properties.
Ensuring adequate sensitivity of the detectors requires a special ground system that will isolate
the detectors from all other electrical systems and equipment, minimize the influence of inductive
and capacitive coupling, and eliminate ground loops. The grounding infrastructure should reduce
or eliminate ground currents through the detector that would affect detector sensitivity, maintain
a low impedance current path for equipment short circuit and ground fault currents, and ensure
personnel safety by limiting any potential for equipment-to-equipment and equipment-to-ground
contact.
The infrastructure grounding plan of the underground facilities is fully described elsewhere [3].
We have planned a separate detector ground, isolated from the rest of the facility, for each of the
four detector modules. The detector ground will primarily comprise the steel containment vessel,
cryostat membrane, and connected readout electronics. The facility ground is constructed out of
two interconnected grounding structures; these are the cavern ground and the concrete encased
electrode (Ufer) grounds which are described below. For safety reasons, a saturable inductor will
connect the detector ground to the facility ground.
Figure 5.9 shows the areas of construction for the cavern and Ufer grounds.
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Figure 5.9: Overall DUNE facility grounding structure incorporated in cavern.
Grounding structure definitions include
1. Cavern ground consisting of overlapping welded wire mesh supported by rock bolts and
covered with shotcrete. The LBNF/DUNE cavern ground includes all walls and crown areas
above the 4850L in the north and south detector caverns and their associated central access
drifts, as well as tin-plated copper bus bars that run the length of the detector vessels on each
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side along the cavern walls and are mounted external to the shotcrete. The cavern ground
structure
(a) spans the full length of the cavern from the west end access drift entrance through the
mid-chamber to the east end access drift entrance;
(b) spans the full width of the cavern from the 4850L sill (top of the detector vessels and
mid-chamber floor) on both sides up and across the crown of the cavern;
(c) includes mid chamber walls to the 4910L; and
(d) includes the east and west end walls of the cavern, from the 4850L to the crown.
2. Ufer ground consisting of metal rebar embedded in concrete floors. The LBNF/DUNE Ufer
ground system includes the concrete floors in the cavern mid-chambers, center access drifts,
and CUC. The cavern and Ufer grounds will be well bonded electrically to construct a single
facility ground isolated from detector ground.
3. Detector ground consisting of the steel containment vessel enclosing the cryostat and all
metal structures attached to or supported by the detector vessel.
To ensure safety, a safety ground with one or more saturable inductors will be installed between the
detector ground and the electrically bonded Ufer and cavern grounds that form the facility ground.
Figure 5.10 illustrates the use of the safety ground. The safety ground inductors saturate with flux
under low-frequency high currents, presenting minimal impedance to these currents. Thus, an AC
power fault current would be shunted to the facility ground and provide a safe grounding design.
At higher frequencies and lower currents, such as coupled noise currents, the inductor provides
high impedance, restricting current flow between grounded metal structures. The desired total
impedance between the detector ground structure and the cavern/Ufer ground structure should









Figure 5.10: Simplified detector grounding scheme.
As stated above, the detector ground exists only in the area of the steel containment vessel enclosing
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the cryostat and all metal structures attached to or supported by the detector vessel. All signal
cables that run between the detector and the DAQ underground processing room in the CUC will
be fiber optic. All connections to the cryogenics plant on the facility ground will be isolated from
the cryostat with dielectric breaks. A conceptual drawing showing the isolation of the cryostat is
presented in Figure 5.11.
The construction of the facility ground provides a low impedance path for return currents of the
facility services, such as cryogenic pumps, and noise coupling from facility services will be greatly
reduced or eliminated. The experiment has also been carefully designed such that facility return
currents will not flow under the cryostats.
The cryostat itself is treated as a Faraday cage. Any connections coming from facilities outside
of actual detector electronics are electrically isolated from the cryostat. For detector electronics,
specific rules for signal and power cables penetrating the cryostat exist [4].
5.7 Detector Power
After requirements were given to far site conventional facilities (FSCF), limits were established on
the size of the cavern excavation, cooling capabilities, and electronics power consumption. The
DUNE detector modules must stay within these limits. Of the available 360 kW per module, the
SP module (DP module) will only use 216(253) kW, leaving a margin of 40%(30%).
The FSCF will supply a 1000 kVA transformer for each cavern. Each cavern will host two DUNE
detector modules. Power from this initial transformer will be de-rated with no more than 75% of
total power available at the electrical distribution panels. We plan for a maximum consumption
of 360 kW per detector module.
Figure 5.12 summarizes estimated detector loads of the DUNE electronics located in the detector
caverns. The DAQ power is described at the end of this section.
The TPC electronics readout dissipates an estimated maximum of 360W per anode plane assembly
(APA). An additional 20W will be consumed due to power loss in the cables. The low-voltage
power supplies have a controller that adds approximately 35W per APA, and supplies have an
efficiency of approximately 85%. This adds up to about 488W per APA, or a total load of 73 kW
per detector module. The APA wire-bias power supplies have a maximum load of 465W per set
of six APAs, for a total budget of around 12 kW. Cooling fans and heaters near the feedthroughs
will use a small amount of power, so the overall power budget for TPC electronics is expected to
be less than 90 kW.
The photon detection system (PD system) electronics is based on the Mu2e (DAPHNE) electronics,
from which we estimate a total power budget of approximately 6 kW. DUNE plans a slightly
higher power budget of 8 kW to account for cable and power supply inefficiencies. The PD system
electronics presents a significantly lower power load than the SSP alternative solution used in
ProtoDUNE-SP, which requires a power budget of approximately 72 kW per detector module.
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Figure 5.11: Schematic of detector grounding system.
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Load 
(kW)








DUNE - SP 
Cold Electronics 73 4 90
Photon Detector 6 0.5 8
HV Drift 0.06 1
Rack Infrastructure 40 4 52
Cryogenic Instrumentation 50 5 65
TOTAL 216
DUNE - DP
TPC Electronics 160 16 176
HV Drift 0.15 1
Rack Infrastructure 10 1 11
Cryogenic Instrumentation 50 5 65
TOTAL 253
DUNE Detector Electronics - Estimated Power Consumption 
Figure 5.12: DUNE estimated power consumption.
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Each of the approximately 80 detector racks will have fan units, Ethernet switches, rack protection,
and slow controls modules, adding a load of about 500 W per rack, bringing the total to 40 kW.
Twenty-five racks are reserved for cryogenics instrumentation with a per-rack load conservatively
estimated at 2 kW, for a total of 50 kW.
The SP detector module will thus use an estimated 216 kW of power. The higher-load SSP alter-
native for the PDS would increase this to 280 kW. This higher estimate represents approximately
60–78% of our available power.
The dual-phase (DP) electronics estimate is approximately 253 kW and also fits well within the
planned maximum of 360 kW.
For the SP module, the power will be largely distributed to a number of detector racks that will
sit on a detector rack mezzanine above the cryostat. Each of the racks will receive a 30A 120V
service, with a maximum of 80 racks.
The other area where DUNE requires power underground is in the DAQ room. There the power
budget is determined by the available 750 kVA transformer. The available power must be de-
rated to 80% at the electrical distribution panel and another 80% for equipment efficiency. Thus,
480 kW of power will be distributed to a maximum of 60 racks. Each water-cooled rack will have
approximately 8 kW available for computing power.
A minimal level of UPS power will be provided to the DAQ equipment to allow for powering down
servers. Cryogenic controls and any critical safety interlocks will have access to long term UPS
back-up. At this time, no UPS power is being proposed for detector readout electronics.
5.8 Data Fibers
The DUNE experiment requires a number of fiber optic pairs to run between the surface and
the 4850L. A total of 96 fiber pairs, which accommodates both DUNE and LBNF needs, will be
supplied through redundant paths with bundles of 96 pairs coming down both the Ross and Yates
shafts. The individual fibers are specified to allow for transmission of 100 Gbps. A schematic view
of the fiber paths from surface to underground is shown in Figure 5.13. From the surface main
communications room (MCR, the surface DAQ room), we will connect to the WAN and ESnet as
described in Section 5.10, which is being designed by FSCF and the Fermi National Accelerator
Laboratory (Fermilab) networking groups.
The redundant fiber cable runs of 96 fiber pairs are received in existing communications enclosures
at the 4850L entrances of the Ross and Yates shafts. The two 96 fiber pair bundles are next routed
to the CDR. The fibers will be received and terminated in an optical fiber rack. Two additional
network racks will be used to route the fiber data between the surface and underground.
The plan is to use only the Ross Shaft set of 96 fiber pairs with the Yates set being redundant.
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Figure 5.13: Schematic of detector fiber path.
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The network switches will allow for switchover in case of catastrophic failure of fibers in the Ross
shaft. There is a very low risk of catastrophic failure, but it could occur if, for instance, rock fell
and damaged the fibers. The Yates path is viewed as a hot spare. Plans are being formed to
periodically test the redundant Yates path and verify its viability.
From the CDR, fibers designated for FSCF are routed to provide general network connections to
the detector caverns, CUC, and the underground DAQ room.
A total of 96 fiber pairs are routed to the underground DAQ room for use by the DUNE experiment
and LBNF. The fibers are reserved as follows:
• 15 pairs for DUNE data per detector-total 60 pairs,
• 1 pair for slow controls per detector-total 4 pairs,
• 2 pairs reserved for Global Positioning System (GPS),
• 6 pairs for FSCF,
• 4 pairs for LAr cryogenics,
• 4 pairs for LN2 cryogenics, and
• 16 pairs reserved as spares.
The set of reserved fiber pairs total to 80.
5.9 Central Utility Cavern Control and DAQ Rooms
The CUC contains various cryogenic equipment and the DAQ and Control Room for the DUNE
experiment. The cryogenic system and areas are described in Section 5.4. Both the control and
DAQ rooms are at the west end of the CUC (see Figure 5.14).
The control room is an underground space of approximately 18 x 48 feet and serves multiple
purposes. It provides a meeting or work space during system commissioning. It provides easy
access to DAQ equipment for debugging and service during commissioning. During experimental
operations, the DUNE experiment will have a remote control room located at Fermilab’s main
campus.
Figure 5.15 shows the layout and suggested outfitting of the rooms. Additionally, the control
room provides the required workstation for monitoring of Fire and Life Safety and the building
management system. These are facility services for which DUNE is not directly responsible, but
the experiment will need to interface with these systems. One example of this interface would be
the reporting of any smoke detected within a detector rack.
Lastly, the cryogenic team requires a space allocation within the Control Room of two racks
and two work benches for the technicians who monitor the cryogenic systems. This space is
needed only during commissioning with remote operation to follow. Additional space for cryogenics
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Figure 5.15: Underground DAQ and control room layout.
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commissioning may be available on the mezzanines.
The DAQ room is approximately 26 × 56 square feet and will contain 52–60 racks that will be used
for fiber optic cable distribution, networking, DUNE DAQ and two or three racks for conventional
facilities. The current design, shown in Figure 5.16, shows a total of 60 racks possible.
Figure 5.16: Proposed rack layout in DAQ room.
A quantity of 48 racks are reserved exclusively for DAQ. Two additional racks are required for
optical fiber distribution and network connection to the surface.
The FSCF will supply the DAQ room with cooling water, a 46 cm (18 inch) raised floor, lighting,
HVAC, dry fire protection and a dedicated 750 kVA transformer. The integration office has respon-
sibility for installing the remaining infrastructure which includes water cooled racks, the piping
required to distribute water to the racks, the electrical distribution system required to provide AC
power for the racks, and supporting cable trays.
5.10 Surface Rooms
The DUNE experiment requires space on the surface for a small number of DAQ, networking, and
fiber optic distribution racks. Space is also allocated for cryogenics. The surface cryogen building
and operations is described in Section 5.4.
The DAQ consortium requires a surface computer room with eight racks and a minimum of 50 kVA
of power. DAQ also requires connection to the optical fibers running to the 4850L via the Ross
and Yates shafts as well as to the Energy Sciences Network (ESnet).
The surface DAQ, networking equipment, and fiber distribution racks will be placed in a new
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main communications room (MCR) in the Ross Dry building. The MCR is approximately 628
square feet and will be completed as part of the LBNF project, with seven racks installed for
the conventional facilities and space allocated for eight racks provided by the experiment. The
seven racks allocated for conventional facilities will include networking and fiber optic distribution.
The eight racks allocated to the experiment will contain computer servers, disk buffer, and some
network connections. Power and cooling will be provided as part of the LBNF project.
Figure 5.17: Ross area surface rooms layout.
5.11 DUNE Detector Safety System
The DUNE detector safety system (DDSS) functions to protect experimental equipment. The
system must detect abnormal and potentially harmful operating conditions. It must recognize
when conditions are not within the bounds of normal operating parameters and automatically
take pre-defined protective actions to protect equipment. Protective actions are hardware or PLC
driven.
DUNE technical coordination works with the consortia to identify equipment hazards and ensure
that harmful operating conditions can be detected and mitigated. These hazards include smoke
detected in racks, leak(s) detected in water cooling areas, oxygen deficiency hazard (ODH) detec-
tion, a drop in the cryostat LAr liquid level, laser or radiation hazards in calibration systems, over
or under voltage conditions, and others to be determined. Some hazards will be unique to the
actual detector being implemented.
The slow controls system plays an active role and collects, archives, and displays data from a broad
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variety of sources and provides real-time status, alarms, warnings, and hardware interlock status
for the DDSS and detector operators. Slow controls monitor operating parameters for items such
as HV systems, TPC electronics, and photon detector (PD) systems. Data is acquired via network
interfaces, and status and alarm levels will be sent to the DDSS. Safety-critical issues that require
a hardware interlock, such as smoke detection or a drop in the LAr level, which could cause high
voltage (HV) damage to components, are monitored by slow controls; interlock status is provided
to the DDSS. The protective action of a safety critical issue is done through hardware interlocks
and does not require the action of an operator, software, or PLC.
The DDSS will provide input to the 4850L fire alarm system. The 4850L fire alarm system
will provide life safety and play an integral role in detecting and responding to an event as well
as notifying occupants and emergency responders. This system is the responsibility of the host
laboratory and South Dakota Science and Technology Authority (SDSTA). The fire alarm system
is described in the BSI design [5]. The 4850L fire alarm system is connected to the surface incident
command vault in the second floor of the Yates Administration building. Limits on the number of
occupants and egress paths are discussed. The table of triggering inputs and Fire Alarm Sequence
of Operation is documented in the set of BSI underground electrical drawings, sheet U1-FD-E-308,
which is also found in [5]. The experiment will be adding a list of initiating inputs, such as smoke
detected in electronic racks or water leaks detected in the DAQ room to this sheet as designs reach
a higher level of maturity.
The DDSS must communicate to the DUNE slow controls system as well as the 4850L fire alarm
system. The DUNE slow controls system monitors and records detector status. Working together
through communication links, the three systems will (1) monitor the status of the experiment
(slow controls), (2) protect equipment (DDSS), and (3) and provide life safety (4850L fire alarm
system). Figure 5.18 indicates how these systems interact.
The DDSS will be implemented through robust sensors feeding information to redundant PLCs that
activate hardware interlocks. The selection of the PLC hardware platform is still an open decision.
Listed below are some of the general DUNE experimental conditions that require intervention of
the DDSS:
1. A drop in the LAr level. This condition requires a hardware interlock on the liquid level. If
the level drops below a pre-determined level, the drift HV must automatically be shut off
to prevent equipment damage due to HV discharge. Slow controls would be alerted through
normal monitoring and record the status of the detector.
2. Smoke or a temperature/humidity increase above normal operating levels. This could be
detected inside a rack or near an instrumented feedthrough. If any of these conditions are
detected, local power must be automatically switched off. If smoke is detected, a dedicated
line will alert 4850L fire alarm system.
3. A water leak detected near energized equipment in the DAQ underground data processing
room. Water leak detectors report to the DDSS PLC and a decision will be made to either
issue an alert or immediately shut down power to the room, depending on the detected
magnitude of the leak. This condition would also be reported to the 4850L fire alarm system.
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Figure 5.18: Sample DDSS information flow.
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Chapter 6
DUNE Detector Construction Management
This chapter provides an overview of the Deep Underground Neutrino Experiment (DUNE) far
detector (FD) modules and their construction management. The FD will have approximately 70 kt
of liquid argon (LAr) mass divided into four cryostats. Each detector module is contained in its
own 17.5 kt cryostat, of which at least 10 kt of the LAr is active (fiducial). DUNE has two detector
designs: single-phase (SP) and dual-phase (DP). Full descriptions can be found in Volume IV and
Volume V of this FD technical design report (TDR).
6.1 DUNE Single-Phase Far Detector Module
The SP liquid argon time-projection chamber (LArTPC) is a 10 kt module, contributing to the
full 40 kt FD fiducial mass. One 10 kt SP module is shown in Figure 6.1.
The module is contained in a cryostat as shown in Figure 5.4. Four drift volumes are created
between alternating anode plane assembly (APA) and cathode plane assembly (CPA) walls on
sides, field cages (FCs) and ground planes (GPs) on top and bottom, and two endwall field cages
(endwall FCs). Each drift volume is 58.2m long, 3.5m wide and 12.0m high. The entire assembly
is supported from the roof of the cryostat with detector support system (DSS).
Each of the three APA walls consists of an array of 25 wide and 2 high individual APAs, each
with dimensions of 6.2m high and 2.32m wide. There are 150 APAs in one module. Each APA
contains 10 photon detectors (PDs). Each of the two CPA walls consists of an array of 25 wide
and 2 high CPA panels. Two panels are stacked to form planes, each with dimensions of 12.1m
high and 1.16m wide. There are 100 CPAs in one module. CPA walls are held at −180 kV. With
APA walls held close to ground, the result is a 511V/cm gradient across the drift volume. The
drift in the SP module is in the horizontal direction. The LAr level is above the top set of GPs
and just below the DSS.
Readout electronics are mounted on the APAs. Cables from the readout electronics and photon
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Figure 6.1: A 10 kt DUNE FD SP module, showing alternating APAs, CPAs, FC and ground planes,
detector support system, cryostat and cryogenics distribution.
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detection systems (PD systems) are routed to the cryostat roof where they exit through a set of
75 feedthroughs. The cables are connected to warm interface boards (WIBs), which are contained
in 150 warm interface electronics crates (WIECs) for APAs and 75 crates for PD systems. Data
fibers from the WIECs carry the data to data acquisition (DAQ) racks inside the central utility
cavern (CUC).
There are four high voltage (HV) feedthroughs on top of the cryostat, two on each end. In addition,
there are feedthroughs for calibration, instrumentation and cryogenics distribution. Power supplies,
and controls are located on top of the cryostat on a dedicated mezzanine. Cryogenics equipment
is also installed on a separate mezzanine on top of the cryostat.
6.2 DUNE Dual-Phase Far Detector Module
Each DP module is a 10 kt LArTPC, contributing to the full 40 kt FD fiducial mass. One 10 kt
DP module is shown in Figure 6.2.
 
Figure 6.2: A 10 kt DUNE DP module.
Each DP module is contained in a cryostat with the same internal dimensions as the SP module,
but with some variations in cryostat penetrations. The DP module consists of a single drift volume
with a vertical drift direction.
The drift volume is enclosed on the top by an array of 80 charge-readout planes (CRPs), on
the bottom by cathode planes and on the perimeter by a FCs. It is 12.0m in height with a
500V/cm gradient. The cathode is held at a potential of −600 kV. The DP PD system consists
of 720 photomultiplier tubes (PMTs) at the bottom of the drift volume and is integrated with the
cathode planes. The LAr level in DP module is within the CRP, just above the collection grid and
below the anode readout plane. A gradient of 2 kV/cm in this region is used to extract the drift
electrons from the liquid. A large electron multiplier (LEM) with a gradient of 33 kV/cm causes
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charge multiplication and amplification of the charge that is then collected on the anode, which
consists of two perpendicular readout strips.
The DP DSS consists of a set of stainless steel cables that are suspended from feedthroughs on
top of the cryostat. The cables can be extended to the floor of the cryostat where they are used
to lift components to design height. In the case of CRPs, there are three cables per panel with
active height control in order to position the panel precisely with respect to the LAr surface.
The cryogenic front-end (FE) electronics is installed in the signal feedthrough chimneys (SFT
chimneys) on the roof of the cryostat to process the LArTPC signals. Each SFT chimney is
coupled to a Micro Telecommunications Computing Architecture (µTCA) crate to digitize the
signals. These crates are connected via optical fiber links to the DAQ back end. Arrangement of
equipment on top of the cryostat is similar to the SP module.
6.3 DUNE Far Detector Consortia
A total of eleven FD consortia have been formed to cover the subsystems required for the two
detector types currently under consideration. In particular, three consortia (SP-APA, SP-TPC
Electronics and SP-Photon Detection) pursue subsystems specific to the single-phase design and
another three consortia (DP-CRP, DP-TPC Electronics, and DP-Photon Detection) pursue designs
for DP specific subsystems. An additional five consortia (HV System, DAQ, cryogenic instrumen-
tation and slow controls (CISC), Calibration, and Computing) have responsibility for subsystems
common to both detector technologies. Figure 6.3 shows the consortia associated with the FD
construction effort along with their current leadership teams.
6.4 Work Breakdown Structure (WBS)
The complete scope of the DUNE construction project is captured in a work breakdown structure
(WBS) to explain the distribution of deliverables between the consortia. In combination with
interface documentation, the WBS is used to validate that all necessary scope is covered. The
WBS is also used as a framework for building DUNE detector cost estimates.
The highest-level layers of the DUNE WBS are summarized in Figure 6.4. At level 1 the WBS is
broken down into six elements corresponding to the five DUNE detector modules (four FD and one
near detector (ND)) and technical coordination. The scope documented here is fully contained
within the technical coordination, first FD module (SP), and second FD module (DP) level 1
elements.
For the FD module elements at level 1, the WBS breaks down at level 2 into elements encompassing
the deliverables provided by each consortium to that detector module along with an element
containing common deliverables associated with the required detector installation and integration
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Figure 6.3: DUNE consortia organization. CL refers to consortium leader and TL refers to technical
lead.
effort. Since each consortium takes responsibility for a particular subsystem, this breakdown
effectively corresponds to a division of deliverables across subsystems.
The level 3 breakdown of the level 2 subsystem WBS elements follow a common format that
separates required activities into groupings defined roughly by their sequence in time. A total of
six elements are used:
1. management,
2. physics and simulation,
3. design, engineering, and R&D,
4. production setup,
5. production, and
6. integration and installation.
The groupings at level 3 allow for the convenient separation of costs including those associated with
one-time and recurring activities in the case where two identical detector modules are constructed.
Lower levels within these WBS elements are determined by the responsible consortia and generally
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WBS WBS name
DUNE
1 DUNE Technical Coordination (TC)
2 Single Phase Far Detector (DUNE-SP)
2.1 SP Installation (SP-Install)
2.2 SP Anode Plane Assemblies (SP-APA)
2.3 SP TPC Electronics (SP-ELE)
2.4 SP Photon Detection System (SP-PD)
2.8 High Voltage System (SP-HVS)
2.9 DAQ (SP-DAQ)
2.10 Cryogenic Instrumentation & Slow Control  (SP-CISC)
2.11 Calibration  (SP-CAL)
3 Dual Phase Far Detector (DUNE-DP)
3.1 DP Installation (DP-Install)
3.5 Charge Readout Plane (DP-CRP)
3.6 DP TPC Electronics (DP-ELE)
3.7 DP Photon Detection System (DP-PD)
3.8 High Voltage System (DP-HVS)
3.9 DAQ (DP-DAQ)
3.10 Cryogenic Instrumentation & Slow Control  (DP-CISC)
3.11 Calibration  (DP-CAL)
4 Reserved for future far detectors
5 Reserved for future far detectors
6 Reserved for near detector
1 DUNE_WBS_v5d_TDR.xlsx DUNE WBS
Figure 6.4: High level DUNE WBS to level 2.
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correspond at level 4 to the different primary detector components from which each subsystem is
assembled. This level 4 structure is repeated under each of the level 3 items to ensure that the full
cost of each primary detector components can be rolled up over the sequence of activities defining
their design, production, and installation.
6.5 DUNE Design Maturity
The DUNE project builds on significant development in previous large LArTPC detectors (ICARUS
and MicroBooNE) and on substantial development from LBNE and Long Baseline Neutrino Ob-
servatory (LBNO). One of the most important elements that has significantly advanced the project
development is the successful construction of the ProtoDUNE detectors and successful operation
of ProtoDUNE-SP. These detectors use full-size DUNE components and processes. The construc-
tion of ProtoDUNE has established teams, production lines, quality assurance (QA) and quality
control (QC) processes, installation, operation, and performance of the final DUNE detectors.
Based on the success of ProtoDUNE, DUNE has reached advanced technical maturity, approach-
ing (80%). The designs from ProtoDUNE have significantly advanced for the DUNE FD. Most
subsystems completed preliminary design review or 60% reviews on design modifications beyond
ProtoDUNE in advance of the TDR. The overall level of design maturity is now ∼ 90%. The
breakdown of the design maturity level for the SP module by subsystem is provided in Table 6.1.
The table shows the DUNE design maturity at the time of ProtoDUNE-SP and at the time of
writing of this TDR, along with the estimated design effort or weight of each subsystem.
Table 6.1: SP module design maturity
System Weight ProtoDUNE DUNE
DSS 10% 75% 85%
APA 30% 85% 95%
TPC Electronics 20% 80% 90%
PDS 10% 50% 65%
HVS 15% 80% 95%
DAQ 10% 60% 80%
CISC 5% 80% 90%
Total 100% 76% 90%
In particular for the SP design:
• The APA conceptual design was developed in 2010, prototyped first at 40% scale, and again
in the 35 ton prototype. The version deployed in ProtoDUNE-SP is close to that for the SP
module (85%).
• The TPC electronics low-noise system design, including feedthroughs, cables, and grounding,
was successfully prototyped at large scale in MicroBooNE and ProtoDUNE-SP, and is 90%
mature.
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– The FE chip has gone through eight iterations and was successfully demonstrated in
MicroBooNE and ProtoDUNE-SP (90%).
– The front-end mother board (FEMB) has gone through a similar number of iterations
and was successfully demonstrated in ProtoDUNE-SP (80%). We have gained important
knowledge from the FEMB development cycles, in particular about techniques of the
power distribution and signal routing for the low-noise design. New FEMB prototypes
for the SP module that use new custom ASICs differ from the ProtoDUNE-SP version
only in the physical layout of the power distribution and the interconnections between
two ASICs. From a logical point of view there are very few differences between FEMBs
accommodating different ASICs. This has been demonstrated by the recent FEMB
design with ColdADCs showing nice performance from the lab test results.
– The analog-to-digital converter (ADC) chip has evolved from a previous version used
in CMOS 180 nm technology that was tested to −50◦C. (70%).
– Key elements of the COLDATA chip have been prototyped (70%).
• The HV design has evolved from ICARUS, MicroBooNE, and the 35 ton prototype. It
has been prototyped in subsequent runs of the 35 ton prototype and demonstrated in
ProtoDUNE-SP (80%).
• The PD system X-ARAPUCA design has been prototyped at small scale and in ProtoDUNE-
SP (20%). The mechanical design has been extensively developed using the 35 ton prototype
detector and ProtoDUNE-SP (85%).
• The DAQ artdaq back end has been developed in several experiments, including the 35 ton
prototype and ProtoDUNE-SP. The DAQ Front-End Link eXchange (FELIX) FE has been
developed by ATLAS and prototyped in ProtoDUNE-SP.
The design maturity of the DP detector technology is also quite advanced. It builds on work-
ing noble liquid time projection chambers (TPCs) for dark matter and neutrinoless double beta
decay experiments. A significant benchmark is the operation of the WA105 DP demonstrator at
CERN. The successful construction of ProtoDUNE-DP and tests in the cold box at CERN provide
invaluable experience. A critical test will be operation and analysis of ProtoDUNE-DP at CERN.
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Chapter 7
Integration Engineering
The Deep Underground Neutrino Experiment (DUNE) far detector (FD) consists of SP modules
and DP modules, housed inside cryostats, which in turn are housed inside the Long-Baseline Neu-
trino Facility (LBNF) far site conventional facilities (FSCF). This nested structure is mirrored
with detector integration in a similar layered manner. This chapter explains the method of inte-
gration for the detector modules. The integration of the modules is carried out by the technical
coordination engineering support team working within the broader framework of the Joint Project
Office (JPO) central engineering team.
Integration engineering for DUNE focuses on configuring the mechanical and electrical systems
of each detector module and managing the interfaces within them. This includes verifying that
subassemblies and their interfaces are built conforming to the approved design, e.g., anode plane
assembly (APA) or photon detection system (PD system). The second major focus is assuring
that the detector modules can be integrated and installed into their final configuration. And the
third major focus is integrating necessary services provided by conventional facilities (CF) with
the detector modules.
To this end, the JPO engineering team maintains subsystem component documentation in order
to manage the detector configuration. The consortia provide engineering data for their detector
subsystems to the JPO team for incorporation within the global configuration files.
This process, used successfully for ProtoDUNE, has been enhanced with the addition of engineering
and design staff and development of interface documents as described in Section A.1.
7.1 Mechanical Integration Models
The single-phase (SP) and dual-phase (DP) detector modules are large and made of many intricate
components. Fortunately, for the most part, the components are repetitive and not overly complex
geometrically. Thus, 3D mechanical modeling techniques are well suited to represent the detector
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modules and manage their configuration.
At the same time, 3D modelling techniques vary in the way items are represented and in the way
the techniques are carried out. Thus, a set of 2D integration drawings must be generated; these
drawings must be clear and unambiguous across the collaboration. Such 2D drawings are the basis
for the 3D model accuracy, as well as the basis for the engineering design of all components.
The consortia choose their mechanical modeling software. Their model files are transferred via
STEP files1, which the JPO engineering team integrates into overall models. Navisworks2 software
allows for visualization by the entire collaboration.
7.1.1 Static Models
Technical coordination engineering support team generates and maintains 3D detector integration
models as well as 2D integration drawings of the detector. These models represent the detector
at Normal Temperature and Pressure (101.3 kPa and 20◦C). These models are static because they
represent all components at their design dimensions and locations. They do not represent effects
of gravity, tolerances, cold temperature, and installation and assembly clearances. Such effects are
modeled in the envelope and assembly models, as described in Section 7.1.2.
The 3D models are assembled by combining component models from various consortia then shared
with the consortia. The 2D integration drawings, which are generated from the 3D models and
disseminated, show the interfaces to the level of detail necessary to ensure proper fit and function.
Any issues that arise are communicated to the consortia, and a resolution method is determined.
The JPO engineering team will not change any consortia component models. The consortia must
resolve any issues using agreed-upon methods and provide updated models for reintegration. Using
this process, models are kept synchronized with integration occurring in only one direction: only
the consortia modify their models, and the JPO engineering team integrates and disseminates
them. The technical coordination engineering support team works with the consortia as needed
to keep their subsystem models current. The JPO engineering team defines points in the design
process where current models are combined and identified as the official current integration model.
The level of detail in a model is managed actively. When models are combined and incorporated
into global models of facilities, too much detail leads to very large file sizes. The JPO engineering
team must ensure the appropriate level of detail at each stage of model integration.
Several examples from the SP module are presented here. Figure 7.1 shows the overall model of
the SP module with one wall of the cryostat removed to make the interior components visible.
The detector has 25 rows, all of which follow the same construction. At the ends of rows 1 and
25, endwall field cages (endwall FCs) are installed to close the detection volume. As mentioned
earlier, this model does not include all the details of the detector components. The components
1http://www.npd-solutions.com/step.html “Standard for the Exchange of Product Model Data”, ISO Standard
10303.
2Navisworks™https://www.autodesk.com/products/navisworks/overview.
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are simplified to keep the overall model complexity to a manageable level.
Figure 7.1: Overall model of the SP module showing three of the 25 rows, simplified cryostat, detector
support system (DSS) and temporary cryostat opening.
Figure 7.2 shows the model of one row of the detector module. Each row is constructed from six
APAs, four cathode plane assembly (CPA)s and eight field cages (FCs) and ground planes (GPs).
A total of 25 rows comprise one SP module.
Figure 7.3 shows a cross section of the SP module in the transverse direction and the overall
dimensions. Figure 7.4 shows a cross section of the SP module in the longitudinal direction and
the overall dimensions. In both figures, the cryostat structure and insulation are shown as cross-
hatched areas.
7.1.2 Envelope and Assembly Models
Static models represent the detector module and its components using their exact design dimen-
sions. Such exact dimensions are needed so that the detailed component drawings and model
remain completely compatible at all times.
For installation and operation, however, other envelope models are needed. Envelope models are
developed to address issues that affect installation and operation:
1. effects on the detector caused by distortion of the cryostat and detector support structure
due to gravity;
2. effects on the detector caused by distortion of the cryostat and detector support structure
due to loads on the cryostat during detector filling and operation;
3. effects on the detector caused by thermal contraction during detector filling and operation;
4. effects of component and assembly tolerances;
5. clearances needed for installation and envelopes needed for access and tooling;
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Figure 7.3: Section view of the SP module in the transverse direction.
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Figure 7.4: Overall model of the SP module in the longitudinal direction.
6. reference models and drawings needed for installation stages and to control assembly; and
7. reference models and drawings needed for alignment and survey.
The models and drawings described above are generated from static models. Models are also
generated to represent combined effects of the above. In all cases, as with static models, 2D
drawings are created and provide the basis for the installation drawings.
Generating envelope models and drawings are the responsibility of the JPO engineering team in
coordination with consortia.
7.1.3 Integration and Interface Drawings
Within each detector module, components from various consortia are assembled and installed. In
addition, components that are the responsibility of integration office are assembled and installed
in parallel. The interfaces among components are developed and managed through models and
drawings as described in Section 7.1. Many such interfaces must be controlled to ensure that the
detector will fit together. The following section shows some of the interfaces, control drawing,
dimensions, and configurations.
Figure 7.5 shows the interfaces for the top APAs in the upper corner of the cryostat. It also shows
the position of the cable penetration for the APA. Interfaces with cryostat corrugations and liquid
argon (LAr) fill lines are also shown. The reference plane, defined as the plane of the APA yokes,
is explained in the alignment section (Section 7.1.4).
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Figure 7.5: SP module interface between upper APA, FC, cable trays, and DSS.
Figure 7.6 shows the interfaces for the bottom APAs in the lower corner of the cryostat. In both
figures, the connection latch between the FCs and APAs is also shown.
Figure 7.7 shows the interfaces for the top of the central row of APAs with other components. In
this case, a double latch connection is used. Similarly, Figure 7.8 shows the interfaces for top of
the CPAs with other components.
These integration drawings are derived directly from the overall integration model. The overall
integration model is assembled from component models developed by the consortia. Interfaces are
controlled by technical coordination, and consortia maintain their model files to be compatible
with the interfaces. During the design phase, models are assembled and checked continuously. At
the time of final design, all interfaces will be finalized.
Component tolerances and installation clearances are managed through additional models as de-
scribed in Section 7.1.2. Figure 7.9 shows the APAs and CPAs as well as their relative positions
that show how they are constrained within the detector.
Figure 7.9 shows design dimensions. Component tolerances and assembly tolerances for the upper
and lower APA and CPA stacks have been analyzed and are represented as envelope dimensions.
An envelope gap has been defined to account for tolerances in the support system position and
among components. Taking all of these into account, pitch distances for APAs and CPAs have
been defined in the warm state.
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Figure 7.7: SP module interface between APA, upper FC, and GP
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Figure 7.8: SP module interface between CPA, upper FC, and GP.
Figure 7.9: SP module graphical representation of envelope dimensions and installation clearances for
APAs and CPAs in the warm state.
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This figure also shows the design drift distance in the warm state. The drift distance is defined as
the perpendicular distance between the surface of CPAs and the collection wire plane of APAs.
APAs and CPAs are supported in groups of two or three on DSS beams. Fifty beams are arranged
into five parallel rows with 10 beams in each row. In the cold state, the relative positions between
groups of APAs that are supported on different beams change due to thermal contraction of the
beams. Relative positions within each group supported on the same beam are relatively constant
since APA frames and DSS are both made from stainless steel. The effect is that the gap in the
active area between some APAs increases. As can be seen in Figure 7.10, in the warm state, the
gap in the active areas between adjacent APAs is 28 mm (dotted line). In the cold state, nine of


























Figure 7.10: SP module gap in active areas between adjacent APAs in the cold state. Dashed line warm
state, dots cold state.
The effects of gravity and buoyancy are not represented in the above analysis. Such effects are
under study and will be shown in the models as design progresses.
Finally, Figure 7.11 shows the interface of the cryostat service floor with other components. Before
installing the detector module, a set of cryogenic distribution pipes are installed on the floor of the
cryostat. These as well as the corrugations of the cryostat membrane would impede movement,
hence the need for a temporary service floor. It will be installed, and later removed, in sections.
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Figure 7.11: SP module interface of cryogenic distribution pipes, service floor, and detector.
7.1.4 Detector Survey and Alignment
The requirement for detector placement within the cryostat is driven by overall mechanical as-
sembly needs rather than physics. Interfacing parts must be assembled properly and function as
intended.
In this section, reference frames for the detector are defined so that the overall survey and alignment
can be done within the cavern reference frame.
For the SP module, we define a flat and horizontal reference plane coplanar with the upper APA
yoke plane; i.e., 75 yoke planes define this plane. This reference plane is set at exactly 781mm
below the theoretical plane of the cryostat top membrane.
The detector reference plane is coplanar with the upper APA yoke planes because all features,
including the active area, are referenced to this plane. Once this reference plane is defined and
established through survey, all vertical distances within the detector are referenced and established
relative to it. Figure 7.7 shows the reference plane in relation to the cryostat top membrane and
DSS.
During installation, the height of the DSS beams is set in accordance with this relationship.
Adjustments are made in the DSS to ensure that all the beams are in the correct plane. The
combined effects of gravity, buoyancy, temperature, and LAr mass after fill are calculated, and
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further adjustments are made to compensate. This will ensure that the time projection chamber
(TPC) position remains as close as possible to nominal after fill.
The transverse position of the detector is constrained to the center of the cryostat. Thus, the
mid-plane of the middle row APA is coplanar with the vertical mid-plane of the cryostat. This
relationship is verified when the DSS beams and central row of APAs are installed. The outer rows
are similarly aligned and surveyed with the offset as shown in Figure 7.2.
>ŽŶŐŝƚƵĚŝŶĂůZĞĨĞƌĞŶĐĞWŽŝŶƚ
Figure 7.12: Position of feedthrough determining the longitudinal reference point of the SP module.
The longitudinal reference point of the detector within the cryostat is defined by the position of
the single feedthrough of the central row farthest from the cryostat opening. This feedthrough
position is shown in Figure 7.12.
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7.2 Electrical Integration
7.2.1 Electrical System Block Drawings, Schematics, Layouts and Wiring
Diagrams
The integration office is responsible for the AC power distribution supplied to the experiment and
to detector electronics racks. This is described in Sections 5.6 and 5.7. Specific guidance has been
provided regarding the use of DC power supplies and cable shield treatment [4]. They are the
same as were followed at ProtoDUNE and developed during extensive testing of the APA wire
readout at Brookhaven National Laboratory (BNL) and ProtoDUNE. Guidelines are included for
the treatment of DC power supplies and the use and connection of shielded cables. All systems
are reviewed for compliance to these guidelines during the design review procedure. Any deviation
from the guidelines must be noted and approved by system engineering.
The JPO engineering team will review all electrical systems to ensure that they follow safe design
practice and will pass operational readiness reviews as discussed in Chapter 8. Review by the
JPO engineering team will include vetting of all power and ground paths, adherence to national
electrical standards or equivalents for all commercial equipment, and adherence to the DUNE
electrical design rules.
The electrical design of each subsystem is described by a set of documents that includes a system-
level block diagram and a wiring diagram that includes a complete description of all power and
ground connections. Depending on what is being described, a complete set of schematics, board
production files, and wiring diagrams will be reviewed and archived. All designs are subject to
electrical safety review, as described above, before production proceeds. The safety reviews proceed
in conjunction with the overall review process as described in Chapter 8.
Consortia will produce system-level block diagrams. The technical coordinator (TC) will ensure
that these diagrams are produced and reviewed. In some cases, multiple diagrams may be required,
e.g., the cryogenic instrumentation and slow controls (CISC) consortium is responsible for several
types of systems (such as temperature readouts, purity monitors, cameras, pressure sensors), each
requiring a separate diagram. A system-level block diagram should show the conceptual blocks
required in the design along with connections to other conceptual block elements, both inside and
outside the given consortium. Figure 7.13 shows an example of a system-level block diagram.
All consortia must provide an electrical wiring diagram that represents the power and ground
distribution within the system being described. The paths of power and ground distribution
wiring between circuit elements are specified along with wire types and sizes. Power elements like
power supplies, fuses (or other protective circuit elements), power connectors, and pin and wire
ampacity are documented.
Electrical schematics show very specifically how individual components are connected. Usually, a
schematic will represent a PCB design. Schematics call out specific parts that are used in the design
and include all interconnections. In the case of a PCB, layout files, manufacturing specifications,
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Figure 1.5: The baseline CE architecture. The basic unit is the 128-channel FEMB. Note that only one
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Figure 7.13: Electrical system-level block diagram example (SP module TPC electronics).
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and bills of materials document the design and allow a safety review of any custom boards or
modules.
Wiring diagrams include all wire and cable connections that run between PCBs or electronics
modules. Wires and cables are described within the diagram and include identification of American
wire gauge (AWG), wire color, cable specification, and cable connectors and pinouts.
7.2.2 Electrical Integration Documentation
Interfaces that occur between subsystems of different consortia will be documented and formally
agreed upon between the technical leads of the coordinating consortia and must be verified by the
JPO engineering team. Much of the documentation required to describe a subsystem can be used
for the interface documents.
Documentation required for the interface between two electrical subsystems includes a block di-
agram that identifies all connections between the subsystems. This block diagram must exist in
the formal interface document between consortia. For each connection, additional documentation
must fully describe the interface details. This additional detailed information can exist outside of
the primary interface document between the consortia, but that document must point to it.
A signal cable that runs between PCBs belonging to different consortia is an example of an inte-
gration interface. For a signal cable, interface documentation includes the connector specifications,
pinouts at each end of the cable, and the pinout of the board connectors. Documentation would
also describe relevant electrical signal characteristics that may include signal levels, function, pro-
tocol, bandwidth and timing information. If different subsystems refer to a given signal by different
names, documentation of signal name cross reference must be provided.
Consortium technical leads and the JPO engineering team sign off and approve the detailed
documentation information on integration interfaces not included in the primary consortium-to-
consortium interface document.
The JPO engineering team will provide unique names and labels for all racks, crates, boards, power
supplies, cables, and any other electrical type equipment. A database will be created to track these
devices.
7.3 Configuration and Drawing Storage and Dissemination
The consortia and JPO engineering team create and share drawings, models, schematics, produc-
tion data, and all other engineering documents. In addition, the JPO engineering team generates
and shares all interface drawings and documentation.
Folders have been set up to allow uploading and sharing documents with appropriate protection.
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The structure of the folders has been set up to suit each consortium. The consortia do not
necessarily have similar folder structures or files and will adapt the structure to fit their needs.
The folders and files reside on the engineering document management system (EDMS). This system
and similar structures were used for ProtoDUNE and are being used by LBNF.
The following shows a high-level outline of the file structure. The first section is for technical
coordination files. The second section is generic, intended for a consortium. Each consortium will
have one such folder.
1. technical coordination
(a) mechanical drawings and files (controlled by DUNE lead mechanical engineer)
i. FD general drawings for illustration (controlled by TC),
ii. 3D model files of internal detector for periodic upload to global model,
iii. 2D interface drawing files,
iv. alignment and survey files,
v. Ash River installation test facility files,
vi. quality assurance (QA)/quality control (QC) files,
vii. safety analysis and documentation, and
viii. design reviews;
(b) electrical and electronics (controlled by lead electrical engineer of DUNE)
i. infrastructure requirements for grounding,
ii. consortium interface drawings,
iii. detector electronics grounding guidelines,
iv. detector safety system,
v. QA/QC files,
vi. safety analysis and documentation, and
vii. design reviews;
2. consortium files (one per consortium, controlled by consortium technical leads)
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(a) 3D model files,
(b) 2D part drawing files,
(c) production files,
(d) general grounding diagrams,
(e) system level block diagrams,
(f) system level wiring diagrams,
(g) software and firmware plans,
(h) custom components, such as ASICs (one folder per component),
(i) PCB components (one folder per component),
(j) cable components (one folder per component), and
(k) power supply components (one folder per component).




Figure 7.14: EDMS file structure.
7.4 Organization of Interfaces and Interface Documents
An integration mechanism has been developed to manage and create an overall model of interfaces
both within a detector module and between a detector module and facilities. The mechanism
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defines integration nodes, which can be thought of as focus areas, as explained below. The JPO
engineering team carries out and manages interfaces between the nodes. The integration nodes
comprise the following:
• detector: This consists of all TPC elements within the LAr. Almost all consortia are involved
in this integration task, which is mostly mechanical. Consortium engineering teams work
directly with the technical coordination engineering team. The primary interface is with DSS
through hangers. Examples of interfaces within this node include FC connections to both
CPAs and APAs, cold electronics (CE) and photon detector (PD) cable routing within the
cryostat, and location of calibration, and cryogenics instrumentation.
• DSS: This consists of all detector support elements, cable trays, and feedthroughs.
• detector electronics: This consists of all racks, cooling, power, cable trays, cable distribu-
tion on top of the cryostats, rack protection (smoke detectors, hardware power trip), rack
component build, and the interface to the DUNE detector safety system (DDSS).
• data acquisition (DAQ) and electronics: This includes electronics on top of the cryostat, in
the DAQ room and in the surface rooms. This also includes the fiber optic distribution from
the surface to the DAQ room, and the fiber optic distribution from the detector modules to
the DAQ room. It also includes the layout and cooling of the DAQ room.
Figure 7.15: Overall integration nodes and interfaces.
Figure 7.15 shows the interfaces between the detector and facilities. In this figure, within the
cavern, items provided by LBNF are on the left and the items provided by DUNE are on the right.
In addition, the JPO engineering team integrates (ensures that the interfaces are appropriately
defined and managed) the DAQ room in the central utility cavern (CUC) and surface control and
network rooms. Interfaces with LBNF are managed at the boundaries of each integration node. As
an example, the interfaces between LBNF and DUNE for the underground DAQ and control rooms
are power, cooling water, data fibers, and cable penetrations at the room boundaries. DUNE is
responsible for implementing power, cooling water, data, and signal cables, as well as integrating
the racks.
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Interface documents are developed and maintained to manage the interfaces between consortia
and between each consortium and the TC. A single document covers the interface between any
two systems, so any one system may have several interface documents. If no interface exists, the
interface document is not provided. The interface documents are managed by the appropriate
consortium technical leads and by technical coordination project engineers.
The content of interface documents varies depending on the type of interface. However, the
documents are intended to have a common structure:
1. Definition: defines the interfacing systems.
2. Hardware: defines the interfacing hardware components, electrical and mechanical, in general
terms. As an example, the APA frame needs to support the PD mounting brackets.
3. Design: describes the dependencies in design methodology, sequence, and standards. As with
the previous example, the design of the PD mounting brackets depends on the side tubes
chosen for the APA.
4. Production: details responsibilities for component production and overall assembly, which
may be shared among interfacing systems.
5. Testing: details responsibilities for testing the required equipment. Like production, testing
is a shared responsibility.
6. Integration: defines the integration of systems into installable units before insertion into the
cryostat. It also defines the location, methodology, tooling, and environment for integration.
7. Installation: defines installation tasks and responsibilities, once installable units are assem-
bled, and defines special transportation or installation tools or fixtures.
8. Commissioning: defines overall responsibilities for commissioning tasks and sets parameters.
9. Data format, control and error codes: Communications protocols, responses and necessary
actions are defined.
10. Appendices: includes technical figures and interfaces in as much detail as necessary. These
must include block diagrams that show interconnections and detailed documentation of each
connection.
The interface documents will be developed and modified during the technical design period. At
the time of this writing, not all documents have been fully developed. Once the technical design is
finished, the interface documents will be placed under revision control. A summary of the interface
documents is provided in Section A.1.
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7.5 Engineering Change Control
Changes in design and fabrication requirements follow revision processes for design and fabrication
documents, per individual consortium practice, while ensuring appropriate levels of verification,
review, and approval by the consortium design authority.
Either a consortium or technical coordination may initiate and request changes in design and
fabrication requirements that involve interfaces among detector subsystems and between detector
subsystems and the facilities. The JPO engineering team directs requests for changes through the
technical board (TB). Any change that affects cost or schedule must be approved by the executive
board (EB).
When shop or site work must be performed before a given design document under configuration
management can be formally revised and re-issued, an engineering change request (ECR) must be
developed, approved, and distributed. Inter-discipline reviews will be performed when the ECR
subject matter may impact other subsystems. The design authority will indicate if it is a one-time
change or if the change is to be incorporated into the design documents.
7.6 Value Engineering
Value engineering is the process of arriving at cost-effective solutions to the technical challenges
of building the DUNE detector. DUNE value engineering builds on significant developments in
LAr detectors dating to the early 1970s, especially the large liquid argon time-projection chambers
(LArTPCs): ICARUS and MicroBooNE. Prototyping by both LBNE and Long Baseline Neutrino
Observatory (LBNO) has significantly advanced the value engineering process, leading to construc-
tion of the ProtoDUNE detectors. These detectors validate DUNE designs and confirm that the
necessary performance is met. Any significant departure from current designs must account for
the success of ProtoDUNE and may require testing in a second run of ProtoDUNE to validate that
the change does not degrade performance.
The value engineering process is executed at both the consortium and technical coordination
level. For example, the APA size has been optimized over the last 10–15 years, using input from
dimensions of the Ross Shaft, shipping container size, and availability of high-quality long stainless
steel tubes from reliable vendors. At this point, any significant change to the APA design would
likely lead to new and significant re-engineering costs.
Value engineering is ongoing at all stages of design and will continue through the fabrication,
assembly, and installation phases. In particular, during the fabrication and assembly stages, when
labor costs are relatively higher, this process can result in significant cost savings. The consortia
and technical coordination are actively engaged and have the necessary experience for this ongoing
process.
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Chapter 8
Reviews
The integration office and technical coordination review all stages of detector development and
work with each consortium to arrange reviews of the design (conceptual design review, preliminary
design review and final design review), production (production readiness review and production
progress review), installation (installation readiness review), and operation (operational readiness
review) of their system. The reviews are organized by the Joint Project Office (JPO) review office.
In parallel, the review office reviews all stages of Long-Baseline Neutrino Facility (LBNF) cryostat
and cryogenics development. These reviews provide information to the technical board (TB),
executive board (EB), and Experimental Facilities Interface Group (EFIG) in evaluating technical
decisions. A timeline for the review process is shown in Figure 8.1.
Figure 8.1: Deep Underground Neutrino Experiment (DUNE) review process and timeline
Review reports are tracked by the JPO review office and technical coordination and provide guid-
ance on key issues that require engineering oversight by the JPO engineering team. The review
office maintains a calendar of DUNE reviews. The calendar of reviews is developed by the review
office in consultation with the project integration director, technical coordinator (TC), LBNF
project manager, consortia leads, and LBNF subsystem managers.
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Technical coordination works with consortia leaders to prepare for reviews of all detector designs.
As part of the technical design report (TDR) development preliminary design reviews were arranged
for many subsystems in advance of the TDR. Some remaining subsystem preliminary design reviews
will occur after the TDR. All subsystems will undergo final design reviews. All major technology
decisions will be reviewed before down-select. Technical coordination may form task forces as
needed to address specific issues that require more in depth review.
Technical coordination works with consortia leaders to prepare for review of detector component
production processes. Production of detector elements begins only after successful production
readiness reviews. Regular production progress reviews will be held once production starts de-
pending on the length of the production process. The production readiness reviews will typically
include a review of the production of Module 0, the first module produced at the facility. Technical
coordination will work with consortia leaders on all production reviews.
The integration office works with consortium leaders to prepare for reviews of detector installation
processes and later of the installed detector components to ensure that they are ready for oper-
ations. Technical coordination coordinates technical documents for the Long-Baseline Neutrino
Committee (LBNC) TDR review.
The review process is an important part of the DUNE quality assurance (QA) process, as described
in Section 9.7.2, for design and production.
The review process has been in place since 2016 with various reviews of ProtoDUNE components
and has continued into the first DUNE reviews in 2018–19. Past and scheduled reviews are in the
DUNE Indico at https://indico.fnal.gov/category/586. Review reports are currently maintained
in DocDB 1584 [6].
8.1 Design Reviews
The DUNE design review process is described in DocDB 9564 [7]. An updated mandate for the
review office is under development at [8]. Design reviews for ProtoDUNE were held for each major
system. Because the schedule was extremely tight for ProtoDUNE, only a single design review
was held for each major system. Similarly, a single production readiness review was held for each
major system.
The successful operation of ProtoDUNE means DUNE is at a very advanced state of design. The
strategy going forward has been to hold conceptual design reviews for systems with significant
changes from ProtoDUNE, including the detector support system (DSS), photon detection system
(PD system), data acquisition (DAQ), and calibration. These are systems that require changes
due either to the size difference between ProtoDUNE and DUNE or the fact that the former is in
a test beam and the latter is underground. All systems will go through preliminary design reviews
to review design changes from ProtoDUNE and final design reviews after the TDR.
Technical coordination has established an engineering safety committee with mechanical and elec-
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trical engineering experts from collaborating institutions to develop processes and procedures to
evaluate engineering designs using accepted international safety standards. The current status of
international code equivalencies is discussed further in Section 10.3. The codes and standards to
which each system is designed will be reviewed as part of the preliminary design review and final
design review.
8.2 Production Reviews
Once the designs are finished, production reviews will be held before significant funds are autho-
rized for large production runs. These reviews are closely coordinated with the QA team. The
expectation is that a Module 0 be produced and presented as part of the production readiness
review. The Module 0 is the first article from the production line and provides a useful indication
of the validity of production processes, time estimates, and quality of the product.
Once production has started, the review office will schedule production progress reviews as appro-
priate to monitor production schedule and quality. These reviews will consist of site visits and will
include membership from the environment, safety and health (ES&H) and QA teams.
The production readiness review process was exercized during ProtoDUNE-SP construction. Be-
cause the schedule was extremely tight for ProtoDUNE, only a single production readiness review
was held for each major system, and no production progress reviews were held.
8.3 Installation Reviews
Installation readiness reviews are planned to verify that equipment and procedures are in place
prior to installation of detector components. These will review quality control (QC) results to
verify that as-built detector components can be successfully installed and operated. A critical part
of these reviews is to establish and verify the hazard analysis (HA) for the installation activities
and mitigate any identified safety risks. These reviews will include safety personnel from Sanford
Underground Research Facility (SURF) and Fermi National Accelerator Laboratory (Fermilab) as
appropriate.
8.4 Operations Reviews
The review office will conduct an operational readiness review on subsystems before they are
operated. Operational readiness reviews serve as the final safety check after the equipment is
installed. These reviews will include safety personnel from SURF and Fermilab, as appropriate.
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8.5 Review Tracking
Tracking and controlling review recommendations is part of the review process. Review committees
assess recommendations from earlier reviews. The review office assures that consortia respond to
review recommendations and works with the consortia to make sure the responses are appropriately
documented and implemented. Reports from DUNE reviews are maintained in DocDB 1584 [6]
along with the list of recommendations. The review office reports to the project integration director,
TC, and LBNF project manager on recommendations and progress towards completing actions on
these recommendations.
8.6 Lessons Learned
A detailed list of lessons learned from construction and operation of ProtoDUNE-SP is in DocDB
8255 [9]. These lessons have driven planning for DUNE and have led to design changes in DUNE.
Lessons learned will continue to be updated throughout the design review process and into pro-
duction. The methodologies are described in Section 9.4.
8.7 Reporting
The DUNE project has published regular monthly reports since the final design and construction of
ProtoDUNE began in earnest in summer 2016. Technical coordination currently plans to continue
to compile and publish these reports. The DUNE project provides regular reports to the LBNC
at reviews several times a year. The JPO review office produces reports from design, production,
installation, and operations reviews.
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Chapter 9
Quality Assurance
9.1 Overview of DUNE Quality Assurance
DUNE technical coordination monitors technical contributions from collaborating institutions and
provides centralized project coordination functions. One part of this project coordination is stan-
dardizing quality assurance (QA)/quality control (QC) practices, one facet of which is to assist
consortia in defining and implementing QA/QC plans that maintain uniform, high standards across
the entire detector construction effort. Figure 9.1 shows how Deep Underground Neutrino Exper-
iment (DUNE) technical coordination derives its QA program from the principles of the Fermilab
QA program: requirements are flowed down through the LBNF and DUNE project (LBNF/DUNE)
QA program into the QC plans developed for consortium fabrication of detector components and
integration and installation of the detector.
LBNF/DUNE QA 
Program 
DUNE Consortia QC Plans Installation/Integration QC Plans 
Figure 9.1: Flow-down of Fermilab QA to consortia
The QA effort includes design, production readiness, and progress reviews as appropriate for
the DUNE detector subsystems, as was done for ProtoDUNE-SP under technical coordination
oversight. Installation and operations reviews fall under integration office oversight as is discussed
in Chapter 8.
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9.1.1 Purpose
The primary objective of the LBNF/DUNE QA program is to assure quality in the construction
of the Long-Baseline Neutrino Facility (LBNF) facility and DUNE experiment while providing
protection of LBNF/DUNE personnel, the public and the environment. The QA plan aligns
LBNF/DUNE QA activities, which are spread around the world, with the principles of the Fermilab
Quality Assurance Manual. The manual identifies the Fermilab Integrated Quality Assurance
Program features that serve as the basis for the LBNF/DUNE QA plan.
The LBNF/DUNE QA plan outlines the QA requirements for all LBNF/DUNE collaborators and
subcontractors and describes how the requirements will be met. QA criteria can be satisfied using
a graded approach. This QA plan is implemented by the development of quality plans, procedures,
and guides by the consortia to accommodate those specific quality requirements.
9.1.2 Scope
The LBNF/DUNE QA plan provides QA requirements applicable to all consortia, encompassing all
activities performed from research and development (R&D) through fabrication and component
commissioning, building on the success of ProtoDUNE. Consortia are responsible for providing
their deliverables, whether subsystems, components, or services in accordance with applicable
agreements. All parties are responsible for implementing a quality plan that meet the requirements
of the LBNF/DUNE QA plan. Oversight of the work of the consortia will be the responsibility of
the DUNE technical coordinator (TC) and LBNF/DUNE QA manager.
9.1.3 Graded Approach
A key element of the LBNF/DUNE QA plan is the concept of graded approach; that is, applying a
level of analysis, controls, and documentation commensurate with the potential for an environmen-
tal, safety, health, or quality impact. The graded approach seeks to tailor the kinds and extent
of quality controls applied in the process of fulfilling requirements. Application of the graded
approach entails
• identifying activities that present significant environment, safety and health (ES&H) and/or
quality risk,
• defining the activity,
• evaluating risk and control choice, and
• documenting and approving the application of the graded approach.
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9.2 Quality Assurance Program
The LBNF/DUNE Systems Engineering teams maintain a LBNF/DUNE CMP [1], which identifies
the LBNF project Configuration Items Data List (CIDL) and Interface Control matrices that
provide the tier structure for the flow down of QA plans, with the LBNF/DUNE QA plan as the
top tier.
With the assistance of the LBNF/DUNE QA manager, the consortia will develop specific QA plans
for component or system QA. Due to the limited scope of work of some consortia, they may elect
to work under the LBNF/DUNE QA plan for their scope of work. In case of conflict between sets
of QA requirements, DUNE technical coordination will provide resolution.
With many institutions carrying responsibility for various aspects of the project, institutional QA
plans will be reviewed by DUNE technical coordination to ensure compliance with the LBNF/DUNE
QA plan. Using a graded approach, supplements to institutions existing plans will be implemented
for their DUNE scope of work, if necessary.
Overall QA supervision, including all activities described above, is the responsibility of the DUNE
TC.
9.2.1 Responsibility for Project Management
The DUNE consortium leaders manage their projects and are responsible for achieving perfor-
mance goals. The LBNF/DUNE QA manager is responsible for ensuring that a quality system is
established, implemented, and maintained in accordance with requirements. The LBNF/DUNE
QA manager reports to the DUNE TC and provides oversight and support to consortium leaders
to ensure a consistent quality program.
DUNE consortium leaders are responsible for quality within their project and report QA issues to
the DUNE TC and LBNF/DUNE QA manager. DUNE consortium leaders designate QA represen-
tatives within their organization and delegate, as appropriate, work defined in the LBNF/DUNE
QA plan, as shown in Fig. 9.2.
The DUNE consortium leaders retain overall responsibility for QA even though they have desig-
nated a QA representative.
9.2.2 Levels of Authority and Interface
The DUNE Management Plan, the LBNF/DUNE PMP and the LBNF/DUNE QA plan define
the responsibility, authority and interrelation of personnel who manage, perform, and verify work
that affects quality. The QA plan defines the QA roles and responsibilities of the DUNE project.
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DUNE Quality Assurance 
Specialist 
James Mateyack 
Consortia QA Representatives 
• SP – Anode Plane Assemblies, Alberto Marchionni
• SP – Photon Detector System, David Warner
• SP - Time Projection Chamber, Marco Verzocchi
• JT – Data Acquisition, Alessandro Thea
• JT – High Voltage System, Bo Yu
• JT – Slow Controls and Cryo, Anselmo Cervera Villanueva
• JT – Computing, Heidi Schellman
• DP – Charge Readout Plan, Dominique Duchesneau
• DP – Photon Detector System, Dominique Duchesneau
• DP - Time Projection Chamber, Takuya Hasegawa 
Figure 9.2: DUNE QA organization.
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All consortium members are responsible for the quality of the work that they do and for using
guidance and assistance that is available. Each has the authority to stop work and report adverse
conditions that affect quality of DUNE products to their respective DUNE consortium leader and
the LBNF/DUNE QA manager. The consortium leader responsible for DUNE components or
systems is required to determine and document their acceptance criteria. DUNE personnel at each
level are responsible for evaluation of quality through self-assessments; however, independent qual-
ity assessments may also be requested by project management. The LBNF/DUNE QA manager is
responsible for development, implementation, assessment, and improvement of the QA program.
The LBNF/DUNE QA manager is responsible for periodically reporting on the performance of the
quality system to the DUNE TC for review and as a basis for improving the quality system. The
DUNE TC may call for QA plan readiness assessments as the project nears major milestones. The
DUNE TC, consortium leaders, and LBNF/DUNE QA manager are all responsible for providing
the resources needed to conduct the project successfully, including those required to manage,
perform, and verify work that affects quality.
9.2.3 Quality Assurance Organization
LBNF/DUNE QA manager may request personnel from the DUNE project to act on behalf of the
LBNF/DUNE QA manager to perform quality assurance functions, based on need, in accordance
with the graded approach described above. The requested personnel must possess qualifications
or receive the appropriate training required to perform these functions.
The DUNE QA Specialist will be responsible for the following activities:
• Cooperatively develop, monitor, and control DUNE QA procedures to assure compliance
with DUNE standards and applicable laws;
• Provide assistance for QA/QC matters in project plans, including strategizing technical
solutions and alternatives on QA/QC matters and assist in developing testing plans with
project team members;
• Participate in audits, site inspections, accident investigations, and monitor trend analysis to
identify areas of concern and implement improvements;
• Interact with all stakeholders on QA issues;
• Provide guidance and interpretation on routine and complex QA matters and problems; and
• Participate in reviews at collaborating institutions.
Each consortium selects a QA representative. Each consortium QA representative is responsible
for overall coordination of quality requirements to assure they meet consortium objectives. The
QA representative is expected to
• oversee the consortium fabrication facilities for quality performance;
• interface with the DUNE QA specialist on consortia QA related matters;
• monitor the status of all required testing based on the consortium QC plan;
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• make sufficient fabrication facility visits to determine adequacy of QC system performance:
check certifications of materials and equipment delivered to the facility, spot check workman-
ship, observe testing procedures; and
• make or arrange production progress reviews during the fabrication cycle in coordination
with technical coordination and the Joint Project Office (JPO) review office .
Figure 9.2 shows the interface between the LBNF/DUNE QA organization and the consortium
QA representatives. These interfaces will remain when the equipment is shipped to the far site for
installation, but the names may change for the consortium QA representatives. The consortium
QA representatives remain responsible for QA/QC during the detector installation process.
9.3 Personnel Training and Qualification
The DUNE consortium leaders are responsible for identifying the resources to ensure that their
team members are adequately trained and qualified to perform their assigned work. Before allowing
personnel to work independently, they must ensure that their team members have the necessary
experience, knowledge, skills and abilities. Personnel qualifications are based on the following
factors:
• previous experience, education, and training;
• performance demonstrations or tests to verify previously acquired skills;
• completion of training or qualification programs; and
• on-the-job training.
All DUNE consortium leaders are responsible for ensuring that their training and qualification
requirements are fulfilled, including periodic re-training to maintain proficiency and qualifications.
9.4 Quality Improvement and Lessons Learned
Lessons learned have been developed and utilized by the consortia in the development of the
latest designs. A lessons learned program guideline and worksheet has been developed for the
use by the consortia DocDB 8921 [10]. The project is now at a stage where it is utilizing the
lessons learned gathered from ProtoDUNE. The lessons learned program remains active although
the project is in the design phase. Lessons learned are being collected during the performance of
activities associated with ICEBERG R&D cryostat and electronics (ICEBERG), Ash River anode
plane assembly (APA) Installation Test Assembly, European Organization for Nuclear Research
(CERN) cold box facility, and developments toward ProtoDUNE-2.
All DUNE consortium members participate in quality improvement activities that identify oppor-
tunities for improvement. They can respond to the discovery of quality-related issues and follow
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up on any required actions. This quality-improvement process requires that any failures and
non-conformance be identified and reported to the appropriate consortium leader, and that root
causes be identified and corrected. All consortium members are encouraged to identify problems
or potential quality improvements and may do so without fear of reprisal or recrimination. Items,
services, and processes that do not conform to specified requirements must be identified and con-
trolled to prevent their unintended use. Inspection and test reports or similar tools will be used to
implement this requirement. Each consortium leader is responsible for reporting non-conformance
to the LBNF/DUNE QA manager, who will periodically report these non-conformance to DUNE
technical coordination.
DUNE consortium members will perform root cause analysis and corrective and preventive actions
for conditions that do not meet defined requirements. Consortium leaders may perform root cause
analysis and corrective and preventive actions under their own procedures or Fermilab procedures.
This problem identification, analysis and resolution process for quality consists of the following
steps:
1. identify problem;
2. understand the process;
3. grade the process and identify Root Cause Analysis (RCA) method;
4. identify possible causes;
5. collect and analyze data;
6. communicate lessons learned and document RCA; and
7. implement corrective and preventative action procedure.
To promote continuous improvement, DUNE technical coordination will develop a lesson learned
program based on the Fermilab Office of Project Support Services Lessons Learned Program. This
program provides a systematic approach to identify and analyze relevant information for both good
and adverse work practices that can influence project execution. Where appropriate, improvement
actions are taken to either promote the repeated application of a positive lesson learned or prevent
recurrence of a negative lesson learned. Lessons learned will be gathered throughout the project
life cycle. As part of the transition to operations a lessons learned report will be submitted.
In addition, the LBNF/DUNE QA manager will periodically publish a best practices and lessons
learned report. Lessons learned from the DUNE project will be screened for applicability to other
organizations. The DUNE project will periodically check external lessons learned sources for ap-
plicability to the DUNE project. Sources of lessons learned include the DOE Lessons Learned List
Server, the Fermilab ES&H Lessons Learned Database, and DUNE team members who partici-
pate in peer reviews of other projects. Reviews of the DUNE project serve as input to quality
improvement.
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9.5 Documents and Records
Engineering and technical documents (including drawings) are prepared by DUNE personnel to
define the design, manufacture, construction, and installation of their equipment. Ultimately,
before these documents are put into effect they are reviewed and signed by the DUNE consortium
leader or designee. The DUNE project manages all documents under the document control systems:
engineering document management system (EDMS) and DUNE DocDB, as identified in the DUNE
CMP [1]. The system to control document preparation, approval, issuance to users and revision
is also described there. Consortium leaders will use the graded approach described in this plan
to determine work in their scope that requires LBNF/DUNE QA manager review and signature.
This person also reviews project documents that contain quality requirements.
Records are prepared and maintained to document how decisions are made, for instance, decisions
on how to arrive at a design, how to record the processes followed to manufacture components
and the means and methods of cost and schedule change control. LBNF/DUNE will follow the
guidelines for storing and maintaining records for the project in accordance with Fermilab Records
Management1. The DUNE TC, LBNF/DUNE QA manager and consortium leaders are responsible
for identifying the information to be preserved. In addition to the technical, cost, and schedule
baseline and all changes to it, records must be preserved as evidence that a decision or an action
was taken, and to provide the justification for the decision or action.
9.6 Work Processes
DUNE team members are responsible for the quality of their work, and consortium leaders are
responsible for procuring the resources and support systems to enable their staff to complete their
work with high quality. All DUNE work will be performed using methods that promote successful
completion of tasks, conformance to DUNE requirements, and compliance with the LBNF/DUNE
IESHP. Work processes consist of a series of actions planned and carried out by qualified personnel
using approved procedures, instructions, and equipment, and under administrative, technical, and
environmental controls, to achieve a high-quality result.
9.6.1 Fabrication Work Processes
Fabrication work on the DUNE project will be performed to established technical standards and
administrative controls using approved instructions and procedures. Fabrication work processes
with QA inspections and tests will be documented on travelers that are retained with the hardware
item or electronically. Items, including consumables, will be identified and controlled to ensure
their proper use and to prevent the use of incorrect, unaccepted, or unidentified items. Each
consortium will define a system of controls to ensure that its items are handled, stored, shipped,
1http://ccd.fnal.gov/records.
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cleaned, and preserved to prevent them from deteriorating, being damaged, or becoming lost.
Equipment used for process monitoring or data collection will be calibrated and maintained.
Work must be performed safely, in a manner that ensures adequate protection for employees, the
public, and the environment. Consortium members and the DUNE TC must exercise a degree of
care commensurate with the work and the associated hazards. See the LBNF/DUNE IESHP [11]
for more details on LBNF/DUNE integrated safety management systems.
9.6.2 Change-Controlled Work Processes
Changes to design and fabrication requirements should follow the normal revision process for design
and fabrication documents ensuring the appropriate level of verification, review and approval by
the relevant consortium and technical coordination. The change control process flow for DUNE,
as currently envisioned, can be found in [1]. See Figure 9.3. A Change Control Board (CCB) led
by the TC advises the TC on changes.
When shop or site work must be performed before the associated design document can be for-
mally revised and re-issued, such changes are accomplished through the development, approval,
and distribution of an engineering change request (ECR). This applies to designs that are under
configuration management. Interdisciplinary reviews are performed when the ECR subject mat-
ter may impact other subsystems. The ECR requestor indicates whether it is a one-time change
or if the change is to be incorporated into the design documents. Refer to Section 7.5 for more
information on this process. This design change control process is applicable to design changes
that may occur during fabrication and for which the change must be expedited to avoid schedule
delays. These types of changes do not affect technical scope, cost, or schedule. For changes that
affect these aspects, the change control process is defined in Sections 2.4.3 and 3.4.3.
9.7 Design
The DUNE design process provides appropriate control of design inputs and design products.
The primary design inputs are the DUNE scientific and engineering requirements (e.g., physics
requirements, detector requirements, specifications, drawings, engineering reports) as discussed in
Section A.3.
The basis of the design process requires sound engineering judgment and practices, adherence to
scientific principles, and use of applicable orders, codes, and standards. This basis of the design
process naturally incorporates environment, health, and safety concerns.
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Figure 9.3: LBNF/DUNE preliminary change control flow chart.
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9.7.1 Design Process
The LBNF/DUNE Systems Engineering website documentation defines the scope of design work for
any given scientific/engineering work group. From this source, work groups will begin preliminary
design of DUNE by breaking their work down into sets of engineering drawings, specifications and
reports. This is the design output.
Throughout the design process, engineers and designers work with consortium leaders and the
LBNF/DUNE QA manager to determine QA inspection criteria of fabricated products and instal-
lations. Close coordination must be made with DUNE scientists to assure the engineering satisfies
the scientific requirements of the experiment. Configuration management as documented in the
LBNF/DUNE CMP [1] will be systematically implemented for DUNE. Final Design work sets the
final QA parameters for the parts, assemblies and installations. Design during final design and
production is confined to change-controlled changes, as above, and to minor changes necessary to
facilitate production, drawing error correction, material substitutions and similar functional areas.
9.7.2 Design Verification and Validation
Design is verified and validated to an extent commensurate with its importance to safety, complex-
ity of design, degree of standardization, state of the art, and similarity to proven design approaches.
Acceptable verification methods include but are not limited to any one or a combination of (1)
design reviews, (2) alternative calculations, and (3) prototype, qualification testing, and/or (4)
comparison of the new design with a similar proven design if available. Verification work must be
completed before approval and implementation of the design.
Design reviews will verify and validate that the following criteria are met at the appropriate
milestone:
• adherence to requirements,
• technical adequacy of the design,
• adequacy of work instructions,
• thoroughness of specifications,
• test results,
• adequacy of technical reports,
• adequacy of design calculations and drawings,
• reliability and maintainability, and
• calibration program for measurement and test equipment.
The DUNE Review Plan as discussed in Chapter 8 describes the design reviews recommended for
particular consortia.
Wherever the design method involves the use of computer software to make engineering calcu-
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lations or static dynamic models of the structure, system, or a component’s functionality, the
software must be verified to demonstrate that the software produces valid results. The verifica-
tion must be documented in a formal report of validation that is maintained in records that are
accessible for inspection. However, exemptions may be made for commercially available software
that is widely used and for codes with an extensive history of refinement and use by multiple
institutions. Exemptions affecting systems or components will be identified to the LBNF/DUNE
Systems Engineering team.
Critical software and firmware computer codes, especially those codes that are involved in con-
trolling DUNE data acquisition (DAQ), are also subject to reviews for verification and validation.
Some items to be considered during computer code review are
• adequacy of code testing scheme,
• code release control and configuration management,
• output data verification against code configuration,
• verification that code meets applicable standards,
• verification of code compatibility to other systems that use the data,
• verification that code meets applicable hardware requirements,
• adequacy of code maintenance plans, and
• adequacy of code and data backup systems.
Validation ensures that any given design product conforms to DUNE requirements. During re-
views, validation of conformity to requirements follows verification that the engineering design or
computer code meets all criteria. Engineering designs and computer codes are validated, prefer-
ably before procurement, manufacture, or construction; but no later than acceptance and use of
the item; this is to ensure the design or computer code
• meets DUNE requirements,
• contains or makes reference to acceptance criteria, and
• identifies all characteristics crucial to the safe and proper use of the equipment or system
and its associated interfaces.
Each inspection, test, or review will feed the QA evaluation process, which is a comparison of
results with acceptance criteria, to determine acceptance or rejection. Rejection identifies the
need for Quality Improvement based on Section 9.4. In some cases, the outcome of the Quality
Improvement process may be to request one or more changes to the design requirements.
QA reporting formality escalates as the significance of the inspection, test or review nonconfor-
mance increases. Higher levels of management must be aware of and participate in the correction
of the most significant nonconformance. Section 9.4 identifies the required course of action when
nonconformance is encountered.
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9.8 Procurement
9.8.1 Procurement Controls
Procurement controls will be implemented to ensure that purchased items and services meet DUNE
requirements and comply with the LBNF/DUNE QA plan. The consortium members requesting
procurement of items and services are responsible for providing all documentation that adequately
describes the item or service being procured so that the supplier can understand the requirements
for consortium acceptance. Development of this documentation may be achieved through the
involvement of consortium leaders and established review and approval systems. The following
factors will be considered for review and approval of this documentation:
• inclusion of technical performance requirements
• identification of required codes and standards, laws and regulations;
• inclusion of acceptance criteria, including requirements for receiving inspection and/or source
inspection;
• DUNE requirements for vendor qualifications and certifications;
• DUNE intention to perform acceptance sampling in lieu of full inspection and test item
acceptance.
NOTE: For vendor qualification and acceptance of purchased items or material by consortium
members this may be performed under their own institution requirements.
Previously accepted suppliers will be monitored to ensure that they continue supplying acceptable
items and services. Source surveillance is the recommended method to ensure that items are free
of damage and that specified requirements are met. Supplier deliveries will be verified against
previously established acceptance criteria.
Unacceptable supplier items or services will be documented. Records of supplier performance,
Inspection Test Records (ITR), and contract-required submittals, are kept for future procurement
consideration.
Inspections will be conducted to detect counterfeit and/or suspect parts. For work funded by DOE,
when counterfeit or suspect parts are found, they will be identified, segregated, and disposed of
in accordance with the Fermilab Quality Assurance Manual Chapter 12020 Suspect/Counterfeit
Items (S/CI) Program. DUNE consortia may use their own institutional procedure for counter-
feit/suspect parts.
9.8.2 Inspection and Acceptance Testing
Inspection and testing of electrical, mechanical, and structural components, and associated services
and processes by consortium members will be conducted using acceptance and performance criteria.
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ITR forms, travelers, and a traveler database are the primary tools used to organize this activity.
Inspections will be conducted in accordance with the graded approach.
Once equipment is received at South Dakota Warehouse Facility (SDWF), the equipment is in-
spected for shipping damage and accuracy against the bill of lading. Consortium members perform
any additional inspection and testing that is required by their design documents either at SDWF
or underground in the clean room as the equipment is prepared for installation.
Equipment used for all inspections and tests will be calibrated and maintained. Calibration will be
controlled by a system or systems making appropriate use of qualified calibration service providers.
Consortium leaders must ensure that equipment requiring calibration have their calibration status
identified on the item or container, are traceable back to the calibration documentation, and are
tracked to ensure the equipment is calibrated at the required interval. The LBNF/DUNE QA
manager oversees and supports the DUNE calibration programs.
9.9 Assessments
9.9.1 Management Assessments
Management assessments may be performed by the consortia or technical coordination to evaluate
their own management processes (self-assessment) and their implementation in order to identify
noteworthy practices, uncover issues, identify corrective actions, verify meeting of deliverables, and
ensure that work being performed is satisfactory and done according to the requirements. The
performance of management assessments is a critical assurance activity.
DUNE technical coordination will monitor progress of objectives and goals in the consortia to
assess whether work is performed and resources are allocated to meet those objectives and goals.
DUNE technical coordination is responsible for monitoring the resolution of items identified from
assessments, assigning responsibility for resolution, identifying appropriate timeframes for resolu-
tion, ensuring actions are finalized with appropriate objective evidence, and documented.
The LBNF/DUNE QA manager monitors adequacy of assessments and progress of corrective
actions, and sponsors or conducts periodic assessments of the effectiveness of implementation of
the QA program throughout the DUNE project.
9.9.2 Independent Assessments
The LBNF/DUNE QA manager will plan reviews as independent assessments to assist the DUNE
TC in identifying opportunities for quality or performance-based improvement, and to ensure
compliance with specified requirements. Independent assessments of the DUNE projects can be
requested by DUNE management. Independent assessments typically focus on quality or ES&H
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management systems, self-assessment programs, or other organizational functions identified by
management. The DUNE project uses a formal process for assigning responsibility in response to
recommendations from independent assessments. These recommendations are tracked to closure.
Personnel conducting independent assessments must be technically qualified and knowledgeable in
the areas assessed. A qualified lead assessor (auditor), who is a Subject Matter Expert (SME) in
the technical area of assessment, is required. The team may include other SMEs to evaluate the
adequacy and effectiveness of activities only if they are not responsible for the work being assessed.
The Fermilab director appoints an independent Long Baseline Neutrino Committee (LBNC) to
advise it and DUNE Management. The role of this standing committee is described in the
LBNF/DUNE project management plan (PMP). The DOE and other funding agencies perform
external assessments that provide an objective view of performance and thus contribute to the
independent assessment process. Since such assessments are not under the control of DUNE, they
are not necessarily considered a part of the independent assessment criterion. However, DUNE
management considers external assessment results when determining the scope and schedule of
independent assessments.
9.10 DUNE Quality Control
The DUNE consortia are a geographically diverse group of institutions, collaborating across three
continents to fabricate a single integrated system. As such, careful planning and control of compo-
nent fabrication, assembly and testing must be maintained. Each of the major system components
will be fabricated in accordance with documented procedures and drawings. These procedures
will detail the inspection and test requirements for each component to ensure that they meet the
requisite specifications prior shipment to Sanford Underground Research Facility (SURF). Each
consortium is responsible for developing the procedures, QC plans, and test plans.
Required inspections and tests during fabrication and installation are defined in the consortium
technical design report (TDR) sections. These inspections and tests may be performed from receipt
of material, during fabrication and final acceptance. For critical equipment source inspection may
be performed in addition. The inspections and tests will be documented on QC plans, travelers,
test reports, as applicable. The procedures will define the documentation method.
All data from the fabrication and QC processes will be maintained in a database that allows the
information to be accessed during installation. Each consortium will define the requirements for
the information to be stored in the database. The consortium TDR sections contain information
on how they are utilizing the database.
In the case of a nonconformance, the nonconformance will be documented by the fabrication facility
and a recommended disposition will be provided and forwarded to the consortium technical lead.
If the disposition is to scrap or rework so that the item meets the requirements of the specification,
the notification to the consortium lead will be for information only, and work can continue on
performing the disposition. If the disposition is “use as is” or “repair” (where the item is repaired
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to meet the functionality but remains in noncompliance with the specification requirements), work
on the item stops until the disposition has been approved by the design authority, the consortium
technical lead and the TC. The TC approves the disposition to ensure it does not affect any other
DUNE components during integration. The item will be re-inspected or tested after completion of
the disposition to ensure that it meets the requirements.
9.10.1 APA Quality Control
Flatness of the APA support frame is a key feature and is defined as the minimum distance between
the two parallel planes that contain all the points on the surface of the APA. After assembly of the
APA frame, a laser survey is performed on the bare frames before delivery to an APA production
site. Three sets of data are compiled into a map that shows the amount of bow, twist, and
fold in the frame. A visual file is also created for each APA from measured data. During APA
wiring at the production sites, a final frame survey is completed after installation of all electrical
components, and the as-built plane-to-plane separations are measured to verify that the distance
between adjacent wire planes meets the tolerances.
Another check performed at the APA production site before the frame is transferred to a winder
is necessary to confirm sufficient electrical contact between the mesh sub-panels and the APA
support frame. A resistance measurement is taken immediately after mesh panel installation for
all 20 panels before wiring begins.
All components require inspection and QC checks before use on an APA. Most of these tests will be
performed at locations other than the APA production sites by institutions within the consortium
before the hardware is shipped for use in APA construction. This distributed model for component
production and QC is key to enabling the efficient assembly of APAs at the production sites. The
critical path components are the support frames (one per APA), grounding mesh panels (20 per
APA), and wire carrier boards (204 per APA).
The tension of every wire will be measured during production to ensure that wires have a low
probability of breaking or moving excessively in the detector. Every channel on the completed
anode plane assemblies will also be tested for continuity across the APA and isolation from other
channels.
A cold testing facility sized for DUNE APAs exists at the Physical Sciences Laboratory (PSL) at
the University of Wisconsin that can be used for such tests. Throughout the construction project,
it is anticipated that 10% of the produced anode plane assemblies will be shipped to PSL for cold
cycling. This amounts to about one APA per year per production site during the project. All
anode plane assemblies will still be cold tested during integration at SURF and before installation
in the SP module. All active detector components are shipped to the SDWF before final transport
to SURF. During the storage period, the wire tensions are measured on all anode plane assemblies
to ensure that the transport has not damaged the wires.
After unpacking an APA, a visual inspection is performed, and wire continuity and tension are
measured again. Definite guidance for the acceptable tension values will be available to inform
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decisions on the quality of the APA. Clear pass/fail criteria will be provided as well as clear pro-
cedures to deal with individual wires lying outside the acceptable values. In addition, a continuity
test and a leakage current test is performed on all channels and the data recorded in the database.
9.10.2 HV Quality Control
The high voltage (HV) consortium has developed a comprehensive QC plan for the production,
shipping, and installation of the SP module HV components. Inventory tagging and tracking each
component is crucial. Documentation in the form of printed checklists is maintained. Travelers
will have been replaced by a system of tags (“cattle tags”) attached to the units with bar codes
that key to electronic QC data.
Power supplies used in a SP module are tested before installation. Output voltages and currents
must be checked on a known load. The feedthrough and filters are tested at the same time, with
the planned power supply. The feedthrough must be verified to hold the required voltage in time
projection chamber (TPC)-quality liquid argon (LAr) for several days.
The QC tests of the HVDBs require that all individual resistors and varistors are submitted to a
warm and cold (87 K) current-voltage measurement. This forms the basis for selecting components
that meet specifications; all electrical components must pass visual inspection for mechanical
damage and all measurement values (resistance, clamping voltage) must be within 2σ of the mean
for the entire sample both in warm and cold tests.
The QC process for mechanical components starts at the production factories by attaching a
cattle tag with a unique code to each production element. A file linked to each code contains the
individual measurements and properties contained in the QC checklists for that element.
9.10.3 TPC Electronics Quality Control
All ASICs will be tested in LN2 before they are mounted on the front-end mother boards (FEMBs);
cryogenic testing of the FEMBs is also planned. Capacitors and resistors will be cryogenically
tested on a sample basis of a few components from each reel. Some other components installed on
the FEMBs, e.g., voltage regulators and crystals, will be qualified in LN2 before being mounted
on the FEMBs.
The PCBs for the FEMBs will be tested by the vendor for electrical continuity and shorts. A
visual inspection of the boards is then performed before installing the discrete components and the
ASICs. This inspection is repeated after installation and before the functionality test, which for
DUNE will be performed in LN2. After assembly, each FEMB is tested in LN2 using the current
CTS.
Checks will be performed on all cables during production at room temperature, before installation
and connection to the FEMBs. These tests involve continuity and resistance measurements on the
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low voltage power and the bias voltage cables, and bit-error rate measurements on the clock/control
and data readout cables. Connectors will be visually inspected to ensure that they show no sign of
damage. Further tests will take place when the APAs are tested in the cold boxes at SURF prior
to installation inside the cryostat.
On each cryostat penetration there are two flanges for the cold electronics (CE) and one for the
photon detector (PD) system. The crossing tubes with their spool pieces are fabricated by industry
and tested by vendors to be leak and pressure proof. The flanges are assembled at consortium
institutions responsible for the TPC electronics and PD system; the flanges must undergo both
electrical and mechanical tests to ensure their functionality. Electrical tests comprise checking all
the signals and voltages to ensure they are passed properly between the two sides of the flange and
that no shorts exist. Mechanical tests involve checking that the flange itself is leak and pressure
proof.
9.10.4 PD Quality Control
Materials certification is required (in the Fermi National Accelerator Laboratory (Fermilab) mate-
rials test stand and other facilities) to ensure materials’ compliance with cleanliness requirements.
Cryogenic testing of all materials to be immersed in LAr is done to ensure satisfactory performance
through repeated and long-term exposure to LAr. Special attention will be paid to cryogenic be-
havior of fused silica and plastic materials (such as filter plates and wavelength-shifters), silicon
photomultipliers (SiPMs), cables, and connectors. Testing will be conducted both on small-scale
test assemblies (such as the small test cryostat at Colorado State University (CSU)) and full-scale
prototypes (such as the full-scale CDDF cryostat at CSU). Mechanical interface testing, beginning
with simple mechanical go/no-go gauge tests, followed by installation into the ProtoDUNE-SP-2
system, and finally full-scale interface testing of the PD system into the final pre-production TPC
system models will be done; as well as full-system readout tests of the PD readout electronics,
including trigger generation and timing, and tests for electrical interference between the TPC and
PD signals.
Prior to the start of fabrication, a manufacturing and QC plan will be developed detailing the
key manufacturing, inspection, and test steps. The fabrication, inspection, and testing of the
components will be performed in accordance with documented procedures. This work will be
documented on travelers and applicable test or inspection reports. Records of the fabrication,
inspection and testing will be maintained. When a component has been identified as being in
noncompliance to the design, the nonconforming condition will be documented, evaluated and
dispositioned as one of (1) use-as-is (does not meet design but can meet functionality as it is),
(2) rework (bring into compliance with design), (3) repair (will be brought to meet functionality
but will not meet design), or (4) scrap. For products with a disposition of use-as-is or repair, the
nonconformance documentation is submitted to the design authority for approval. All QC data
(from assembly and pre- and post-installation into the APA) will be directly stored to the DUNE
database for ready access.
Monthly summaries of key performance metrics (to be defined) will be generated and inspected to
check for quality trends. Based on the ProtoDUNE-SP model, we expect to conduct the following
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production testing prior to shipping from assembly site.
• dimensional checks of critical components and completed assemblies to ensure that system
interfaces ar satisfactory;
• post-assembly cryogenic checkouts of SiPM mounting PCBs (prior to assembly into PD
modules);
• module dimensional tolerances using go/no- go gauge set; and
• warm scan of complete module using motor-driven LED scanner (or UV LED array).
Following shipping to the USA reception and checkout facility but prior to storage at SDWF,
we will conduct mechanical inspection, a warm scan (using identical scanner to initial scan), and
cryogenic testing of completed modules (at the CSU CDDF or similar facility).
Following delivery to the underground integration cleanroom, prior to and during integration and
Installation, we will
• conduct a warm scan (using identical scanner to initial scan);
• complete visual inspection of module against a standard set of inspection points, with pho-
tographic records kept for each module;
• conduct end-to-end cable continuity and short circuit tests of assembled cables;
• perform a front-end (FE) electronics functionality check
• perform installation QC PD system pre-installation testing, following the model established
for ProtoDUNE-SP.
Prior to installation in the APA, the PD modules will undergo a warm scan in a scanner identical
to the one at the PD module assembly facility and we will compare the results. The module will
also undergo a complete visual inspection for defects, and a set of photographs of selected critical
optical surfaces will be taken and entered into the QC record database. Following installation into
the APA and cabling, an immediate check for electrical continuity to the SiPMs will be conducted.
Following the mounting of the TPC CE and the PDs, the entire APA will undergo a cold system
test in a gaseous argon cold box, similar to that performed for ProtoDUNE-SP. During this test
and prior to installation, the PD system will undergo a final integrated system check, checking
dark and LED-stimulated SiPM performance for all channels, checking for electrical interference
with the CE, and confirming compliance with the detector grounding scheme.
9.10.5 Calibration Quality Control
The manufacturer and the institutions in charge of devices will conduct series of tests to ensure the
equipment can perform its intended function as part of QC. QC also includes post-fabrication tests
and tests run after shipping and installation. The overall strategy for the calibration devices is to
test the systems for correct and safe operation first in dedicated test stands, then at ProtoDUNE-
SP-2, then as appropriate near SURF, and finally underground. Electronics and racks associated
with each full system will be tested before transporting them underground. Each calibration
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system undergoes specific tests.
• Ionization Laser System: For assembly and operation of the laser and feedthrough interface,
the test is carried out on a mock-up flange for each of the full hardware sets (periscope,
feedthrough, laser, power supply, and electronics). All operational parts (UV laser, red
alignment laser, trigger photodiode, attenuator, diaphragm, movement motors, and encoders)
are tested for functionality before being transported underground.
• Photoelectron Laser System: The crucial test is to measure the light transmission of all fibers
at 266 nm. A suitable transmission acceptance threshold will be established based on studies
during the development phase. Studies to estimate the number of photoelectrons emitted as
a function of intensity (based on distance of fiber output to the metallic tab) will also be
undertaken.
• Laser Beam Location System: For the laser beam location system (LBLS), to ensure unifor-
mity across all clusters, the main test is to verify that the PIN diodes are all functional and
that their light detection efficiency is within a specified range. For the mirror-based system,
the reflectivity of all mirrors will be tested prior to assembly.
• Pulsed Neutron Source System: The first test will be safe operation of the system in a
member institution radiation-safe facility. Then the system will be validated at ProtoDUNE-
SP-2. The same procedure will be carried out for any subsequent devices before the devices
are transported to SURF and underground. System operation will be tested with shielding
assembled to confirm safe operating conditions and sufficient neutron yields using an external
dosimeter as well as with the installed neutron monitor.
9.10.6 DAQ Quality Control
SP-DAQ-6 Data verification: The DAQ must check integrity of data at every data transfer step. It
only deletes data from the local storage after confirmation that data have been correctly recorded
to permanent storage. Data integrity checking is fundamental to ensure data quality. The high
overall experiment uptime goal requires that the DAQ be stringently designed for reliability, fault
tolerance, and redundancy – criteria that aim to reduce overall downtime. The DAQ monitors the
quality of the detector data and of its own operational status, performs automated error detection,
and has recovery capabilities.
The event builder (EB) subsystem provides bookkeeping functionality for the raw data. This
includes the documenting of simple mappings, such as which trigger is stored in which raw data
file, as well as more sophisticated quality checks. For example, it will know which time windows
and geographic regions of the detector are requested for each trigger, and in the unlikely event that
some fraction of the requested detector data cannot be stored in the event record, it will document
that mismatch.
Data Quality Monitoring: While the DAQ control, configuration and monitoring subsystem (CCM)
contains an element of monitoring, here data quality monitoring (DQM) refers to a subsystem
that quickly analyzes the data in order to determine the general quality of the detector and DAQ
operation. This allows operators to promptly detect and respond to any unexpected changes and
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assures high exposure times for later physics analyses.
A DAQ DQM will be developed (including necessary infrastructure, visualization, and algorithms)
that processes a subset of detector data in order to provide prompt feedback to the detector
operators. This system will be designed to allow it to evolve as the detector and its data are
understood during commissioning and early operation, and to cope with any evolution of detector
conditions.
While the hardware design will be done at the institutions working in this area, the production
of prototypes and final PCBs will be outsourced to companies, allowing for early identification of
those companies that can guarantee a high-quality card production.
9.10.7 CISC Quality Control
The manufacturer and the institution in charge of device assembly will conduct a series of tests
to ensure the equipment can perform its intended function as part of QC. QC also includes post
fabrication tests and tests run after shipping and installation. For complex systems, the entire
system will be tested before shipping. Additional QC procedures can be performed underground
after installation.
Slow Controls Hardware Networking and computing systems will be purchased commercially, re-
quiring QC. However, the new servers are tested after delivery to confirm they suffered no damage
during shipping. The new system is allowed to burn in overnight or for a few days, running a
diagnostics suite on a loop in order to validate the manufacturer’s QA process.
9.11 ProtoDUNE to DUNE QA Approach
The approach to quality assurance (QA)/quality control (QC) for DUNE is going to be very similar
to the activities and oversight that was performed for ProtoDUNE. For ProtoDUNE, the major
QA/QC activities included review of the consortium TDR QA/QC sections; assisting the consortia
in development and review of QC plans (production and installation), fabrication, inspection
and test procedures, installation plans and documentation; and the performance of production
readiness reviews at eleven consortium fabrication facilities. There was also QC participation in
the ProtoDUNE design reviews. The production readiness reviews looked at the following criteria:
• final QA plans for institutions not adopting the LBNF/DUNE QA Plan;
• final production drawings, specifications, and manufacturing and test procedures;
• final safety documents (i.e., hazard analysis documentation);
• component QC plan (i.e., travelers, test reports, software verification and validation docu-
ments, supplier documentation);
• final procurement documents per institution practice; and
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• completion and evaluation of prototypes, and review of production process and QC results.
The reviews ensured the facilities were prepared for production and that any kinks in the processes
had been identified and mitigations performed. The positive outcome of these reviews was the
amount of equipment received at CERN with little to no damage.
production progress reviews will be performed at the fabrication facilities for the DUNE detector
components. This type of review has been added due to the larger number of components required
and the increased number of fabrication facilities. The goal of these reviews is to ensure consistent
fabrication processes between the facilities. If an issue is identified at one facility, it can be
communicated to others to prevent recurrence.
For ProtoDUNE, installation was performed at CERN under the guidance of CERN policies and
procedures. Installation of the DUNE detector modules at SURF will fall under similar procedures
in the LBNF/DUNE QA plan.
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Chapter 10
Environment, Safety, and Health
LBNF and DUNE project (LBNF/DUNE) is committed to protecting the health and safety of staff,
the community, and the environment, as stated in the LBNF/DUNE integrated environment, safety
and health (ES&H) plan, as well as to ensuring a safe work environment for Deep Underground
Neutrino Experiment (DUNE) workers at all institutions and protecting the public from hazards
associated with constructing and operating DUNE. Accidents and injuries are preventable, and
the ES&H team will work with the global LBNF/DUNE project and collaboration to establish an
injury-free workplace. All work will be performed so as to preserve the quality of the environment
and prevent property damage.
The LBNF/DUNE ES&H program complies with applicable standards and local, state, federal, and
international legal requirements through the Fermi National Accelerator Laboratory (Fermilab)
Work Smart set of standards and the contract between Fermi Research Alliance (FRA) and the
DOE Office of Science (FRA-DOE). Fermilab, as the host laboratory, established the Fermilab
South Dakota Services Division (SDSD) to provide facility support. SDSD is responsible for
support of LBNF/DUNE operations at Sanford Underground Research Facility (SURF).
The LBNF/DUNE ES&H program strives to prevent injuries or illness and seeks to continually
improve safety and health management. To the maximum practical extent, all hazards must be
eliminated or minimized through substitution, or engineering or administrative controls. Where
engineering or administrative controls are not feasible, workers will use personnel protective equip-
ment (PPE).
The LBNF/DUNE ES&H management system is designed to work hand-in-hand with the SURF
emergency management systems to protect the public, workers, and the environment; ensure com-
pliance with the FRA-DOE contract and Fermilab Work Smart standards; and improve the DUNE
ability to meet or exceed stakeholder expectations and execute the scientific mission. DUNE uses
a set of criteria to plan, direct, control, coordinate, assure, and improve how ES&H policies,
objectives, processes, and procedures are established, implemented, monitored and achieved.
The Long-Baseline Neutrino Facility (LBNF) facilities at SURF are subject to the requirements
of the DOE Worker Safety and Health Program, Title 10, Code Federal Regulations, Part 851 (10
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CFR 851). These requirements are promulgated through the Fermilab Director Policy Manual1,
and the Fermilab ES&H Manual2 (Fermilab Environment, Safety and Health Manual (FESHM)),
which align with the SURF ES&H manual.
10.1 LBNF/DUNE ES&H Management and Oversight
The technical coordinator (TC) and project integration director have responsibility for implemen-
tation of the DUNE ES&H program for the construction and installation activities, respectively.
The LBNF/DUNE ES&H manager reports to the TC and project integration director and is re-
sponsible for providing ES&H support and oversight for development and implementation of the
LBNF/DUNE ES&H program. Figure 2.3 shows the LBNF/DUNE ES&H organization.
The DUNE ES&H coordinator reports to the LBNF/DUNE ES&H manager and has primary
responsibility for ES&H support and oversight of the DUNE ES&H program for activities at
collaborating insitutions as shown in Figure 3.4. The far and near site ES&H coordinators are
responsible for providing daily field support and oversight for all installation activities at the SURF
and Fermilab sites, as shown in Figure 4.1.
Additional ES&H subject matter experts (SMEs) are available to provide supplemental support
to the project through the Fermilab ES&H Section. The Fermilab ES&H Section, FRA-DOE,
CERN and SURF will provide supplemental ES&H oversight to validate implementation of the
LBNF/DUNE ES&H program. FRA-DOE maintains a daily oversight presence at the far and
near sites.
The LBNF/DUNE ES&H plan defines the ES&H requirements applicable to installation activities
at the SURF site. Regular ES&H walkthroughs will be conducted by LBNF/DUNE ES&H man-
agement personnel. All findings will be documented in the Fermilab Predictive Solutions database
system.
10.2 National Environmental Protection Act Compliance
In compliance with the National Environmental Protection Act (NEPA) and in accordance with
DOE Policy 451.1, the LBNF/DUNE project performed an assessment of environmental impacts
that are possible during the construction and operation of the project. This assessment [12] identi-
fies the potential environmental impacts and the safety and health hazards that could occur or be
present during the design, construction, and operating phases of LBNF/DUNE. The environmen-
tal assessment presented an analysis of the potential environmental consequences of the facility
and compared them to the consequences of a No Action Alternative. It also included a detailed
analysis of all potential environmental, safety, and health hazards associated with construction
1Fermilab Director’s Policy Manual is: http://www.fnal.gov/directorate/Policy_Manual.html
2Fermilab ES&H Manual is: http://esh.fnal.gov/xms/ESHQ-Manuals/feshm
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and operation of the facility. The environmental assessment has been completed and a finding of
no significant impact (FONSI) [12] issued in September 2015.
10.3 Codes/Standards Equivalencies
DUNE will rely on significant contributions from international partners. In many cases, an inter-
national partner will contribute equipment for installation at Fermilab or SURF, built following
international standards. Fermilab has established a process under the international agreement with
European Organization for Nuclear Research (CERN), detailed in FESHM [13] Chapter 2110, to
establish code equivalency between USA and international engineering design codes and standards.
This process allows the laboratory to accept in-kind contributions from international partners or
purchase equipment designed using international standards while ensuring an equivalent level of
safety.
At the time of this writing, Fermilab has completed the following code equivalencies:
• pressure vessels designed using EN13445;
• structures designed using EN 1990, EN 1991, EN1993, EN 1999 (a subset of the Eurocodes),
and EN 14620;
• CE-marked pressure piping systems designed using PED 97/23 EN 13480;
• CE-marked relief valves designed using PED 2014/68/EU EN ISO 4126;
• CE-marked electrical equipment for measurement and control; and laboratory use designed
using IEC 61010-1 and IEC 61010-2-030.
As necessary, the laboratory code equivalency process will be followed to establish equivalency to
other international codes and standards. The current list of completed code equivalencies can be
found in [14].
10.4 ES&H Requirements at Collaborating Laboratories and
Institutions
All work performed at collaborating institutions will be completed following that institution’s
ES&H policies and programs. Equipment and operating procedures provided by the collaborating
institution will conform to the DUNE project ES&H and integrated safety management policies
and procedures. The ES&H organization at collaborating institutions provides ES&H oversight
for work activities carried out at their facilities.
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10.5 LBNF/DUNE ES&H Program at SURF
10.5.1 Site and Facility Access
All DUNE workers requiring access to the SURF site register through the Fermilab Global Services
Office to receive the necessary user training and a Fermilab identification number that can be used
to apply for a SURF identification badge, through the SURF Administrative Services Office. This
is coordinated by SDSD. The SURF identification badge allows access to the SURF site as part
of the SURF Site Access Control Program. The Fermilab Global Services Office has extensive
experience with international collaborators.
SURF underground access will require that working groups obtain a trip action plan (TAP) for
each daily access to the underground areas. All personnel within each working group must be
individually listed on the TAP, per the SURF Site Access Control Program. All personnel are
required to “brass in and out” via the brass board located at the entrance to the Ross Cage prior
to accessing the underground facilities.
10.5.2 ES&H Training
All personal performing work onsite at SURF are required to attend SURF ES&H Site Orientation
prior to their work at the site. This includes SURF Surface and Underground training classes, as
well as associated Cultural Heritage training. Arrangements will be made for all workers to com-
plete this training. In addition, unescorted-access training will be provided to personnel for each
underground working level (4850L and 4910L) at which they will perform work. The LBNF/DUNE
ES&H management team will present a project-specific introductory ES&H presentation.
10.5.3 Personnel Protective Equipment
Personal protective equipment (PPE) is not a substitute for engineering and administrative con-
trols. These controls will be implemented, to the extent feasible, to mitigate the hazard so that
the need for PPE is reduced or eliminated.
Personnel must wear the following PPE when on site the SURF site.
• At a minimum, all workers personnel shall wear steel-toed boots, long pants and shirts with
at least four-inch sleeves when performing non-office work at SURF.
• All personnel entering the work site at the Ross (or Yates) Dry shall wear hard hats (brim
facing forward), gloves, safety glasses with rigid side-shields and a reflective high visibility
(e.g., orange) shirt, coat, or vest (minimum ANSI Class 2). Exceptions to these minimum
requirements will be approved by the LBNF/DUNE ES&Hmanager and noted in the activity-
specific hazard analysis (HA) maintained by the DUNE ES&H coordinator.
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• When working underground, all personnel will carry an Ocenco M20.2 self rescuer and a hard
hat cap lamp. Ocenco 7.5 emergency breathing apparatus devices will be stored underground
for additional emergency support.
• Hard hats must meet the ANSI Z89.1 standard as defined by 29 CFR 1926.100 and bear the
Z89-.1 designation.
• Eye protection must meet the requirement of 29 CFR 1926.102. Safety glasses must be ANSI
approved and be marked with the ANSI marking Z87.1 designation.
• Hearing protection must be appropriate to the work environment, as defined in the activity-
based HA.
• Workers will don any specialized PPE required for specific work tasks as defined in the
activity-based HA.
10.5.4 Work Planning and Controls
The goal of the work planning and controls process is to determine how to do the work safely,
correctly, and efficiently. All work activities are subject to the work planning and controls process
which includes the development of HA documentation. The first steps are to initiate careful
thought about the work, determine the scope of the job, identify the potential hazards associated
with it, and determine mitigation strategies. We ensure that all affected employees understand
the full work plan and what is expected of them and that they have all the appropriate materials
to do the job properly. The Work Planning and HA program is documented in Chapter 2060
in the FESHM manual [15]. All work planning documentation is reviewed and approved by line
management supervision, the DUNE ES&H coordinator, and the DUNE installation readiness
review or operational readiness review committees prior to the start of work activities.
A work planning meeting will be held before each shift. The meeting is led by the shift supervisor,
supported by the DUNE ES&H coordinator, and attended by all personnel working on site during
that shift. The meeting is intended to inform the workers of potential safety hazards and hazard
mitigations relating to the various work activities, ensure that employees have the necessary ES&H
training and PPE, answer any questions relating to the work activities, and authorize the work
activities for that shift. The meeting is expected to last approximately 15 minutes, but may vary
depending on the activities planned for the shift.
A Safety Data Sheet (SDS) will be available for all chemicals and hazardous materials that are used
on site. All chemicals and hazardous materials brought to the SURF site must be reviewed and
approved by the DUNE ES&H coordinator and the SURF ES&H Department before arriving at
site. SDS documentation will be submitted to the DUNE ES&H coordinator prior to the material
arriving on site.
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10.5.5 Emergency Management
Any injuries, accidents, or spills are to be reported immediately to the LBNF/DUNE ES&H
manager, from either the SURF Emergency Response Coordinator or the installation manager,
through the DUNE far site ES&H coordinators and the DUNE ES&H coordinator. Any personnel
that experience any injury will be sent (or transported, if needed) to the Black Hills Medical
Clinic or Regional Health Lead-Deadwood hospital. The supervisor completes an initial incident
investigation report and submits the report to the LBNF/DUNE ES&H manager within 24 hours.
The SURF ES&H Manual3 maintains the Emergency Management and Emergency Response Plan
(ERP)4 for the site. All personnel will receive ERP training and the ERP flowchart for emergency
notification process is posted at all telephones. For all emergencies at the SURF site, personnel
contact Emergency Response personnel by using any building phone, dialing the hoist operator,
or by calling 911 from any outside line (e.g., cell phone).
Emergency Response Groups that are not part of SURF but are recognized outside resources are
the Lawrence County Emergency Manager, the Lead and Deadwood Fire Departments, Lawrence
County Search and Rescue, Black Hills Life Flight, and the Rapid City Fire Department HAZMAT
team. The SURF ERP is distributed to these resources to facilitate outside emergency response.
South Dakota Science and Technology Authority (SDSTA) will maintain an emergency response
incident command system and an emergency response team (ERT) on all shifts that can access the
underground sites with normal surface fire department response times. This team provides multiple
response capabilities for both surface and underground emergencies but specializes in underground
rescue through MSHA Metal/Non-Metal Mine Rescue training. The ERT has a defined training
schedule and conducts regular walkthroughs in areas of response. The team conducts emergency
drills on both the surface and underground sites, in which all personnel on site are required to
participate. ERT personnel includes a minimum of one emergency medical technician (EMT)
and/or paramedic per shift.
SURF implements a guide program for both the surface and underground areas. The guide program
has an established training program. Visitors and other untrained personnel must be escorted by a
trained guide when on site at SURF. In addition, a minimum of one guide is stationed on each level
underground at all times where work is occurring. This guide provides supplemental emergency
support to unescorted, access-trained personnel. Guides are trained as first responders to help in
a medical emergency until the ERT arrives.
In the case of an underground emergency such as fire or oxygen deficiency hazard (ODH), evacua-
tion to the surface takes place through the Ross or Yates Shafts. If full evacuation is not possible,
the refuge chamber on the 4850L can shelter up to 144 persons for 98 hours.
3http://sanfordlab.org/esh
4http://sanfordlab.org/esh/manual/32-emergency-response-plan-erp-policy
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10.5.6 Fire Protection, ODH and Life Safety
The DUNE installation team members are required to police their work areas frequently and
maintain good housekeeping. Teams generating common garbage and other waste must dispose
of it at frequent, regular intervals. Containers will be provided for the collection and separation
of waste, trash, oily or used rags, and other refuse. Containers used for garbage and other oily,
flammable, or hazardous wastes, (e.g., caustics, acids, or harmful dusts) will be equipped with
covers. Chemical agents or substances that might react to create a hazardous condition, must be
stored and disposed of separately, as assessed by the LBNF/DUNE ES&H coordinator.
The LBNF/DUNE ES&H coordinator collects SDS documentation for chemicals and hazardous
materials and determines proper storage cabinets for them. The documentation is made readily
available with the materials in the cabinets for the workers.
All open flame, welding, cutting, or grinding work activities require completion and approval of
a Fermilab “hot” work permit. The DUNE ES&H coordinator coordinates the issuance of the
permit. The team completing the work will be responsible for providing all the required materials,
personnel, and PPE to conduct the hot work. All hot work permits must be provided to the SURF
ES&H Department.
Cables installed for DUNE are chosen to be consistent with current Fermilab standards for cable
insulation and must comply with recognized standards concerning cable fire resistance. This
reduces the probability of a fire starting and of adverse health effects due to combustion products
of cable insulation materials.
Fire and life safety requirements for LBNF/DUNE areas were analyzed in the LBNF/DUNE Far
Site Fire and Life Safety Assessment DocDB 14245 [16]. ARUP provided code analysis, fire
modeling, egress calculations, and the design of the fire protection features for LBNF far site
conventional facilities (FSCF). Additionally, the ARUP consultant, SRK Consulting, modeled
additional fire scenarios and the potential spread of toxic fumes and heat in the drifts used by
LBNF/DUNE for evacuation, verifying that the system design and evacuation processes will be
safe. All caverns will be equipped with fire detection and suppression systems, with both visual
and audible notification. All fire alarms and system supervisory signals will be monitored in the
SURF Incident Command Center. The SURF ERT will respond with additional support from the
Lead and Deadwood Fire Departments and the county’s emergency management department.
ODH requirements were assessed through the LBNF/DUNE ODH analysis. The caverns have been
classified as ODH 1 and the drifts are classified as ODH 0. The caverns will be equipped with an
ODH monitoring and alarm system, with independent visual and audible notification systems. All
ODH alarms and system supervisory signals will be monitored in the SURF Incident Command
Center. Each occupant entering an ODH area will receive ODH training and carry Ocenco M20.3
escape packs.
Emergency conditions from smoke or ODH incidents underground are primarily mitigated by the
large ventillation rate in the SURF underground area.
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The facility emergency management plan will be reviewed and updated as necessary during con-
struction, installation, and operation activities based on the egress strategy defined in the ARUP
Fire and Safety Report and the SURF Emergency Management Plan5.
Radon levels are presently monitored in the occupied underground facilities. This monitoring
program will extend to the LBNF underground areas in coordination with Fermilab and SDSTA
ES&H personnel.
10.5.7 Earthquake Design Standards
For surface and underground structures, the design standard is the latest edition of the Interna-
tional Building Code (IBC) (2018), wherein Chapter 16 is Structural Design and Section 1613 is
Earthquake Loads. The Lead seismic region, according to the American Society of Civil Engineers
(ASCE 7), is between the lowest risk (the same as that for Fermilab) and the next level up. Both
are minimal risks.
10.5.8 Material handling and Equipment Operation
All overhead cranes, gantry cranes, fork lifts, and motorized equipment, e.g., trains and carts,
will be operated only by trained operators. Other equipment, e.g., scissor lifts, pallet jacks, hand
tools, and shop equipment, will be operated only by personnel trained for the particular piece of
equipment.
Hoisting and rigging operations will be evaluated and planned. A member of the trained rigging
team must identify the hazards and determine the controls necessary to maintain an acceptable
level of risk. A Hoisting and Rigging Lift Plan is required for complex and critical lifts. This plan
must be documented using the Fermilab Hoisting and Rigging Lift Plan or similar plan accepted
by Fermilab. The HA documentation will include the development of critical lift plans for specific
phases of installation.
All equipment operating in the underground facility will be diesel or electric powered. Diesel is
allowed due to the large ventillation rate in the underground area. There will be no gasoline or
propane powered equipment in the underground facility.
10.5.9 Stop Work Authority
If a worker identifies any unanticipated or unsafe conditions or non-compliant practices occurring
in their work activity, the trained worker is empowered and expected to stop the activity and
notify their supervisor and DUNE ES&H coordinator of this action. All workers on the DUNE
5http://sanfordlab.org/ehs/manual/31-emergency-management-policy
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project have the authority to stop work in any situation that presents an imminent threat to safety,
health, or the environment. Work may not resume until the circumstances are investigated and
the deficiencies corrected, including the concurrence of the DUNE project integration director and
LBNF/DUNE ES&H manager.
10.5.10 Operational Readiness
The DUNE review process consists of design, production, installation, and operation reviews as
described in Chapter 8. These reviews include lifting fixture load testing and work planning and
controls documentation. The Joint Project Office (JPO) review office is involved at all stages of
the review process. All major stakeholders (including Fermilab, SURF and DUNE collaborating
institutions) will be involved as appropriate. The review office will complete both system and pro-
cess readiness reviews to authorize installation activities at SURF. Operational readiness reviews
will be completed prior to the operation of detector components.
10.5.11 Lessons Learned
The LBNF project is currently working with SDSTA and the engineering consultant ARUP to
implement ES&H procedures and protocols for training, emergency management, fire protection,
and life safety. The Fermilab ES&H Section, DOE, and LBNF ES&H have completed a series of
assessments of critical SDSTA ES&H programs including underground access, emergency manage-
ment, electrical safety, rigging, and fire protection. The findings and lessons learned identified in
these ES&H program assessments are tracked within the Fermilab issues management database,
iTrack.
Fermilab completed a review to identify critical lessons learned from the previous underground
neutrino project NuMI/MINOS in May 2009. The findings from this exercise were documented in
a report entitled Executive Summary of Major NuMI Lessons Learned. We are using the DUNE
lessons learned from ProtoDUNEto further develop and enhance the DUNE engineering review
and work planning and controls processes.
Lessons learned are disseminated in areas of applicability and flowed-down for appropriate imple-
mentation. Any action items associated with lessons learned are tracked in iTrack. Lessons learned
are reviewed and evaluated by both Fermilab and LBNF/DUNE management.
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A set of interface documents defines the scope of each subsystem and with progressively more detail
defines the detailed interfaces between subsystems. There are three sets of interface documents.
One set of documents includes all of the consortia-to-consortia interfaces. A second set includes
the interfaces between the consortia and the facilities (provided either by technical coordination,
Long-Baseline Neutrino Facility (LBNF) or the integration office). The third set is between the
consortia and the installation team. All three sets are managed by Joint Project Office (JPO)
engineering team.
The Deep Underground Neutrino Experiment (DUNE) interface documents are actively maintained
in the engineering document management system (EDMS), but a copy has been archived in DocDB
that captures the status of these documents at the time of this technical design report (TDR).
A matrix with links to the interface documents in DocDB between consortia for the SP module
are shown in Table A.1. The interface documents for the DP module are in preparation as of this
writing.
A matrix with links to the interface documents in DocDB between each consortium and the facility,
installation, and DUNE physics for the SP module are shown in Table A.2.
A.2 Schedule Milestones
A series of tiered milestones have been developed for the DUNE project. The spokespersons and
host laboratory director are responsible for the tier 0 milestones. Three tier 0 milestones have been
defined and the dates set:
1. Start main cavern excavation 2020
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Table A.1: SP module consortium-to-consortium interface document matrix. All entries point to doc-
uments in the DUNE DocDB.
PDS TPC
Elec
HV DAQ CISC CAL COMP
APA [17] [18] [19] [20] [21] [22] [23]
PDS [24] [25] [26] [27] [28] [29]
TPC
Elec
[30] [31] [32] [33] [34]
HV [35] [36] [37] [38]
DAQ [39] [40] [41]
CISC [42] [43]
CAL [44]
Table A.2: SP module consortium-to-TC interface document matrix. All entries point to documents in
the DUNE DocDB.
APA PDS TPC Elec HV DAQ CISC CAL COMP
Facility [45] [46] [47] [48] [49] [50] [51] [52]
Installation [53] [54] [55] [56] [57] [58] [59] [60]
Physics [61] [62] [63] [64] [65] [66] [67] [68]
2. Start detector module 1 installation 2024
3. Start operations of detector modules #1–2 with beam 2028
These dates will be revisited after the U.S. LBNF project is reviewed. The technical coordinator
(TC), project integration director and LBNF project manager hold the tier 1 milestones. The
consortia hold tier 2 milestones. Table A.3 provides a high level version of the DUNE milestones
from the LBNF and DUNE project (LBNF/DUNE) schedule.
To monitor progress, JPO scheduling team will maintain the LBNF/DUNE schedule that links
all consortium schedules and contains milestones for each consortia. The schedules will go under
change control after each consortium agrees to the milestone dates, the TDR is approved, and the
LBNF project is baselined.
To ensure that the DUNE detector remains on schedule, technical coordination will monitor sched-
ule status from each consortium and organize reviews of schedules and risks as appropriate. As
schedule problems arise, technical coordination will work with the affected consortium to resolve
the problems. If problems cannot be solved, the TC will take the issue to the technical board (TB)
and executive board (EB).
A monthly report with input from all the consortia will be published by technical coordination
and provided to the Long-Baseline Neutrino Committee (LBNC). This will include updates on
consortium and technical coordination technical progress against the schedule.
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Table A.3: DUNE schedule milestones for first two far detector modules. Key DUNE dates and mile-
stones, defined for planning purposes in this TDR, are shown in orange. Dates will be finalized following
establishment of the international project baseline.
Milestone Date
Final design reviews 2020
Start of APA production August 2020
Start photosensor procurement July 2021
Start TPC electronics procurement December 2021
Production readiness reviews 2022
South Dakota Logistics Warehouse available April 2022
Start of ASIC/FEMB production May 2022
Start of DAQ server procurement September 2022
Beneficial occupancy of cavern 1 and CUC October 2022
Finish assembly of initial PD modules (80) March 2023
CUC DAQ room available April 2023
Start of DAQ installation May 2023
Start of FC production for detector module #1 September 2023
Start of CPA production for detector module #1 December 2023
Top of detector module #1 cryostat accessible January 2024
Start TPC electronics installation on top of detector module #1 April 2024
Start FEMB installation on APAs for detector module #1 August 2024
Start of detector module #1 TPC installation August 2024
Top of detector module #2 cryostat accessible January 2025
Complete FEMB installation on APAs for detector module #1 March 2025
End DAQ installation May 2025
End of detector module #1 TPC installation May 2025
Start of detector module #2 TPC installation August 2025
End of FC production for detector module #1 January 2026
End of APA production for detector module #1 April 2026
End detector module #2 TPC installation May 2026
Start detector module #1 operations July 2026
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A.3 Requirements
The scientific goals of DUNE as described in Volume I: Introduction to DUNE of this TDR include
• a comprehensive program of neutrino oscillation measurements including the search for
charge-parity symmetry violation (CPV);
• measurement of νe flux from a core-collapse supernova within our galaxy, should one occur
during DUNE operations; and
• a search for baryon number violation.
These goals motivate a number of key detector requirements: drift field, electron lifetime, system
noise, photon detector light yield and time resolution. The EB has approved a list of high-level
detector specifications, including those listed above. These will be maintained in EDMS, and the
high-level requirements with significant impact on physics (applying to both single-phase (SP) and
dual-phase (DP) detector modules are highlighted in Table A.4.
Table A.4: DUNE physics-related specifications owned by EB
ID System Parameter Physics Requirement Driver Requirement Goal
1 HVS Minimum drift field Limit recombination, diffusion and






System noise The noise specification is driven by
pattern recognition and two-track
separation.
<1000 enc ALARA
3 PDS Light yield The light yield shall be sufficient to
measure time of events with visible
energy above 200 MeV. Goal is 10%
energy measurement for visible en-
ergy of 10 MeV.
>0.5 pe/MeV >5pe/MeV
4 PDS Time resolution The time resolution of the photon
detection system shall be sufficient
to assign a unique event time.
< 1 µs < 100 ns
5 all liquid argon purity The LAr purity shall be sufficient to
enable drift e- lifetime of 3 (10)ms
< 100 ppt < 30 ppt
Eleven other significant specifications for the SP module owned by the EB are listed in Table A.5
along with another twelve high-level engineering specifications.
The high level DUNE requirements that drive the LBNF design are maintained in DocDB 112 [69]
and under change control. These are owned by the DUNE TC and LBNF project manager.
Lower level detector specifications are held by the consortia and described in the DUNE TDR
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Table A.5: DUNE high-level system specifications owned by EB
ID System Parameter Physics Requirement Driver Requirement Goal
6 APA Gaps between APAs minimize events lost due to vertex
in gaps between APAs (15mm on
same support beam, 30mm on ad-
jacent beams)
<30mm <15mm
7 DSS Drift field uniformity tolerance on drift field due to com-
ponent location
< 1%
8 APA wire angles 0◦ collection, ±35.7◦ induction
9 APA wire spacing 4.669mm for U,V; 4.790mm for X,G
10 APA wire position toler-
ance
± 0.5mm
11 HVS Drift field uniformity tolerance on drift field due to HVS
system
< 1%
12 HVS Cathode power sup-
ply ripple







optimize vertex resolution 1 µs
14 TPC
Elec
Signal saturation largest signals occur with multiple
protons in the primary vertex
500k e−
15 cryo LAr N2 contamina-
tion
optical attenuation length in liquid
argon with 50 ppm of N2 contami-
nation is roughly 3 m
< 25 ppm
16 all Detector dead time risk of missing a supernova burst if
all operating cryostats are offline
< 0.5%
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Volumes IV, The DUNE Far Detector Single-Phase Technology, and V, The DUNE Far Detector
Dual-Phase Technology. A complete list of detector specifications is provided in Section A.4.
A.4 Full DUNE Requirements
A.4.1 Single-phase




SP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Lessens impacts of e−-Ar re-
combination, e− lifetime, e−
diffusion and space charge.
ProtoDUNE
SP-FD-2
System noise < 1000 e− Provides >5:1 S/N on induc-
tion planes for pattern recog-





Light yield > 20 PE/MeV
(avg), >
0.5 PE/MeV (min)
Gives PDS energy resolution
comparable to that of the
TPC for 5-7 MeV SN νs, and
allows tagging of > 99 % of
nucleon decay backgrounds




in the FD with full
simulation and re-
construction.
SP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position reso-
lution for 10MeV SNB can-
didate events for instanta-
neous rate < 1 m−3ms−1.
SP-FD-5 Liquid argon purity < 100 ppt
(< 30 ppt)
Provides >5:1 S/N on induc-
tion planes for pattern recog-






Gaps between APAs < 15 mm between
APAs on same
support beam;
















APA wire angles 0° for collection







APA wire spacing 4.669mm for U,V;
4.790mm for X,G
Enables 100% efficient MIP
detection, 1.5 cm yz vertex
resolution.
Simulation
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± 0.5 mm Interplane electron trans-



























1 µs Vertex resolution; optimized


















< 25 ppm Maintain 0.5PE/MeV PDS
sensitivity required for trig-








SP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)















Number of ADC bits 12 bits ADC noise contribution neg-













Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
SP-FD-23
Supernova trigger > 95 % efficiency
for a SNB pro-
ducing at least 60
interactions with
a neutrino energy
>10 MeV in 12 kt
of active detector
mass during the
first 10 seconds of
the burst.





Local electric fields < 30 kV/cm Maximize live time; maintain
high S/N.
ProtoDUNE
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<< 30 ppt Maintain HV operating






less than that from
39Ar
Maintain low radiologi-






Dead channels < 1 % Minimize the degradation in
physics performance over the




SP-FD-29 Detector uptime > 98%
(> 99%)







Meet physics goals in timely
fashion.
ProtoDUNE





Gaps between APAs < 15 mm between
APAs on same
support beam;
















APA wire angles 0° for collection







APA wire spacing 4.669mm for U,V;
4.790mm for X,G
Enables 100% efficient MIP






± 0.5 mm Interplane electron trans-





APA unit size 6.0m tall × 2.3m
wide





Active area Maximize total ac-
tive area.




Wire tension 6N ± 1N Prevent contact beween
wires and minimize break
risk
ProtoDUNE-SP
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SP-APA-4




hold 150% of max
operating voltage.











<5mm APA transparency. Ensures






<1%, with a goal of
<0.5%
Reconstruction efficiency ProtoDUNE-SP




SP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Lessens impacts of e−-Ar re-
combination, e− lifetime, e−






















SP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)
Detector damage prevention. ProtoDUNE
SP-FD-24
Local electric fields < 30 kV/cm Maximize live time; maintain
high S/N.
ProtoDUNE
SP-FD-29 Detector uptime > 98%
(> 99%)





















Avoid interrupting data col-
lection or causing accesses to
the interior of the detector.
Assembly QC





System noise < 1000 e− Provides >5:1 S/N on induc-
tion planes for pattern recog-







1 µs Vertex resolution; optimized
for 5mm wire spacing.
ProtoDUNE and
simulation
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Number of ADC bits 12 bits ADC noise contribution neg-





















Dead channels < 1 % Minimize the degradation in
physics performance over the






in the front-end am-
plifier
2 Use a single type of amplifier
for both induction and col-
lection wires
ProtoDUNE






The gain of the FE amplifier
is obtained from the maxi-
mum charge to be observed
without saturation and from
the operating voltage of the






The dispersion of the sam-
pling times on different wires
of the APA should be much
smaller than the sampling
time (500 ns) and give a neg-






128 The total number of wires on
one side of an APA, 1,280,
must be an integer multiple
of the number of channels on
the FEMBs.
Design






the number of links and relia-
bility and power issues when




ments on bit error
rates
DUNE Far Detector Technical Coordination The DUNE Technical Design Report




4 The total number of FEMB
per WIB is a balance be-
tween the complexity of the
boards, the mechanics in-
side the WIEC, and the re-
quired processing power of






WIB and the DAQ
backend
10Gbps Balance between cost and re-
duction of the number of op-
tical fiber links for eachWIB.
ProtoDUNE, Lab-
oratory measure-









6.35 cm (2.5") Avoid the need for further
changes to the APA frame
and for routing the cables
along the cryostat walls
Tests on APA
frame prototypes





Light yield > 20 PE/MeV
(avg), >
0.5 PE/MeV (min)
Gives PDS energy resolution
comparable to that of the
TPC for 5-7 MeV SN νs, and
allows tagging of > 99 % of
nucleon decay backgrounds




in the FD with full
simulation and re-
construction.
SP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position reso-
lution for 10MeV SNB can-
didate events for instanta-




< 25 ppm Maintain 0.5PE/MeV PDS
sensitivity required for trig-





Clean assembly area Class 100,000 clean
assembly area
Demonstrated as satisfac-
tory in ProtoDUNE-SP, and









< 2.5 m Enables accurate matching







No exposure to sun-
light. All other
unfiltered sources:
< 30 minutes inte-
grated across all ex-
posures
Shown to prevent damage to







< 50 % RH at 70 °F Demonstrated to prevent
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SP-PDS-5
Light-tight cryostat Cryostat light leaks
responsible for <
10 % of data trans-
ferred from PDS to
DAQ
Minimizing false triggers due
to cryostat light leaks helps







< 5 mm Minimize motion of PD mod-
ules inside the APA (due to














> 1 mm Maintain required clearance
to allow PD insertion into
















> 1 mm PD mounting and securing
element tolerances must pre-
vent interference with APA









for PD cable routing
< 6 mm PD modules must install into
APA frames following wire
wrapping. PD modules must














PD cable connections must
not limit the minimum upper











> 0.5 mm PD mounting frame and ca-
ble harness must accommo-
date thermal contraction of









from SP-PD to DAQ
< 8 Gbps PD data transfer must not
exceed DAQ data through-
put capability.
Maximum band-
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SP-PDS-15
Dark noise rate in
SP-PD











< 20 % Keep the rate of saturating












SP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Lessens impacts of e−-Ar re-
combination, e− lifetime, e−
diffusion and space charge.
ProtoDUNE
SP-FD-2
System noise < 1000 e− Provides >5:1 S/N on induc-
tion planes for pattern recog-




SP-FD-5 Liquid argon purity < 100 ppt
(< 30 ppt)
Provides >5:1 S/N on induc-
tion planes for pattern recog-















APA wire spacing 4.669mm for U,V;
4.790mm for X,G
Enables 100% efficient MIP















1 µs Vertex resolution; optimized




Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
SP-FD-23
Supernova trigger > 95 % efficiency
for a SNB pro-
ducing at least 60
interactions with
a neutrino energy
>10 MeV in 12 kt
of active detector
mass during the
first 10 seconds of
the burst.





Local electric fields < 30 kV/cm Maximize live time; maintain
high S/N.
ProtoDUNE
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<< 30 ppt Maintain HV operating






less than that from
39Ar
Maintain low radiologi-





SP-FD-29 Detector uptime > 98%
(> 99%)
























Allowable size of the uncov-
ered detector regions is set
by the highest reasonably ex-
pected field distortions, 4%.
ProtoDUNE
SP-CALIB-3 Ionization laser E
field measurement
granularity
30× 30× 30 cm3
(10× 10× 10 cm3)
Minimum measurable region
is set by the maximum ex-








The necessary spatial pre-
cision does not need to be
smaller than the APA wire
gap.
ProtoDUNE




Set by the energy resolution
requirements at low energy.
Simulations
SP-CALIB-6 Ionization laser data





The laser data volume must




SP-CALIB-7 Neutron source data





The pulsed neutron system
must allow the needed cov-
erage and granularity.
Simulations





Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
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SP-FD-23
Supernova trigger > 95 % efficiency
for a SNB pro-
ducing at least 60
interactions with
a neutrino energy
>10 MeV in 12 kt
of active detector
mass during the
first 10 seconds of
the burst.







DAQ shall be able
to accept the con-
tinuous data stream
from the TPC and
Photon detectors.
1.5 TB/s per sin-
gle phase detector
module











DAQ shall be able
to store selected
data at an aver-
age throughput












mated from physics and
calibration requirements;
peak throughput allowing
for fast storage of SNB data















dow: The DAQ shall
support storing trig-
gered data of one or
more APAs with a
variable size readout
window, from few µs
(calibration) to 100 s
(SNB), with a typ-
ical readout window
for triggered interac-
tions of 5.4 ms.
10 µs < readout
window < 100 s
Storage of the complete
dataset for up to 100 s is re-
quired by the SNB physics
studies; the typical readout
window of 5.4 ms is defined
by the drift time in the de-
tector; calibration triggers
can be configured to readout






and in test labs.
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The DAQ shall trig-
ger and acquire data




order to capture the
response of the de-
tector to calibration
stimuli.
Calibration is essential to at-
tain required detector perfor-
mance comprehension.
Techniques for do-








shall form a data












data at every data
transfer step. It
shall only delete






Data integrity checking is
fundamental to ensure data
quality.
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limited to the area
in which activity
was detected.
>100MeV Driven by DUNE physics
mission.
Physics TDR. 100






The DAQ shall trig-
ger and acquire data
on visible energy de-
position > 10 MeV of
single neutrino inter-
actions. Those trig-
gers will normally be
fired using a pre-
scaling factor, in or-
der to limit the data
volume.
>10MeV Driven by DUNE physics
mission.
Physics TDR. 10









shall be able to trig-
ger and acquire data
without introducing
any deadtime.















SP-FD-5 Liquid argon purity < 100 ppt
(< 30 ppt)
Provides >5:1 S/N on induc-
tion planes for pattern recog-








< 25 ppm Maintain 0.5PE/MeV PDS
sensitivity required for trig-



















SP-FD-29 Detector uptime > 98%
(> 99%)







Meet physics goals in timely
fashion.
ProtoDUNE
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<< 1000 e− Max noise for 5:1 S/N for
a MIP passing near cathode;
per SBND and DUNE CE
ProtoDUNE





Significantly lower than max








Required for accurate charge
reconstruction per DUNE-






0.04ms to 10ms in
cryostat, 0.04ms to
30ms inline
Slightly beyond best values








Enables validation of CFD
models, which predicts gra-









places, at all times)




SP-CISC-27 Cold camera cover-
age
> 80% of HV sur-
faces
(100%)
Enable detailed inspection of








Alarm rate low enough to al-









Scaled from ProtoDUNE-SP ProtoDUNE-SP
and CITF
SP-CISC-54 Archiving rate 0.02Hz
(Broad range 1Hz
to 1 per few min.)
Archiving rate different for
each variable, optimized to
store important information
ProtoDUNE-SP






















schedule use of Ross
Shaft
2 wk notice to
CMGC
Both DUNE and CMGC





buffer at logistics fa-
cility in SD
> 1 month Prevent schedule delays in
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SP-INST-4
APA stroage at lo-
gistics facility in SD
700 m2 Store APAs during lag be-







ISO 8 Reduce dust (contains









filter < 400 nm for
> 2 wk exp; <
520 nm all else









DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of e−-Ar re-
combination, e− lifetime, e−
diffusion and space charge.
ProtoDUNE
DP-FD-2
System noise < 1000 e− Studies suggest that a mini-
mum of 5:1 S/N on individ-
ual strip measurements al-










Enable drift position de-
termination of NDK candi-
dates. Enable PD system-






DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position reso-
lution for 10MeV SNB can-
didate events for instanta-
neous rate < 1 m−3ms−1.
DP-FD-5
Liquid argon purity > 5ms Directly impacts the number
of electrons received at the






Gaps between CRPs < 30 mm between
adjacent CRPs
Required for CRP position-













CRP effective gain 6 Yields S/N of 20 for 6 m
drift and 34.6 for 3 m (for
E 250 V/cm and 5 ms e life-
time). For 7 ms electron life-
time yields S/N of 12.5 for
12 m drift, 27.3 for 6 m, and
40.5 for 3 m.
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DP-FD-9
CRP strips spacing < 4.7 mm Enables 100% efficient MIP




CRP planarity ± 0.5 mm Guarantee the uniformity of
the extraction field and the





























Vertex resolution; 1 us







7,500,000 electrons Maintain calorimetric perfor-
mance for multi-proton final
state; takes into account an
effective CRP gain of 20 in





< 3 ppm Higher contaminations sig-
nifcantly affect the no. of







DP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)















Number of ADC bits 12 bits ADC noise contribution neg-







TPC analog cold FE
electronics power
consumption




Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
DP-FD-23
Supernova trigger > 95 % efficiency
for a SNB pro-
ducing at least 60
interactions with
a neutrino energy
>10 MeV in 12 kt
of active detector
mass during the
first 10 seconds of
the burst.
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DP-FD-24



















less than that from
39Ar
Maintain low radiologi-






Dead channels < 1 % Contingency for possible effi-
ciency loss for > 20 year op-
eration. All DP electronics
are accessible.
ProtoDUNE
DP-FD-29 Detector uptime > 98%
(> 99%)







Meet physics goals in timely
fashion.
ProtoDUNE




DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of e−-Ar re-
combination, e− lifetime, e−
diffusion and space charge.
ProtoDUNE
DP-FD-2
System noise < 1000 e− Studies suggest that a mini-
mum of 5:1 S/N on individ-
ual strip measurements al-










Enable drift position de-
termination of NDK candi-
dates. Enable PD system-






DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position reso-
lution for 10MeV SNB can-
didate events for instanta-
neous rate < 1 m−3ms−1.
DP-FD-5
Liquid argon purity > 5ms Directly impacts the number
of electrons received at the






Gaps between CRPs < 30 mm between
adjacent CRPs
Required for CRP position-
ing and shrinkage. Simpli-
fied contruction.
ProtoDUNE
DUNE Far Detector Technical Coordination The DUNE Technical Design Report
Chapter A: Project Document Summary A–143
DP-FD-8
CRP effective gain 6 Yields S/N of 20 for 6 m
drift and 34.6 for 3 m (for
E 250 V/cm and 5 ms e life-
time). For 7 ms electron life-
time yields S/N of 12.5 for
12 m drift, 27.3 for 6 m, and
40.5 for 3 m.
DP-FD-9
CRP strips spacing < 4.7 mm Enables 100% efficient MIP




CRP planarity ± 0.5 mm Guarantee the uniformity of
the extraction field and the







< 1 mm The extraction grid must re-








DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of e−-Ar re-
combination, e− lifetime, e−






















DP-FD-17 Cathode resistivity > 1 MΩ/square
(> 1 GΩ/square)
Detector damage prevention. ProtoDUNE
DP-FD-24





> 2 HVDB chain
(12 HVDB chains)









System noise < 1000 e− Studies suggest that a mini-
mum of 5:1 S/N on individ-
ual strip measurements al-




DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position reso-
lution for 10MeV SNB can-
didate events for instanta-
neous rate < 1 m−3ms−1.
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Vertex resolution; 1 us







7,500,000 electrons Maintain calorimetric perfor-
mance for multi-proton final
state; takes into account an
effective CRP gain of 20 in









Number of ADC bits 12 bits ADC noise contribution neg-







TPC analog cold FE
electronics power
consumption
< 50 mW/channel No bubbles in LAr to reduce
HV discharge risk.
Bench test










Enable drift position de-
termination of NDK candi-
dates. Enable PD system-






DP-FD-4 Time resolution < 1 µs
(< 100 ns)
Enables 1mm position reso-
lution for 10MeV SNB can-
didate events for instanta-




< 3 ppm Higher contaminations sig-
nifcantly affect the no. of






< 100 nsRMS Enable effective clustering of
PMT signals based on rela-








> 5 Efficiently reconstruct
single-photoelectron hits
while rate of electronics











< 100 kHz Avoid effects on clustering
algorithm and PD system-
based calorimetry.
Characterization








Minimize hit saturation for
scintillation-based calorime-
try over 6 ns prompt light pe-
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DP-FD-1 Minimum drift field > 250 V/cm
(> 500 V/cm)
Reduces impacts of e−-Ar re-
combination, e− lifetime, e−
diffusion and space charge.
ProtoDUNE
DP-FD-2
System noise < 1000 e− Studies suggest that a mini-
mum of 5:1 S/N on individ-
ual strip measurements al-





Liquid argon purity > 5ms Directly impacts the number
of electrons received at the















CRP strips spacing < 4.7 mm Enables 100% efficient MIP

















Vertex resolution; 1 us





Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
DP-FD-23
Supernova trigger > 95 % efficiency
for a SNB pro-
ducing at least 60
interactions with
a neutrino energy
>10 MeV in 12 kt
of active detector
mass during the
first 10 seconds of
the burst.
























less than that from
39Ar
Maintain low radiologi-





DP-FD-29 Detector uptime > 98%
(> 99%)
Meet physics goals in timely
fashion.
ProtoDUNE
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Allowable size of the un-
covered detector regions is
set by the highest reason-
ably expected field distor-
tions, 15%.
ProtoDUNE
DP-CALIB-3 Ionization laser E
field measurement
granularity
10 cm× 10 cm× 10 cm
(10 cm× 10 cm× 10 cm)
Minimum measurable region
is set by the maximum ex-








The necessary spatial pre-
cision does not need to be
smaller than the CRP strip
spacing.
ProtoDUNE




Set by the energy resolution
requirements at low energy.
Simulations
DP-CALIB-6 Ionization laser




The laser data volume must




DP-CALIB-7 Neutron source DAQ





The pulsed neutron system
must allow the needed cov-
erage and granularity.
Simulations





Data rate to tape < 30 PB/year Cost. Bandwidth. ProtoDUNE
DP-FD-23
Supernova trigger > 95 % efficiency
for a SNB pro-
ducing at least 60
interactions with
a neutrino energy
>10 MeV in 12 kt
of active detector
mass during the
first 10 seconds of
the burst.







DAQ shall be able
to accept the con-
tinuous, compressed
data stream from
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DAQ shall be able
to store selected
data at an aver-
age throughput












mated from physics and
calibration requirements;
peak throughput allowing














dow: The DAQ shall
support storing trig-
gered data of one or
more CRPs with a
variable size readout
window, from few µs
(calibration) to 100 s
(SNB), with a typ-
ical readout window
for triggered interac-
tions of 7.5 ms.
10µs < readout
window < 100 s
Storage of the complete
dataset for up to 100 s is re-
quired by the SNB physics
studies; the typical readout
window of 7.5ms is defined
by the drift time in the de-
tector; calibration triggers
can be configured to readout


























The DAQ shall trig-
ger and acquire data




order to capture the
response of the de-
tector to calibration
stimuli.
Calibration is essential to at-
tain required detector perfor-
mance comprehension.
Techniques for do-
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shall form a data












data at every data
transfer step. It
shall only delete






Data integrity checking is










limited to the area
in which activity
was detected.










The DAQ shall trig-
ger and acquire data
on visible energy de-
position > 10MeV of
single neutrino inter-
actions. Those trig-
gers will normally be
fired using a pre-
scaling factor, in or-
der to limit the data
volume.













shall be able to trig-
ger and acquire data
without introducing
any deadtime.
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Liquid argon purity > 5ms Directly impacts the number
of electrons received at the








< 3 ppm Higher contaminations sig-
nifcantly affect the no. of


















DP-FD-29 Detector uptime > 98%
(> 99%)













<< 1000 e− Max noise for 5:1 S/N for
a MIP passing near cathode;
per SBND and DUNE CE
ProtoDUNE





Significantly lower than max








Required to accurately re-
construct charge per DUNE-






0.04ms to 10ms in
cryostat, 0.04ms to
30ms inline
Slightly more than best val-








Allows validating CFD mod-










places, at all times)
Measures temperature map
with sufficient precision for
the duration of thermometer
operations.
ProtoDUNE
DP-CISC-27 Cold camera cover-
age












Keeps rate low enough to al-









Scaled from ProtoDUNE ProtoDUNE and
CITF
DP-CISC-54 Archiving rate 0.02Hz
(Broad range 1Hz
to 1 per few min.)
Archiving rate differs by
variable, optimized to store
important information
ProtoDUNE
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A.5 Risks
DUNE initiated a risk registry in 2018 (available in DocDB 6443 [70]). This document includes
consortium risks and technical coordination risks. It includes a summary of the most significant
overall DUNE risks. This registry has been updated for the TDR and the full listing can be found
in Appendix A.6.We expect to update it approximately yearly. The previous update occurred in
early 2018 before ProtoDUNE was completed and the most recent update is for the TDR. Another
update is planned for 2020. LBNF and DUNE-U.S. would like DUNE to update and expand this
risk register to allow a Monte Carlo (MC) analysis of cost and schedule risks to the U.S. project
resulting from international DUNE risks. This request is under consideration as it may be useful
for other national projects as well. Successfully operating ProtoDUNE retired many DUNE risks
in DUNE. This includes most risks associated with the technical design, production processes,
quality assurance (QA), integration, and installation. Residual risks remain relating to design and
production modifications associated with scaling to DUNE, mitigations to known installation and
performance issues in ProtoDUNE, underground installation at Sanford Underground Research
Facility (SURF), and organizational growth.
The highest technical risks include development of a system to deliver 600 kV to the DP cath-
ode; general delivery of the required high voltage (HV); cathode and field cage (FC) discharge to
the cryostat membrane; noise levels, particularly for the cold electronics (CE); number of dead
channels; lifetime of components surpassing 20 years; quality control (QC) of all components;
verification of improved large electron multiplier (LEM) performance; verification of new cold
analog-to-digital converter (ADC) and COLDATA performance; argon purity; electron drift life-
time; photoelectron light yield; incomplete calibration plan; and incomplete connection of design
to physics. Other significant risks include insufficient funding, optimistic production schedules,
incomplete plans for integration, testing and installation.
One update to the risk registry since 2018 has been for technical coordination, to add some risks
associated with DUNE integration and installation (see Volume IV, The DUNE Far Detector
Single-Phase Technology, Chapter 9, Table 9.2)
In addition to installation-related risks, technical coordination is developing its own set of overall
project risks not captured by conortia. Key risks for technical coordination to manage include the
following:
1. Consortia leave too much scope unaccounted for and too much falls to the common fund.
2. Insufficient organizational systems are put into place to ensure that this complex, inter-
national mega-science project, including technical coordination, Fermi National Accelerator
Laboratory (Fermilab) as host laboratory, SURF, DOE, and all international partners con-
tinue to work together successfully to ensure that appropriate processes and services are
provided for the success of the project.
3. Inability of technical coordination to obtain sufficient personnel resources to ensure that
technical coordination can oversee and coordinate all project tasks. While the USA, as host
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country, has a special responsibility to technical coordination, personnel resources should be
directed to technical coordination from each collaborating country.
The consortia have provided preliminary versions of risk analyses that have been collected on the
technical coordination webpage (DocDB 6443 [70]). These have been developed into an overall
risk register that will be monitored and maintained by technical coordination in coordination with
the consortia. This full set of risks can be found in Section A.6.
A.6 Full DUNE Risks
A.6.1 Single-phase
Table A.23: APA risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%), or H
(high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule delay < 2
months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months, respectively).
ID Risk Mitigation P C S
RT-SP-APA-01 Loss of key personnel Implement succession planning and
formal project documentation
L L M
RT-SP-APA-02 Delay in finalisation of
APA frame design
Close oversight on prototypes and in-
terface issues
L L M
RT-SP-APA-03 One additional pre-
production APA may
be necessary
Close oversight on approval of de-
signs, commissioning of tooling and
assembly procedures
L L L
RT-SP-APA-04 APA winder construc-
tion takes longer than
planned
Detailed plan to stand up new wind-
ing machines at each facility
M L M
RT-SP-APA-05 Poor quality of APA
frames and/or inaccu-
racy in the machining
of holes and slots
Clearly specified requirements and





Get institutional commitments for
requests of necessary personnel in re-
search grants
M M L
RT-SP-APA-07 APA production qual-
ity does not meet re-
quirements
Close oversight on assembly proce-
dures
L M M
RT-SP-APA-08 Materials shortage at
factory
Develop and execute a supply chain
management plan
M L L
RT-SP-APA-09 Failure of a winding
machine - Drive chain
parts failure
Regular maintenance and availability
of spare parts
L L L
RT-SP-APA-10 APA assembly takes
longer time than
planned
Estimates based on proto-
DUNE. Formal training of every
tech/operator
L M M
RT-SP-APA-11 Loss of one APA due to
an accident
Define handling procedures sup-
ported by engineering notes
M L L
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RT-SP-APA-12 APA transport box in-
adequate
Construction and test of prototype
transport boxes
L L M
RO-SP-APA-01 Reduction of the APA
assembly time
Improvements in the winding head
and wire tension mesurements
M M M
Table A.24: HV risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%), or H
(high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule delay < 2
months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months, respectively).
ID Risk Mitigation P C S
RT-SP-HV-01 Open circuit on the
field cage divider chain
Component selection and cold tests.
Varistor protection.
L L L
RT-SP-HV-02 Damage to the resistive
Kapton film on CPA
Careful visual inspection of panel
surfaces. Replace panel if scratches
are deep and long
L L L
RT-SP-HV-03 Sole source for Kapton
resistive surface; and
may go out of produc-
tion
Another potential source of resistive
Kapton identified. Possible early




shipment to the far
site
Spare parts at LW. FC/CPAmodules
can be swapped and replaced from




profiles of Field Cage
modules
Require sufficent spare profiles for
substitution. Alternate: local coat-
ing with epoxy resin.
L L L
RT-SP-HV-06 Electric field unifor-




screening. Structure based on CFD.
Calibration can map E-field.
L L L
RT-SP-HV-07 Electric field is below
goal during stable op-
erations
Improve the protoDUNE SP HVS de-
sign to reduce surface E-field and
eliminate exterior insulators.
M L L
RT-SP-HV-08 Damage to CE in event
of discharge
HVS was designed to reduce dis-
charge to a safe level. Higher resis-
tivity cathode could optimize.
L L L
RT-SP-HV-09 Free hanging frames
can swing in the fluid
flow
Designed for flow using fluid model;
Deformation can be calibrated by






Positive experience in other detec-




level for SP HVS too
low
Cost reduction through design opti-
mization. Effort to increase interna-
tional collaboration.
M M M
DUNE Far Detector Technical Coordination The DUNE Technical Design Report
Chapter A: Project Document Summary A–153
RT-SP-HV-12 Underground installa-
tion is more labor in-
tensive or slower than
expected
SWF contingency, full-scale trial be-
fore installation. Estimates based on
ProtoDUNE experience.
L L L
Table A.25: TPC electronics risks (P=probability, C=cost, S=schedule) The risk probability, after
taking into account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10%
to 25%), or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%,
schedule delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2
months, respectively).
ID Risk Mitigation P C S
RT-SP-TPC-001 Cold ASIC(s) not
meeting specifications
Multiple designs, use of appropriate
design rules for operation in LAr
H M L
RT-SP-TPC-002 Delay in the avail-
ability of ASICs and
FEMBs
Increase pool of spares for long lead
items, multiple QC sites for ASICs,
appropriate measures against ESD,
monitoring of yields
M L L
RT-SP-TPC-003 Damage to the FEMBs
/ cold cables during or
after integration with
the APAs
Redesign of the FEMB/cable connec-
tion, use of CE boxes, ESD protec-
tions, early integration tests
M L L
RT-SP-TPC-004 Cold cables cannot be
run through the APAs
frames
Redesign of APA frames, integration
tests at Ash River and at CERN, fur-
ther reduction of cable plant
L L L
RT-SP-TPC-005 Delay and/or damage
to the TPC electronics
components on the top
of the cryostat
Sufficient spares, early production











RT-SP-TPC-007 Insufficient number of
spares
Early start of production, close moni-
toring of usage of components, larger
stocks of components with long lead
times
M L L
RT-SP-TPC-008 Loss of key personnel Distributed development of ASICs,
increase involved of university
groups, training of younger person-
nel
H L M
RT-SP-TPC-009 Excessive noise ob-
served during detector
commissioning
Enforce grounding rules, early
integration tests, second run of
ProtoDUNE-SP with pre-production
components, cold box testing at
SURF
L L M
RT-SP-TPC-010 Lifetime of compo-
nents in the LAr
Design rules for cryogenic operation
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RT-SP-TPC-011 Lifetime of compo-
nents on the top of the
cryostat
Use of filters on power supplies,
stockpiling of components that may
become obsolete, design rules to min-
imize parts that need to be re-
designed / refabricated
L M L
Table A.26: PD system risks (P=probability, C=cost, S=schedule) The risk probability, after taking
into account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%),
or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule
delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months,
respectively).
ID Risk Mitigation P C S
RT-SP-PD -01 Additional photosen-
sors and engineering
required to ensure PD
modules collect enough
light to meet system
physics performance
specifications.
Extensive validation of X-
ARAPUCA design to demonstrate
they meet specification.
L M L
RT-SP-PD-02 Improvements to ac-
tive ganging/front end
electronics required to
meet the specified 1 µs
time resolution.
Extensive validation of photosensor
ganging/front end electronics design
to demonstrate they meet specifica-
tion.
L L L
RT-SP-PD-03 Evolutions in the de-
sign of the photon de-
tectors due to vali-
dation testing experi-
ence require modifica-
tions of the TPC ele-
ments at a late time.
Extensive validation of X-
ARAPUCA design to demonstrate
they meet specification and control
of PD/APA interface.
L L L
RT-SP-PD-04 Cabling for PD and CE
within the APA frame





Validation of PD/APA/CE cable
routing in prototypes at Ash River.
L L L
RT-SP-PD-05 Experience with val-
idation prototypes
shows that the me-
chanical design of
the PD is not ade-
quate to meet system
specifications.
Early validation of X-ARAPUCA
prototypes and system interfaces to
catch problems ASAP.
L L L
RT-SP-PD-06 pTB WLS filter coat-
ing not sufficiently sta-
ble, contaminates LAr.
Mechanical acceleration of coating
wear. Long-term tests of coating sta-
bility.
L L L
RT-SP-PD-07 Photosensors fail due
to multiple cold cy-
cles or extended cryo-
gen exposure.
Execute testing program for cryo-
genic operation of photosensors in-
cluding mutiple cryogenic immersion
cycles.
L L L
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RT-SP-PD-08 SiPM active ganging
cold amplifiers fail or
degrade detector per-
formance.
Validation testing if photosensor






Validation of electromechanical de-






Validation of shipping packaging and
handling prior to shipping. Inspec-





Validation in ProtoDUNE-SP, ICE-
BERG and ProtoDUNE-SP-2.
L L L
RT-SP-PD-12 Lifetime of PD compo-
nents outside cryostat.
Specification of environmental con-
trols to mitigate detector aging.
L L L
Table A.27: Calibration risks (P=probability, C=cost, S=schedule) The risk probability, after taking
into account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%),
or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule
delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months,
respectively).
ID Risk Mitigation P C S
RT-SP-CAL-01 Inadequate baseline
design






Dedicated small scale tests and full
prototyping at ProtoDUNE; pre-
installation QC
L M M
RT-SP-CAL-03 Laser impact on PDS Mirror movement control to avoid di-
rect hits; turn laser off in case of PDS
saturation
L L L
RT-SP-CAL-04 Laser beam location
system stops working
QC at installation time, redundancy
in available targets, including pas-
sive, alternative methods
L L L
RT-SP-CAL-05 Laser beam misaligned Additional (visible) laser for align-
ment purposes
M L L
RT-SP-CAL-06 The neutron anti-
resonance is much less
pronounced
Dedicated measurements at LANL
and test at ProtoDUNE
L L L
RT-SP-CAL-07 Neutron activation of
the moderator and
cryostat
Neutron activation studies and simu-
lations
L L L
RT-SP-CAL-08 Neutron yield not high
enough
Simulations and tests at Proto-
DUNE; alternative, movable design
L M M
RO-SP-CAL-09 Laser beam is stable at
longer distances than
designed
tests at ProtoDUNE M H L
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Table A.28: DAQ risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%), or H
(high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule delay < 2
months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months, respectively).
ID Risk Mitigation P C S
RT-SP-DAQ-01 Detector noise specs
not met
ProtoDUNE experience with noise
levels and provisions for data pro-
cessing redundancy in DAQ system;





Provisions for standalone testing and
commissioning of production DAQ
components, and schedule adjust-
ment
L L L
RT-SP-DAQ-03 Lack of expert person-
nel
Resource-loaded plan for DAQ
backed by institutional commit-






Sufficient bandwidth to surface and
move module 3/4 components to an
expanded surface facility
L L L




ence, and provisions for increase in
event builder and high level filter
capacity, as needed; headroom in





Provisions for increase in event
builder and high level filter capacity,






Have prototyping and pre-
production phases, reduce per-
formance using margin or identify
additional funds
L L L
RT-SP-DAQ-08 PDTS fails to scale for
DUNE requirements
Hardware upgrade L L L
RT-SP-DAQ-09 WAN network Extensive QA and development of
failure mode recovery and automa-
tion, improved network connectivity,
and personnel presence at SURF as
last resort.
L M M
RT-SP-DAQ-10 Infrastructure Design with redundancy, prior





Diversify the manifacturers used
for production; run an early pre-
production and apply stringent QA
criteria.
L M M
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Table A.29: CISC risks (P=probability, C=cost, S=schedule) The risk probability, after taking into
account the planned mitigation activities, is ranked as L (low < 10%), M (medium 10% to 25%), or H
(high > 25%). The cost and schedule impacts are ranked as L (cost increase < 5%, schedule delay < 2
months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and > 2 months, respectively).
ID Risk Mitigation P C S
RT-SP-CISC-01 Baseline design from
ProtoDUNEs for an
instrumentation device
is not adequate for
DUNE far detectors
Focus on early problem discovery in
ProtoDUNE so any needed redesigns
can start as soon as possible.
L M L




Add additional intermediate con-
straints to prevent swinging.
L L L




CISC systems placed as far from
cathode and FC as possible.
L L L




Use PrM lamp and camera lights out-
side PDS trigger window; cover PrM
cathode to reduce light leakage.
L L L
RT-SP-CISC-05 Temperature sensors
can induce noise in
cold electronics
Check for noise before filling and re-








Investigate and improve both meth-
ods, particularly laboratory calibra-
tion.
M L L
RT-SP-CISC-07 Purity monitor elec-
tronics induce noise in
TPC and PDS elec-
tronics.
Operate lamp outside TPC+PDS
trigger window. Surround and





map and CFD simula-
tions in ProtoDUNE-
SP
Improve simulations with additional
measurements inputs; use fraction of







Identify causes of discrepancy, mod-
ify design. Calibrate PrM differ-
ences, correlate with RTDs.
L L L




Improve insulation and heaters. Use
cameras in ullage or inspection cam-
eras instead.
M M L
RT-SP-CISC-11 HV discharge caused
by inspection cameras
Study E-field in and on housing and
anchoring system. Test in HV facil-
ity.
L L L
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RT-SP-CISC-12 HV discharge destroy-
ing the cameras
Ensure sufficient redundancy of cold
cameras. Warm cameras are replace-
able.
L M L
RT-SP-CISC-13 Insufficient light for
cameras to acquire use-
ful images
Test cameras with illumination simi-
lar to actual detector.
L L L
RT-SP-CISC-14 Cameras may induce
noise in cold electron-
ics
Continued R&D work with ground-
ing and shielding in realistic condi-
tions.
L L L
RT-SP-CISC-15 Light attenuation in
long optic fibers for pu-
rity monitors
Test the max. length of usable fiber,
optimize the depth of bottom PrM,
number of fibers.
L L L
RT-SP-CISC-16 Longevity of purity
monitors
Optimize PrM operation to avoid
long running in low purity. Tech-
nique to protect/recover cathode.
L L L
RT-SP-CISC-17 Longevity: Gas ana-
lyzers and level meters
may fail.
Plan for future replacement in case
of failure or loss of sensitivity.
M M L




Involve slow control experts in
choice of hardware needing con-
trol/monitoring.
L L L
Table A.30: SP module installation risks (P=probability, C=cost, S=schedule) The risk probability,
after taking into account the planned mitigation activities, is ranked as L (low < 10%), M (medium
10% to 25%), or H (high > 25%). The cost and schedule impacts are ranked as L (cost increase
< 5%, schedule delay < 2 months), M (5% to 25% and 2–6 months, respectively) and H (> 20% and
> 2 months, respectively).
ID Risk Mitigation P C S
RT-INST-01 Personnel injury Follow established safety plans. M L H
RT-INST-02 Shipping delays Plan one month buffer to store ma-





Use detailed inventory system to ver-
ify availability of necessary compo-
nents.
H L L
RT-INST-04 Import, export, visa is-
sues
Dedicated Fermilab SDSDdivision
will expedite import/export and
visa-related issues.
H M M
RT-INST-05 Lack of available labor Hire early and use Ash River setup
to train JPO crew.
L L L
RT-INST-06 Parts do not fit to-
gether
Generate 3D model, create interface
drawings, and prototype detector as-
sembly.
H L L
RT-INST-07 Cryostat damage Use cryostat false floor and tempo-
rary protection.
L L M
RT-INST-08 Weather closes SURF Plan for SURF weather closures H L L
RT-INST-09 Detector failure during
cool-down
Cold test individual components
then cold test APA assemblies imme-
diately before installation.
L H H
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A.6.2 Dual-phase
For each risk, the risk probability, after taking into account the planned mitigation activities, is
ranked as L (low < 10%), M (medium 10% to 25%), or H (high > 25%). The cost and schedule
impacts are ranked as L (cost increase < 5%, schedule delay < 2 months), M (5% to 25% and 2–6
months, respectively) and H (> 20% and > 2 months, respectively).
Table A.31: Risks for DP-FD-CRP (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-CRP-01 Poor quality of G10
frames and/or inaccu-
racy in the hole ma-
chining
Clearly specified requirements, fol-
lowup and seek out backup vendors
L L M
RT-DP-CRP-02 LEM production takes
longer than expected
Define a production schedule allow-
ing enough contingencies to limit the
assembly impact
L L M
RT-DP-CRP-03 One of the CRP assem-
bly site not ready on
time
Close oversight on construction of
tooling and preparation of assembly
sites
L M H
RT-DP-CRP-04 Materials shortage at
production site
Develop and execute a supply chain
management
M L L
RT-DP-CRP-05 Failure of extraction
grid winding machine
Regular maintenance and availability
of spare parts
L L L
RT-DP-CRP-06 CRP assembly takes
longer time than
planned
Estimates based on ProtoDUNE-
DP. Formal training of every
tech/operator at each site.
L M M
Table A.32: Risks for DP-FD-HV (P=probability, C=cost, S=schedule) More information at risk prob-
abilities.
ID Risk Mitigation P C S
RT-DP-HV-01 Broken resistors or
varistors on voltage
divider boards
Redundancy of resistors, varistors,
and .
L L L
RT-DP-HV-02 E field uniformity is
not adequate for muon
momentum reconstruc-
tion
Regularly map out field using a laser
calibration sysem.
L L L
RT-DP-HV-03 E field is below spec-
ification during stable
operations
Improve purity by more aggressive
filtering.
M M L
RT-DP-HV-04 Space charge from pos-
itive ions distorting the
E field beyond expecta-
tion
Minimize insulators facing cryostat
wall ground.
M M L
RT-DP-HV-05 Damage to CE in event
of discharge
Minimize the energy released in a
short time using highly resistive con-
nections.
L L L
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RT-DP-HV-06 Energy stored in FC
(in DP) is suddenly
discharged
Delay energy discharge by connecting





shipment to the far
site
Make sufficient spares and increase




profiles of Field Cage
modules
Make sufficient spares and increase
the number of shipping boxes.
L L L
RT-DP-HV-09 Bubbles from heat
in PMTs or resistors
cause HV discharge
A large area of cathode consists of
high resistance rods, delaying the en-
ergy release.
L L L
RT-DP-HV-10 Free hanging frames








RT-DP-HV-12 Lack of collaboration
effort on this HV sys-
tem
Continue recruiting collaborators. L L L
RT-DP-HV-13 International funding
level for DP HVC too
low




tion is more labor in-
tensive or slower than
expected
Increase labor contingency and re-
fine labor cost estimates. Further im-
prove installation procedure.
L L L
Table A.33: Risks for DP-FD-TPC (P=probability, C=cost, S=schedule) More information at risk
probabilities.




Monitor component stocks and pro-
cure an adequate number of spares at
the time of production
L M L
RT-DP-TPC-02 Modification to the
LRO FE electronics
due to evolution in
design of PD design
A strict and timely following of the
evolution of DP PDS
L L M
RT-DP-TPC-03 Damage to electronics
due to HV discharges
or other causes
FE analog electronics is protected
with TVS diodes. Electronics can be
easily replaced.
L L L
RT-DP-TPC-04 Problems with FE card
extraction due to insuf-
ficient overhead clear-
ance
Addressed by imposing a clearance
requirement on LBNF
L L L
RT-DP-TPC-05 Overpressure in the
SFT chimneys
The SFT chimneys are equipped with
overpressure release valves
L L L
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RT-DP-TPC-06 Leak of nitrogen inside
the DP module via cold
flange
Monitor chimney pressure for leaks
and switch to argon cooling in case
of a leak
L L L
RT-DP-TPC-07 Data flow increase due
to inefficient compres-
sion caused by higher
noise
Have a sufficiently large (a factor of
5) margin in the available bandwidth
L L L
RT-DP-TPC-08 Damage to µTCA
crates due to presence
of water on the roof of
the cryostat




system of µTCA crates
due to bad air quality
LBNF requirement that the air qual-
ity is comparable to a standard in-
dustrial environment
L L L
Table A.34: Risks for DP-FD-PDS (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-PDS-01 Insufficient light yield
due to inefficient PDS
design
Increase PMT photo-cathode cover-
age and/or WLS reflector foils cover-
age.
L M L
RT-DP-PDS-02 Poor coating quality
for TPB coated sur-
faces and LAr contam-
ination by TPB
Test quality and ageing properties of
TPB coating techniques. Elaborate
improved techniques if needed.
L L L
RT-DP-PDS-03 PMT channel loss due
to faulty PMT base de-
sign
Optimize clustering algorithms. Im-
prove PMT base design from anal-
ysis of possible failure modes in
ProtoDUNE-DP.
L L L
RT-DP-PDS-04 Bad PMT channel due
to faulty connection
between HV/signal ca-
ble and PMT base
Optimize clustering algorithms.
Connectivity tests in LN2 prior to
installation.
L L L
RT-DP-PDS-05 PMT signal saturation Tuning of PMT gain. In worst case,
redesign front-end to adjust to analog





Measurement of noise levels during
commissioning prior to LAr filling.
Modifications to grounding, shield-
ing, or power distribution schemes.
M L L





Move people temporarily from in-
stitutions involved in the PD sys-
tem consortium to the integra-
tion/installation site.
L L L
RT-DP-PDS-08 Damage of PMTs dur-
ing shipment to the ex-
periment site
Special packaging to avoid possible
PMT damage during shipment. Con-
tingency of 10% spare PMTs.
L L L
RT-DP-PDS-09 Damage of optical
fibers during installa-
tion
Fibers will be last DP-PDS item to
be installed. Detailed documentation
for all DP-PDS installation tasks.
L L L
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RT-DP-PDS-10 Excessive exposure to
ambient light of TPB
coated surfaces, result-
ing in degraded perfor-
mance
TPB coated surfaces temporarily
covered until cryostat closing. De-
tailed installation procedure to min-
imize exposure to ambient light.
L L L
RT-DP-PDS-11 PMT implosion during
LAr filling
No mitigation necessary, considering
7 bar pressure rating of PMTs and
experience with same/similar PMTs
in other large liquid detectors.
L L L
RT-DP-PDS-12 Insufficient light yield
due to poor LAr purity
Procurement of LAr from the manu-
facturer will require less than 3 ppM
in nitrogen.
M L L
RT-DP-PDS-13 PMT channel or PD
system sector loss
due to failures in
HV/signal rack
Ease of maintenance outside cryostat
and availability of spares for all com-
ponents of at least one HV/signal
rack.
L L L
RT-DP-PDS-14 Unstable response of
the photon detection
system over the life-
time of the experiment
Channel-level instabilities cor-
rected via light calibration system.
Detector-level instabilities corrected
via cosmic-ray muon calibration
data.
L L L
RT-DP-PDS-15 Bubbles from heat
in PMTs or resistors
cause HV discharge of
the cathode
Verify the power density of the PMT
bases are within specifications. Mon-





with the FC walls can
swing in the fluid flow
Allow appropriate open areas
within/between reflector/WLS panel
assemblies to minimize drag.
L L L
Table A.35: Risks for DP-FD-CAL (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-CAL-01 Inadequate baseline
design






Dedicated small-scale tests and full
prototyping at ProtoDUNE; pre-
installation QC.
L M M
RT-DP-CAL-03 Laser impact on PDS Mirror movement control to mini-
mize direct hits; intelock to keep laser
off while PMTs are on.
L L L
RT-DP-CAL-04 Laser positioning sys-
tem stops working
QC at installation time, redundancy
in available targets, including pas-
sive, alternative methods.
L L L
RT-DP-CAL-05 Laser beam misaligned Additional (visible) laser for align-
ment purposes.
M L L
RT-DP-CAL-06 The neutron anti-
resonance is much less
pronounced
Dedicated measurements at LANL
and test at ProtoDUNE.
L L L
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RT-DP-CAL-07 Neutron activation of
the moderator and
cryostat
Neutron activation studies and simu-
lations.
L L L
RT-DP-CAL-08 Neutron yield not high
enough
Simulations and tests at Proto-
DUNE; alternative, movable design
L M M
RO-DP-CAL-09 Laser beam is stable at
longer distances than
designed
tests at ProtoDUNE M H L
Table A.36: Risks for DP-FD-DAQ (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-DAQ-01 Detector noise specs
not met
ProtoDUNE experience with noise
levels and provisions for data pro-
cessing redundancy in DAQ system;





Provisions for standalone testing and
commissioning of production DAQ
components, and schedule adjust-
ment
L L L
RT-DP-DAQ-03 Lack of expert person-
nel
Resource-loaded plan for DAQ
backed by institutional commit-






Sufficient bandwidth to surface and
move module 3/4 components to an
expanded surface facility
L L L




ence, and provisions for increase in
event builder and high level filter
capacity, as needed; headroom in





Provisions for increase in event
builder and high level filter capacity,






Have prototyping and pre-
production phases, reduce per-
formance using margin or identify
additional funds
L L L
RT-DP-DAQ-08 PDTS fails to scale for
DUNE requirements
Hardware upgrade L L L
RT-DP-DAQ-09 WAN network Extensive QA and development of
failure mode recovery and automa-
tion, improved network connectivity,
and personnel presence at SURF as
last resort.
L M M
RT-DP-DAQ-10 Infrastructure Design with redundancy, prior
to construction, and improve
power/cooling system.
M M L
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RT-DP-DAQ-11 Custom electronics
manifacturing issues
Diversify the manifacturers used
for production; run an early pre-
production and apply stringent QA
criteria.
L M M
Table A.37: Risks for DP-FD-CISC (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DP-CISC-001 Baseline design from
ProtoDUNEs for an
instrumentation device
is not adequate for
DUNE far detectors
Focus on early problem discovery in
ProtoDUNE so any needed redesigns
can start as soon as possible.
L M L




Add additional intermediate con-
straints to prevent swinging.
L L L




CISC systems shielded and placed as
far from cathode and FC as possible.
L L L




Use PrM lamp and camera lights out-
side PDS trigger window; cover PrM
cathode to reduce light leakage.
L L L
RT-DP-CISC-005 Temperature sensors
can induce noise in
cold electronics
Check for noise before filling and re-








Investigate and improve both meth-
ods, particularly laboratory calibra-
tion.
M L L
RT-DP-CISC-007 Purity monitor elec-
tronics induce noise in
TPC and PDS elec-
tronics.
Operate lamp outside TPC+PDS
trigger window. Surround and





map and CFD simula-
tions in ProtoDUNE-
SP
Improve simulations with additional
measurements inputs; use fraction of







Identify causes of discrepancy, mod-
ify design. Calibrate PrM differ-
ences, correlate with RTDs.
L L L




Improve insulation and heaters. Use
cameras in ullage or inspection cam-
eras instead.
M M L
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RT-DP-CISC-011 HV discharge caused
by inspection cameras
Study E-field in and on housing and
anchoring system. Test in HV facil-
ity.
L L L
RT-DP-CISC-012 HV discharge destroy-
ing the cameras
Ensure sufficient redundancy of cold
cameras. Warm cameras are replace-
able.
L M L
RT-DP-CISC-013 Insufficient light for
cameras to acquire use-
ful images
Test cameras with illumination simi-
lar to actual detector.
L L L
RT-DP-CISC-014 Cameras may induce
noise in cold electron-
ics
Continued R&D work with ground-
ing and shielding in realistic condi-
tions.
L L L
RT-DP-CISC-015 Light attenuation in
long optic fibers for pu-
rity monitors
Test the max. length of usable fiber,
optimize the depth of bottom PrM,
number of fibers.
L L L
RT-DP-CISC-016 Longevity of purity
monitors
Optimize PrM operation to avoid
long running in low purity. Tech-
nique to protect/recover cathode.
L L L
RT-DP-CISC-017 Longevity: Gas ana-
lyzers and level meters
may fail.
Plan for future replacement in case
of failure or loss of sensitivity.
M M L




Involve slow control experts in
choice of hardware needing con-
trol/monitoring.
L L L
Table A.38: Risks for DP-FD-INST (P=probability, C=cost, S=schedule) More information at risk
probabilities.
ID Risk Mitigation P C S
RT-DPINST-01 Personnel injury Follow the safety rules in force. L L H
RT-DPINST-02 Cryostat damage dur-
ing installation






Handling should be done by trained
people, following the handling in-
structions provided by the consortia




Only trained people should test
equipments. Spare components must




3D model, survey at the construction




Buffer material and detector compo-
nents at the warehouse facility and
use inventory tools to follow the fun-
damental items.
L L L
RT-DPINST-07 Lack of spe-
cialised/trained man-
power
Hire and train personnel. Plan
with all the underground stakehold-
ers enough in advance the required
personnel.
L L L
DUNE Far Detector Technical Coordination The DUNE Technical Design Report
Chapter A: Project Document Summary A–166
A.7 Hazard Analysis Report (HAR)
A key element of an effective environment, safety and health (ES&H) program is the hazard
identification process. Hazard identification allows production of a list of hazards within a facility,
so these hazards can be screened and managed through a suitable set of controls.
The LBNF/DUNE project completed a HAR to ensure that identified hazards are mitigated early
in the design process. The focus of the report is on process hazards, not activity hazards that
are typically covered in a job hazard analysis. The HAR has been completed, identifying hazards
anticipated in the project’s construction and operational phases.
The hazard HAR looks at the consequences of a hazard to establish a pre-mitigation risk category.
Proposed mitigation is applied to hazards of concern to reduce risk and then establishes a post-
mitigation risk category.
As the DUNE design matures, the HAR will be updated to ensure that all hazards are properly
identified and controlled through design and safety management system programs. In addition,
some sections of the HAR are used to meet the safety requirements as defined in 10 CFR 851 and
DOE Order 420.2C, Safety of Accelerator Facilities. Table A.39 summarizes these hazards. The
sections following the table describe in more detail the hazards that are most applicable to DUNE
activities and the design and operational controls used to mitigate these hazards. The results of
these evaluations confirm that the potential risks from construction, operations, and maintenance
are acceptable. Individual activity-based hazard analysis (HA) will be developed for each work
LBNF/DUNE activity at SURF.
Table A.39: List of identified hazards
HA-1 (Construction) HA-2 (Natural Phenom-
ena)
HA-3 (Environmental)
Site Clearing, Excavation, Min-
ing, Tunneling (explosives), Ver-
tical/Horizontal Conveyance Sys-
tems, Confined space, Heavy
Equipment, Work at Elevations
(steel, roofing), Material Han-
dling (rigging) Utility interfaces,
(electrical, steam, chilled water),
Slips/trips/falls, Weather related
conditions Scaffolding, Transition












activation (HVAC and Ma-
chine), Oils/chemical
leaks or spills, Dis-
charge/emission points
(atmospheric/ground)
HA-4 (Waste) HA-5 (Fire) HA-6 (Electrical)
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built Equipment, Low Volt-
age/High Current, High
Voltage/High Power, Main-
tenance, Arc flash, Electri-
cal shock, Cable tray over-
loading/mixed utilities, Ex-
posed 110V, Stored energy
(capacitors & inductors),
Be in contactors
HA-7 (Mechanical) HA-8 (Cryo/ODH) HA-9 (Confined Space)
Construction Tools, Machine
Shop Tools, Industrial Vehicles,
Drilling, Cutting, Grinding, Pres-
sure/Vacuum Vessels and Lines,
High Temp Equipment (Bakeouts)
Thermal, Cryogenic sys-
tems, Pressure, Handling
and Storage, Liquid ar-
gon/nitrogen spill/leak,




HA-11 (Chemical) HA-14 (Laser) HA-15 (Material Handling)
Toxic, Compressed gas, Com-
bustibles, Explosives, Flammable
gases, Lead (shielding), Cryogenic
Alignment Laser, Testing
and Calibration, Magnetic
Fields, Calibration & Test-
ing
Overhead cranes/hoists,









Electrical equipment, Water Haz-
ard, Working from heights (scaf-
folding/lifts), Transportation of
hazardous materials, Liquid Ar-
gon/Nitrogen, Chemicals (Corro-
sive, Reactive, Flammable), Ele-
vations, Ionizing radiation, Ozone
production, Slips, trips, falls,
Machine tools/hand tools, Stray
static magnetic fields, Research
gasses (Inert, Flammable)
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A.7.1 Construction Hazards (LBNF-DUNE HA-1)
The project will use the existing work planning and control process for the laboratories along
with a construction project safety and health plan to communicate these policies and procedures
as required by DOE Order 413.3b. The installation and construction hazards anticipated for the
LBNF/DUNE project include the following:
• Site clearing;
• Excavation;
• Installing vertical/horizontal conveyance systems;
• Confined space;
• Heavy equipment operation;
• Work at elevation (erecting steel, roofing);
• Material handling (rigging);
• Utility interfaces (electrical, chilled water, ICW, natural gas);
• Slips/trips/falls;
• Weather related conditions;
• Scaffolding;
• Transition to operations; and
• Devices generating radiation.
To reduce risks from construction hazards, Fermilab will use engineered and approved excavation
and fall protection systems. Heavy equipment will use required safety controls. The Fermilab
construction safety oversight program includes periodic evaluation of the construction site and
construction activities, HA for all subcontractor activities and frequent ES&H communications at
the daily tool box meetings of subcontractors.
A.7.2 Natural Phenomena (LBNF-DUNE HA-2)
The LBNF/DUNE design will be governed by the International Building Code, 2015 edition; DOE
Standard (STD)-1020, 2016 edition, Natural Phenomena Hazard Analysis and Design Criteria for
DOE Facilities, guided the design in meeting the natural phenomena hazard requirements. The
International Building Code specifies design criteria for wind loading, snow loading, and seismic
events.
LBNF/DUNE was determined to be a low-hazard, performance category 1 facility according to
the DOE STD-1021-93. LBNF/DUNE areas will contain small quantities of activated, radioactive,
and hazardous chemical materials. Should a natural phenomenon hazard cause significant damage,
the impact will be mission-related and will not pose a hazard to the public or the environment.
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A.7.3 Environmental Hazards (LBNF-DUNE HA-3)
Environmental hazards from DUNE include potentially releasing chemicals to soil, groundwater,
surface water, air, or sanitary sewer systems that could, if not controlled, exceed regulatory limits.
Fermilab maintains an environmental management system equivalent to ISO 14001, consisting
of programs for protecting the environment, assuring compliance with applicable environmental
regulations and standards, and avoiding adverse environmental impact through continual improve-
ment. These programs are documented in the 8000 and 11000 series of chapters in the Fermilab
Environment, Safety and Health Manual (FESHM). The environmental mitigation plan also meets
federal and state regulations.
A.7.4 Waste Hazards (LBNF-DUNE HA-4)
Waste-related hazards from DUNE include the potential for releasing waste materials (oils, sol-
vents, chemicals, and radioactive material) to the environment, injury to personnel, and reactive
or explosive event. Typical initiators will be transportation accidents, incompatible materials,
insufficient packaging or labeling, failure of packaging, and a natural phenomenon.
During installation and DUNE operation, we anticipate few hazardous materials will be used. Such
materials include paints, epoxies, solvents, oils, and lead in the form of shielding. No current or
anticipated activities at DUNE would expose workers to levels of contaminants (dust, mists, or
fumes) above regulatory limits.
The ES&H&Q section industrial hygiene group and hazard control technology team manage the
program and guide collaborators subject to waste-related hazards. Their staff identify workplace
hazards, help identify controls, and monitor implementation. Industrial hygiene hazards will be
evaluated, identified, and mitigated as part of the work planning and control hazard assessment
process.
A.7.5 Fire Hazards (LBNF-DUNE HA-5)
Fire hazards have been evaluated and addressed to comply with DOE Order 420.1C, Facility
Safety, Chapter II and DOE-STD 1066, Fire Protection Design Criteria. The intent of these
documents is to meet DOE’s highly protected risk (HPR) approach to fire protection. In addition,
the National Fire Protection Association Standard 520, Standard on Subterranean Spaces, was
used in developing the basis for design related to fire protection/life safety.
The combustible loads and the use of flammable and/or reactive materials in the LBNF/DUNE
facility are controlled following the International Building Code building occupancy classification.
Certain ancillary buildings outside the main structure may be classified as higher hazard areas
(Use Group H occupancy), including the gas cylinder and chemical storage rooms, because they
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hold more concentrated quantities of flammable or combustible materials. The control area concept
used in the International Building Code and National Fire Protection Association standards will be
followed for hazardous chemical use and storage areas to provide the most flexibility and control of
materials by allowing individual inventory thresholds per control area. The LBNF/DUNE facility
will be equipped with fire detection systems and alarm systems that will monitor water flow in
case of fire suppression activation, as well as monitor control valves and detection systems.
Audible/visual alarm notification devices will alert building occupants. Manual pull stations for
the fire alarms will be installed at all building exits. Following National Fire Protection Asso-
ciation 90A, air handling systems will have photoelectric smoke detectors. Smoke detection will
be provided in areas with highly sensitive electronic equipment. Combinations of audible and
visual alarm notification devices will be set up throughout the underground enclosures and service
buildings to alert occupants. All fire alarm signals will report through a centralized system at
SURF. Fire alarm and supervisory signals will be transmitted to internal and external emergency
responders using the campus reporting system.
While fixed fire protection systems afford an excellent level of protection, additional strategies that
include operational controls that minimize combustible materials, adequately fused power supplies,
fire safety inspections, and operational readiness reviews will be used to further reduce fire hazards
within the facility following DOE highly protected risk methods.
Experimental cabling will meet the requirements of the National Fire Protection Association 70 and
National Electrical Code, 2015 edition. Preferred cables will be fire resistant, using appropriately
designated cable types for plenum or general-purpose cables. When there is a large investment in
equipment for experiment power or computer rack systems, or when equipment is custom-made (as
opposed to off-the-shelf commercial electronics), a device to detect faults or smoke in the system
will be provided. This device will also shut down the individual rack or racks when smoke or faults
are detected.
A.7.6 Electrical Hazards (LBNF-DUNE HA-6)
LBNF/DUNE will have significant facility-related systems and subsystems that produce or use high
voltage, high current, or high levels of stored energy, all of which can present electrical hazards
to personnel. Electrical hazards include electric shock and arc flash from exposed conductors,
defective and substandard equipment, lack of training, or improper procedures.
Fermilab has a well-established electrical safety program that incorporates de-energizing equip-
ment, isolation barriers, personnel protective equipment (PPE), and training. The cornerstone of
the program is the lockout/tagout following the FESHM Chapter 2100, Fermilab Energy Control
Program (Lockout/Tagout).
Design, installation, and operation of electrical equipment will comply with the National Electrical
code (NFPA 70), applicable parts of Title 29 Code of Federal Regulations, Parts 1910 and 1926,
National Fire Protection Association 70E, and Fermilab electrical safety policies documented in the
FESHM 9000 series chapters. Equipment procured from outside vendors or international in-kind
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partners will be either certified by a nationally recognized testing laboratory, conform to inter-
national standards previously evaluated and deemed equivalent to USA standards, or inspected
and accepted using Fermilab’s electrical equipment inspection policies outlined in FESHM 9110,
Electrical Utilization Equipment Safety.
A.7.7 Noise/Vibration/Thermal/Mechanical (LBNF-DUNE HA-7)
Hazards include overexposure of personnel to noise and vibrations as specified by the American
Conference of Governmental Industrial Hygienists and US Occupational Safety and Health Admin-
istration (OSHA), which set noise limits to avoid permanent hearing loss, also known as permanent
threshold shift. Vibration of equipment can contribute to noise levels and could damage or interfere
with sensitive equipment.
LBNF/DUNE will use a wide variety of equipment that will produce a wide range of noise and
vibration. Support equipment, such as pumps, motors, fans, machine shops, and general HVAC all
contribute to point source and overall ambient noise levels. While noise will typically be below the
ACGIH and OSHA eight-hour time-weighted average, certain areas with mechanical equipment
could exceed that criterion and will require periodic monitoring, posting, and use of protective
equipment. Ambient background noise is more a concern for collaborator comfort, stress level, and
fatigue.
The detector facilities use a wide variety of noisy equipment. Items such as pumps, fans, and
machine shop devices are possible sources of noise levels that might exceed the Fermilab noise
action levels. FESHM Chapter 4140, Hearing Conservation, details requirements for reducing
noise and protecting personnel exposed to excessive noise levels. Warning signs are posted wherever
hazardous noise levels may occur, and hearing protection devices are readily available. Ways to
reduce noise and vibration will be incorporated into the LBNF/DUNE design. These techniques
include using low-noise and low-vibration-producing equipment, especially for fans in the HVAC
equipment, isolating noise-producing equipment by segregating or enclosing it, and using sound
deadening materials on walls and ceilings.
A.7.8 Cryogenic/Oxygen Deficiency Hazard (LBNF-DUNE HA-8)
The LBNF/DUNE project will use large volumes of liquid argon, nitrogen, and helium within the
far site conventional facilities (FSCF). Cryogenic hazards could include oxygen deficiency hazard
(ODH) atmospheres due to failure of the cryogenics systems, thermal (cold burn) hazards from
cryogenic components, and pressure hazards. Initiators could include the failure or rupture of
cryogenics systems from overpressure, failure of insulating vacuum jackets, mechanical damage or
failure, deficient maintenance, or improper procedures.
Cryogenic liquids and gases are extremely dangerous to humans. They can destroy tissue and
damage materials and equipment past repair by altering characteristics and properties (e.g., size,
strength, and flexibility) of metals and other materials.
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Although cryogens are used extensively at Fermilab, quantities that may be used within a facility
are strictly limited. Uses beyond defined limits require ODH analyses and using ventilation, ODH
monitoring, or other controls.
Cryogenics systems are subject to formal project review, which includes independent reviews by
a subpanel of the Cryogenic Safety Subcommittee following National Fire Protection Association
Chapter 5032, Cryogenic System Review. The members of this panel have relevant knowledge in
appropriate areas. They review the system safety documentation, ODH analysis documentation,
and the equipment before new systems are permitted to begin the cool-down process.
Fermilab has developed and successfully deployed ODH monitoring systems throughout the lab-
oratory to support its current cryogenic operations. The systems provide both local and remote
alarms when atmospheres contain less than 19.5% oxygen by volume.
Fermilab has a mature training program to address cryogenic safety hazards. Key program elements
include ODH training, pressurized gas safety, and general cryogenic safety.
A.7.9 Confined Space Hazards (LBNF-DUNE HA-9)
Hazards from confined spaces could result in death or injury from asphyxiation, compressive as-
phyxiation, smoke inhalation, or impact with mechanical systems. Initiators would include failure
of cryogenics systems that are releasing liquid, gas, or fire, or failure of mechanical systems.
The Fermilab confined-space program is outlined in Fermilab Environmental and Safety Manual
Chapter 4230, Confined Spaces. LBNF/DUNE facilities will be incorporated into this program.
The emphasis at the LBNF/DUNE design phase will be to create the minimum number of confined
spaces by clearly articulating the definition of confined spaces to facility designers to assure that
such spaces have adequate egress, that mechanical spaces are adequately sized, and, wherever
possible, that no confined space exists at all. During facility operations, the existing campus
confined-space program, along with appropriate labeling of confined spaces, work planning and
control, and entry permits will be used to control access to these spaces.
A.7.10 Chemical/Hazardous Materials Hazards (LBNF-DUNE HA-11)
The DUNE facility anticipates minimal use of chemical and hazardous materials. Materials like
paints, epoxies, solvents, oils, and lead shielding may be used during construction and operation
of the facility. Exposure to these materials could result in injury; exposure could also exceed
regulatory limits. Initiators could be experimental operations, transfer of material, failure of
packaging, improper marking or labeling, a reactive or explosive event, improper selection of or
lack of PPE, or a natural phenomenon.
Fermilab maintains a database of hazardous chemicals in compliance with the requirements im-
posed by 10 CFR 851 and DOE orders. In addition to an inventory of chemicals at the facility,
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copies of each manufacturer’s safety data sheets (SDS) are maintained. Reviews of conventional
safety measures at the facilities show that using these chemicals does not warrant special controls
other than appropriate signs, procedures, appropriate use of PPE, and hazard communication
training. DUNE will also supply SDS documentation to the SURF ES&H department for all
chemicals and hazardous materials that arrive on site.
The industrial hygiene program, detailed in the FESHM 4000 series chapters, addresses potential
hazards to workers using such materials. The program identifies how to evaluate workplace hazards
when planning work and the controls necessary to either eliminate or mitigate these hazards to an
acceptable level.
Specific procedures are also in place for safe handling, storing, transporting, inspecting, and dis-
posing of hazardous materials. These are contained in the FESHM 8000 and 10000 series chapters,
Environmental Protection and Material Handling and Transportation, which describe how to com-
ply with the standards set by the Code of Federal Regulations, Occupational Safety and Health
Standards, Hazard Communication, Title 29 CFR, Part 1910.1200.
A.7.11 Lasers & Other Non-Ionizing Radiation Hazards (LBNF-DUNE HA-
14)
Production and delivery of Class 3B and Class 4, near-infrared, UV, and visible lasers must be
completely contained in transport pipes or designated enclosures for the Class 3B and Class 4
lasers, thus creating a laser controlled area. (This will be in accordance with Fermilab FESHM
chapter 4260.) Establishing the laser controlled area prevents areas around it from exceeding the
maximum permissible exposure as set by the Fermilab laser safety officer.
A.7.12 Material Handling Hazards (LBNF-DUNE HA-15)
DUNE will require a significant amount of manual and mechanical material handling during the
construction, installation, and operations phases. These activities present hazards that include se-
rious injury or death to equipment operators and bystanders, damage to equipment and structures,
and interruption of the program. Additional material handling hazards from forklift and tow cart
operations include injury to the operator or personnel in the area and contact with equipment or
structures. Cranes and hoists will be used during fabrication, testing, removal, and installation of
equipment. The error precursors associated with this type of work may include irregularly shaped
loads, awkward load attachments, limited space, obscured sight lines, and poor communication.
The material or equipment being moved will typically be one of a kind, expensive, or of considerable
programmatic value, and without dedicated lifting points or an obvious center of gravity.
Lessons learned from across the DOE complex and OSHA have been evaluated and incorporated
into the Fermilab material handling programs documented in the FESHM 10000 series chapters.
The laboratory limits personnel with access to mechanical material handling equipment like cranes
and forklifts to those who have successfully completed the laboratory’s training programs and
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demonstrated competence in operating this equipment.
A.7.13 Experimental Operations (LBNF-DUNE HA-16)
Experimental activity undertaken at LBNF/DUNE will be fully reviewed under the operational
readiness clearance (ORC) process and by other experts as needed (e.g., representatives from
electrical safety, fire safety, environmental compliance, industrial hygiene, cryogenic safety, and
industrial safety), to identify and manage the hazards of each experimental operation. The shift
leader will ensure that all safety reviews take place for each activity and that any issues are
appropriately addressed. The ORC process will document these reviews, covering the necessary
controls and management approval to proceed.
Typically, the ORC process evaluates the scope of the proposed experimental activity and identifies
the hazards and controls to mitigate them. The process ensures that collaborators are properly
trained, that qualified, hazardous material is kept to a minimum, that engineering controls are
deployed as a preferred mitigation, and that PPE is appropriate for the hazard.
DUNE Far Detector Technical Coordination The DUNE Technical Design Report
Glossary A–175
Glossary
Micro Telecommunications Computing Architecture (µTCA) The computer architecture spec-
ification followed by the crates that house charge and light readout electronics in the DP
module. 63
35 ton prototype A prototype cryostat and single-phase (SP) detector built at Fermilab before
the ProtoDUNE detectors. 66, 67
4850L The depth in feet (1480 m) of the top of the cryostats underground at SURF; used more
generally to refer to the DUNE underground area. Called the “4850 level” or “4850L”. 36–39,
47, 48, 52, 56, 58, 116, 118
analog-to-digital converter (ADC) A sampling of a voltage resulting in a discrete integer count
corresponding in some way to the input. 67, 150
anode plane assembly (APA) A unit of the SP detector module containing the elements sensitive
to ionization in the LAr. It contains two faces each of three planes of wires, and interfaces
to the cold electronics and photon detection system. 32–34, 49, 60, 62, 66, 68, 70, 72–79,
84–86, 96, 106–109
artdaq A data acquisition toolkit for data transfer, aggregation and processing. 67
Ash River The Ash River, Minnesota, USA NOvA experiment far site, used as an assembly test
site for Deep Underground Neutrino Experiment (DUNE). 26, 32–35, 82, 96
ASIC application-specific integrated circuit. 67, 83, 107
ATLAS One of two general-purpose detectors at the LHC. It investigates a wide range of physics,
from the search for the Higgs boson to extra dimensions and particles that could make up
dark matter (DM). 67
acceptance for use and possession (AUP) Required for beneficial occupancy of the underground
areas at SURF for LBNF and DUNE. 8, 27, 36, 39
American wire gauge (AWG) U.S. standard set of non-ferrous wire conductor sizes. 81
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building management system (BMS) Part of the safety system at Sanford Underground Re-
search Facility (SURF) that includes the fire and life safety system. 38
Brookhaven National Laboratory (BNL) US national laboratory in Upton, NY. 79
building and site infrastructure (BSI) The work package for outfitting of the Long-Baseline Neu-
trino Facility (LBNF) underground infrastructure. 36
DAQ control, configuration and monitoring subsystem (CCM) A system for controlling, con-
figuring and monitoring other systems in particular those that make up the data acquisition
(DAQ) where the CCM encompasses run control (RC). 110
cold electronics (CE) Analog and digital readout electronics that operate at cryogenic tempera-
tures. 84, 108, 109, 150
European Organization for Nuclear Research (CERN) The leading particle physics laboratory
in Europe and home to the ProtoDUNEs. (In French, the Organisation Européenne pour la
Recherche Nucléaire, derived from Conseil Européen pour la Recherche Nucléaire. 11, 12,
32, 96, 112, 115
conventional facilities (CF) Pertaining to construction and operation of buildings and conven-
tional infrastructure, and for LBNF and DUNE project (LBNF/DUNE), CF includes the
excavation caverns. 5, 68
cryogenic instrumentation and slow controls (CISC) Includes equipment to monitor all detec-
tor components and liquid argon (LAr) quality and behavior, and provides a control system
for many of the detector components. 63, 79
construction manager/general contractor (CMGC) The organizational unit responsible for man-
agement of the construction of conventional facilities at the underground area at the SURF
site. 28, 35
CMOS Complementary metal-oxide-semiconductor. 67
CMP configuration management plan. 93, 98, 101
ColdADC A newly developed 16-channels ASIC providing analog to digital conversion. 67
COLDATA A 64-channel control and communications ASIC. 67, 150
common fund The shared resources of the collaboration. 150
conceptual design review A project management device by which a conceptual design is reviewed.
87, 88
cathode plane assembly (CPA) The component of the SP detector module that provides the
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drift HV cathode. 34, 60, 70, 73, 75, 76, 84
charge-parity symmetry violation (CPV) Lack of symmetry in a system before and after charge
and parity transformations are applied. For CP symmetry to hold, a particle turns into
its corresponding antiparticle under a charge transformation, and a parity transformation
inverts its space coordinates, i.e., produces the mirror image. 125
charge-readout plane (CRP) In the dual-phase (DP) technology, a collection of electrodes in a
planar arrangement placed at a particular voltage relative to some applied E field such that
drifting electrons may be collected and their number and time may be measured. 62, 63
CTS Cryogenic Test System. 107
central utility cavern (CUC) The utility cavern at the 4850L of SURF located between the two
detector caverns. It contains utilities such as central cryogenics and other systems, and the
underground data center and control room. 9, 27, 28, 38–40, 42–45, 48, 49, 54, 62, 84
DAPHNE Detector electronics for Acquiring PHotons from NEutrinos is a custom-developed
warm front-end waveform digitizing electronics module derived from the readout system
developed at Fermilab for the Mu2e experiment. 49
data acquisition (DAQ) The data acquisition system accepts data from the detector front-end
(FE) electronics, buffers the data, performs a trigger decision, builds events from the selected
data and delivers the result to the offline secondary DAQ buffer. 9, 27, 28, 39, 40, 49, 52,
54–56, 58, 62, 63, 67, 84, 88, 102, 110, 111
DUNE detector safety system (DDSS) The system used to manage key aspects of detector
safety. 57–59, 84
detector module The entire DUNE far detector is segmented into four modules, each with a
nominal 10 kt fiducial mass. 4, 13, 36, 47, 49, 60, 63, 68, 70, 72, 76, 83, 84, 112, 123, 125
DOE U.S. Department of Energy. 5, 10, 11, 34, 97, 103, 105, 113, 114, 121, 150, 166, 168–170,
172, 173
dual-phase (DP) Distinguishes one of the DUNE far detector technologies by the fact that it
operates using argon in both gas and liquid phases. 52, 60, 62, 63, 67, 68, 125, 150
DP module dual-phase DUNE far detector (FD) module. 49, 62, 68, 122
data quality monitoring (DQM) Analysis of the raw data to monitor the integrity of the data
and the performance of the detectors and their electronics. This type of monitoring may be
performed in real time, within the DAQ system, or in later stages of processing, using disk
files as input. 110, 111
detector support system (DSS) The system used to support a SP detector module within its
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cryostat. 34, 60, 63, 70, 73, 76–78, 84, 88
Deep Underground Neutrino Experiment (DUNE) A leading-edge, international experiment for
neutrino science and proton decay studies. 2–29, 31, 32, 34, 36, 38, 41, 42, 47–49, 51, 52, 54,
56–58, 60, 63–66, 68, 79, 82, 84, 86–88, 90–99, 101–108, 111–126, 150, 166, 169, 172, 173
event builder (EB) A software agent that executes trigger commands for one detector module by
reading out the requested data. 110
executive board (EB) The highest level DUNE decision-making body for the collaboration. 5,
13–16, 19–22, 86, 87, 123, 125, 126
engineering change request (ECR) The first step in the change control process in which a pro-
posed change is described. 86, 99
engineering document management system (EDMS) A computerized document management
system developed and supported at European Organization for Nuclear Research (CERN) in
which some DUNE documents, drawings and engineering models are managed. 10, 26, 82,
83, 98, 122, 125
Experimental Facilities Interface Group (EFIG) The body responsible for the required high-
level coordination between the LBNF and DUNE projects. 6, 10, 22, 87
endwall field cage (endwall FC) The vertical portions of the SP field cage (FC) near the wall.
60, 69
ERT emergency response team. 118, 119
environment, safety and health (ES&H) A discipline and specialty that studies and implements
practical aspects of environmental protection and safety at work. 3, 8, 9, 17–19, 25–27, 89,
92, 97, 104, 113–121, 166, 168, 169, 173
earned value management system (EVMS) Earned Value Management is a systematic approach
to the integration and measurement of cost, schedule, and technical (scope) accomplishments
on a project or task. It provides both the government and contractors the ability to examine
detailed schedule information, critical program and technical milestones, and cost data (text
from the US DOE); the EVMS is a system that implements this approach. 10
field cage (FC) The component of a liquid argon time-projection chamber (LArTPC) that con-
tains and shapes the applied E field. 60, 62, 70, 73–75, 84, 150
far detector (FD) The 70 kt total (40 kt fiducial) mass LArTPC DUNE detector, composed of
four 17.5 kt total (10 kt fiducial) mass modules, to be installed at the far site at SURF in
Lead, SD, USA. 2, 3, 5, 12, 13, 18, 19, 21–23, 34, 60, 62, 63, 66, 68, 82
front-end (FE) The front-end refers a point that is “upstream” of the data flow for a particular
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subsystem. For example the SP front-end electronics is where the cold electronics meet the
sense wires of the TPC and the front-end DAQ is where the DAQ meets the output of the
electronics. 63, 67, 109
Front-End Link eXchange (FELIX) A high-throughput interface between FE and trigger elec-
tronics and the standard PCIe computer bus. 67
front-end mother board (FEMB) Refers a unit of the SP cold electronics (CE) that contains the
FE amplifier and analog-to-digital converter (ADC) ASICs covering 128 channels. 67, 107
Fermi National Accelerator Laboratory (Fermilab) U.S. national laboratory in Batavia, IL. It
is the laboratory that hosts DUNE and serves as its near site. 5, 6, 8, 12, 15, 24, 32, 35, 52,
89, 108, 113–115, 119–121, 150
Fermilab Environment, Safety and Health Manual (FESHM) The document that contains Fer-
milab’s policies and procedures designed to manage environment, safety, and health in all its
programs. 114, 115, 117, 169–171, 173
final design review A project management device by which a final design is reviewed. 11, 87–89
fire and life safety system (FLS) Part of the safety system at SURF. 38
Fermi Research Alliance (FRA) A joint partnership of the University of Chicago and the Uni-
versities Research Association (URA) that manages and operates Fermilab on behalf of the
DOE. 113
far site conventional facilities (FSCF) The conventional facilities (CF) at the DUNE far detec-
tor site, SURF. 8, 9, 16, 49, 52, 54, 56, 68, 119, 171
gaseous argon (GAr) argon in its gas phase. 38, 43, 44
ground plane (GP) An electrode held electrically neutral relative to Earth ground voltage; it is
mounted on the FC in a SP module to protect the cryostat wall. 60, 70, 74, 75
Global Positioning System (GPS) A satellite-based system that provides a highly accurate one-
pulse-per-second signal (1PPS signal) that may be used to synchronize clocks and determine
location. 54
hazard analysis (HA) A first step in a process to assess risk; the result of hazard analysis is the
identification of the hazards present for a task or process. 26, 89, 116, 117, 120, 166, 168
HAR hazard analysis report. 166
high voltage (HV) Generally describes a voltage applied to drive the motion of free electrons
through some media, e.g., LAr. 58, 62, 67, 107, 150
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HVDB HV divider board. 107
ICARUS A neutrino experiment that was located at the Laboratori Nazionali del Gran Sasso
(LNGS) in Italy, then refurbished at CERN for re-use in the same neutrino beam from
Fermi National Accelerator Laboratory (Fermilab) used by the MiniBooNE, MicroBooNE
and SBND experiments. The ICARUS detector is being reassembled at Fermilab. 66, 67, 86
ICEBERG R&D cryostat and electronics (ICEBERG) Integrated Cryostat and Electronics Built
for Experimental Research Goals: a new double-walled cryostat built and installed at Fer-
milab for liquid argon detector R&D and for testing of DUNE detector components. 96
IESHP integrated environmental, safety and health plan. 98, 99
installation readiness review A project management device by which the plan for installation is
reviewed. 26, 87, 89, 117
integration office The office that incorporates the onsite team responsible for coordinating inte-
gration and installation activities at SURF. 3, 7, 8, 17, 21, 24–28, 56, 72, 79, 87, 88, 91,
122
Joint Project Office (JPO) The framework through which team members from the LBNF project
office, integration office, and DUNE technical coordination work together to provide coher-
ence in project support functions across the global enterprise. Its functions include global
project configuration and integration, installation planning and coordination, scheduling,
safety assurance, technical review planning and oversight, development of partner agree-
ments, and financial reporting. 3, 4, 6–12, 17, 19–21, 68, 69, 72, 79, 81, 84, 86, 87, 90, 96,
121–123
liquid argon (LAr) Argon in its liquid phase; it is a cryogenic liquid with a boiling point of −90 ◦C
(87K) and density of 1.4 g/ml. 39, 41–45, 54, 57, 58, 60, 62, 63, 72, 77, 84, 86, 107, 108
liquid argon time-projection chamber (LArTPC) A time projection chamber (TPC) filled with
liquid argon; the basis for the DUNE FD modules. 2, 60, 62, 63, 66, 86
laser beam location system (LBLS) Auxiliary calibration system providing an independent lo-
cation measurement of the ionization laser beams direction. 110
Long-Baseline Neutrino Committee (LBNC) The committee, composed of internationally promi-
nent scientists with relevant expertise, charged by the Fermilab director to review the scien-
tific, technical, and managerial progress, plans and decisions associated with DUNE. 88, 90,
123
LBNE Long Baseline Neutrino Experiment (a terminated US project that was reformulated in
2014 under the auspices of the new DUNE collaboration, an internationally coordinated and
internationally funded program, with Fermilab as host). 66, 86
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Long-Baseline Neutrino Facility (LBNF) The organizational entity responsible for developing
the neutrino beam, the cryostats and cryogenics systems, and the conventional facilities for
DUNE. 3, 5–11, 16, 17, 19–22, 24–27, 35, 36, 43, 47, 48, 52, 57, 68, 82, 84, 87, 90, 92, 93,
113, 116, 119–123, 125, 150
LBNF and DUNE project (LBNF/DUNE) The overall global project, including LBNF and DUNE.
3, 5, 6, 8–13, 17–22, 24–28, 35, 91–93, 95–105, 111–114, 116, 118, 119, 121, 123, 166, 168–172,
174
Long Baseline Neutrino Observatory (LBNO) A terminated European project that, during its
six-year duration, assessed the feasibility of a next-generation deep underground neutrino
observatory in Europe). 66, 86
LED Light-emitting diode. 109
large electron multiplier (LEM) A micro-pattern detector suitable for use in ultra-pure argon
vapor; LEMs consist of copper-clad PCB boards with sub-millimeter-size holes through which
electrons undergo amplification. 62, 150
LN2 liquid nitrogen. 43, 44, 54, 107
Monte Carlo (MC) Refers to a method of numerical integration that entails the statistical sam-
pling of the integrand function. Forms the basis for some types of detector and physics
simulations. 150
main communications room (MCR) Space at the FD site for cyber infrastructure. 38
MicroBooNE The LArTPC-based MicroBooNE neutrino oscillation experiment at Fermilab. 66,
67, 86
MINOS A long-baseline neutrino experiment, with a near detector at Fermilab and a far detector
in the Soudan mine in Minnesota, designed to observe the phenomena of neutrino oscillations
(ended data runs in 2012). 12
memorandum of understanding (MoU) A document summarizing an agreement between two or
more parties. 11, 18, 34, 35
Mu2e An experiment sited at Fermilab that searches for charged-lepton flavor violation and seeks
to discover physics beyond the standard model (SM). 49
near detector (ND) Refers to the detector(s) installed close to the neutrino source at Fermilab.
63
NOvA The NOvA off-axis neutrino oscillation experiment at Fermilab. 32
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oxygen deficiency hazard (ODH) a hazard that occurs when inert gases such as nitrogen, helium,
or argon displace room air and thus reduce the percentage of oxygen below the level required
for human life. 57, 118, 119, 171, 172
operational readiness review A project management device by which the operational readiness
is reviewed. 11, 26, 79, 87, 89, 117
operational readiness clearance (ORC) Final safety approval prior to the start of operation. 174
P6 framework used to plan and status the resource-loaded schedule of activities associated with
the USA contributions to LBNF and DUNE. 10
PCB printed circuit board. 79, 81, 83, 107, 109, 111
photon detector (PD) The detector elements involved in measurement of the number and arrival
times of optical photons produced in a detector module. 58, 60, 84, 85, 108, 109
photon detection system (PD system) The detector subsystem sensitive to light produced in
the LAr. 49, 60, 62, 67, 68, 88
PLC programmable logic controller. 57, 58
photomultiplier tube (PMT) A device that makes use of the photoelectric effect to produce an
electrical signal from the arrival of optical photons. 62
personnel protective equipment (PPE) Equipment worn to minimize exposure to hazards that
cause serious workplace injuries and illnesses. 26, 113, 116, 117, 119, 170, 172–174
preliminary design review A project management device by which an early design is reviewed.
11, 66, 87–89
production progress review A project management device by which the progress of production
is reviewed. 11, 19, 87, 89, 96, 112
production readiness review A project management device by which the production readiness is
reviewed. 11, 19, 21, 87–89, 111
project integration director Responsible for integration and installation of LBNF and DUNE
deliverables in South Dakota. Manages the integration office. 3, 5, 6, 8, 11, 20, 21, 24–27,
35, 87, 90, 114, 121, 123
ProtoDUNE Either of the two DUNE prototype detectors constructed at CERN. One prototype
implements SP technology and the other DP. 9, 11, 12, 22, 32, 66, 68, 79, 82, 86, 88–90, 96,
111, 112, 121, 150
ProtoDUNE-2 The second run of a ProtoDUNE detector. 22, 32, 96
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ProtoDUNE-DP The DP ProtoDUNE detector at CERN. 67
ProtoDUNE-SP The SP ProtoDUNE detector at CERN. 12, 32, 33, 49, 66, 67, 89–91, 108, 109
ProtoDUNE-SP-2 A second test run in the singe-phase ProtoDUNE test stand at CERN, acting
as a validation of the final single-phase detector design. 108–110
quality assurance (QA) The set of actions taken to provide confidence that quality requirements
are fulfilled, and to detect and correct poor results. 3, 4, 10, 14, 15, 17, 20, 66, 82, 88, 89,
91–98, 101–104, 111, 112, 150
quality control (QC) An aggregate of activities (such as design analysis and inspection for de-
fects) performed to ensure adequate quality in manufactured products. 16, 66, 82, 89, 91,
95, 96, 105–109, 111, 112, 150
resource coordinator (RC) A member of the DUNE management team responsible for coordi-
nating the financial resources of the project effort. 6, 13
review office An office within the integration office that organizes reviews. 87–90, 96, 121
signal-to-noise (S/N) signal-to-noise ratio. 125
Fermilab South Dakota Services Division (SDSD) A Fermilab division responsible providing
host laboratory functions at SURF in South Dakota. 4, 5, 12, 24, 27, 30, 35, 36, 113,
116
South Dakota Science and Technology Authority (SDSTA) The legal entity that manages SURF,
in Lead, S.D. 34, 35, 58, 118, 120, 121
South Dakota Warehouse Facility (SDWF) Warehousing operations in South Dakota responsi-
ble for receiving LBNF and DUNE goods and coordinating shipments to the Ross shaft at
SURF. 27–29, 104, 106, 109
signal feedthrough chimney (SFT chimney) In the DP technology, a volume above the cryostat
penetration used for a signal feedthrough. 63
silicon photomultiplier (SiPM) A solid-state avalanche photodiode sensitive to single photoelec-
tron signals. 108, 109
single-phase (SP) Distinguishes one of the DUNE far detector technologies by the fact that it
operates using argon in its liquid phase only. 4, 60, 63, 66, 68, 125
SP module single-phase DUNE FD module. 49, 52, 60, 62, 63, 66–78, 80, 106, 107, 122, 123, 125
SSP SiPM signal processor. 49
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Sanford Underground Research Facility (SURF) The laboratory in South Dakota where the
LBNF far site conventional facilities (FSCF) will be constructed and the DUNE FD will
be installed and operated. 3–5, 8–10, 12, 15–17, 19–22, 24–27, 29, 32, 34–36, 38, 89, 105,
106, 108–110, 112–121, 150, 166, 170, 173
trip action plan (TAP) A document required for any trip by a worker to the underground area
at SURF, per that site’s access control program; it describes the work to be accomplished
during the trip. 116
technical board (TB) The DUNE organization responsible for evaluating technical decisions. 86,
87, 123
technical coordinator (TC) Amember of the DUNEmanagement team responsible for organizing
the technical aspects of the project effort; is head of technical coordination. 3, 4, 6, 8, 11,
13, 15, 16, 18–21, 79, 82, 85, 87, 90, 92, 93, 95, 98, 99, 104, 106, 114, 123, 125
temporary construction opening (TCO) An opening in the side of a cryostat through which
detector elements are brought into the cryostat; utilized during construction and installation.
34, 42
technical design report (TDR) A formal project document that describes the experiment at a
technical level. 2, 60, 66, 88, 105, 111, 122, 123, 125, 150
technical coordination The DUNE organization responsible for overall integration of the detector
elements and successful execution of the detector construction project; areas of responsibility
include general project oversight, systems engineering, quality assurance (QA) and safety. 3,
7, 8, 15, 17–22, 27, 57, 63, 68, 69, 73, 82, 84–88, 90, 91, 93, 96, 97, 99, 104, 122, 123, 150,
151
time projection chamber (TPC) A type of particle detector that uses an E field together with
a sensitive volume of gas or liquid, e.g., LAr, to perform a 3D reconstruction of a particle
trajectory or interaction. The activity is recorded by digitizing the waveforms of current
induced on the anode as the distribution of ionization charge passes by or is collected on the
electrode. 34, 67, 78, 84, 107–109
concrete encased electrode (Ufer) U.S. National Electrical Code grounding method refered to
as Concrete Encased Electrode. 47, 48
underground installation team (UIT) An organizational unit responsible for installation in the
underground area at the SURF site. 31
WA105 DP demonstrator The 3× 1× 1m3 WA105 DP prototype detector at CERN. 67
work breakdown structure (WBS) An organizational project management tool by which the
tasks to be performed are partitioned in a hierarchical manner. 63–65
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warm interface board (WIB) Digital electronics situated just outside the SP cryostat that re-
ceives digital data from the front-end mother boards (FEMBs) over cold copper connections
and sends it to the reconfigurable computing element (RCE) FE readout hardware. 62
warm interface electronics crate (WIEC) Crates mounted on the signal flanges that contain the
warm interface boards (WIBs). 62
X-ARAPUCA Extended ARAPUCA design with wavelength-shifting (WLS) coating on only the
external face of the dichroic filter window(s) but with a WLS doped plate inside the cell. 67
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